

NATIONAL GOVERNMENT CONSTITUENCY DEVELOPMENT FUND

NAKURU TOWN WEST CONSTITUENCY

P.O BOX 16051-20100,

NAKURU.

4TH QUARTER

EMERGENCY REPORT

PERIOD: 2021/2022 FINANCIAL YEAR

{EMERGENCY PROJECTS}

NAKURU TOWN WEST CONSTITUENCY
FUND ACCOUNTS MANAGER
P.O. Box 16051-20100, NAKURU
Date: E.g.

APPROACH FOLLOWED IN ALLOCATION OF EMERGENCY FUNDS.

The NG-CDFC committee allocates 5% of total allocation from NG-CDF Board as mandated by NG-CDF act 2015 Amended 2016 to cater for unforeseen emergency occurrences in the constituency during the financial year.

The fund in the FY. 2021/2022 is to be used to support emergency occurrences in the constituency during the financial year which are fundable as outlined in the NG-CDF act 2015 Amended 2016.

The NG-CDFC Nakuru Town West undertakes funding and monitoring of emergency projects in line with the NG-CDF Act. To meet a success rate in the project funded, the NG-CDF Committee, together with relevant officers organize monitoring and evaluation of the funded projects under emergency vote to ascertain their true status before, during and after implementation.

OBJECTIVES OF THE FUNDING.

- 1) To be used to support emergency activities the constituency.
- 2) To provide quick response to unforeseen occurrence in the constituency.
- 3) Normalization of operations within the constituency in case of unforeseen occurrence.

REPORT ON THE EMERGENCY ACTIVITIES.

Emergency project was allocated kshs. 7,192,207 in the F/Y 2021/2022.

As at the end of the 4th quarter of 2021/2022 as at 30th June, 2022, emergency project had been initiated as Tabled;-

NO.	PROJECT NAME	ACTIVITY	AMOUNT ALLOCATED
1.	Ingobor Primary School	Renovation of 8 classrooms, Re-roofing, Plastering, fixing windows & panes, ceiling and Painting	3,600,000.00
2.	Muslim primary school	Construction of 10 door Boys Toilet Block.	1,595,140.00
3.	Muslim primary school	Re-roofing and Renovation of four (4) classrooms	1,996,870.00
		TOTAL	7,192,010.00

CONCLUSION AND RECOMENDATION;

All the projects funded under Emergency were complete as at the close of 4th Quarter, 30th June 2022. The projects were complete and in use.

The Fund Account Manager applauded the NG-CDF Committee and the PMCs that emergency funds has been used in accordance with the regulation and criteria for projects as outlined in **section 24** of the NG-CDF Act, and in line with **section 25(2)** of the Act.


The NG-CDF Committee Is committed to ensure that the emergency projects are allocated in line with the NG-CDF Act and guidelines.

Report Compiled by:



Mordecai A. Kawaka
IT/RECORDS OFFICER

Verified by:



Faith Kathambi
FAM.