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MINUTES OF NORTH HORR NATIONAL GOVERNMENT CONSTITUENCY DEVELOPMENT FUND 

COMMITTEE HELD AT NORTH HORR NG-CDFC OFFICE ON THURSDAY 10TH SEPTEMBER, 2020 AT 9.00 

AM 

PRESENT 

1. Salim Hassan       Ag. Fund Account Manager 

2. Dr. Umuro Ibrae                             NG-CDFC Chairman 
3. Denge Bonaya                                 NG-CDFC Secretary 
4. Safia Atikiya Sora                            Member 

5. Shuke Adano                                   Member 
6. Ali Adano                                        Member 
7. Margaret Chumakan                      Member 

8. Sylvester Mwangulu                       DCC North Horr 
9. Wario Mamo Qarqaba                   Co-opted Member 

 

IN ATTENDANCE: 

1. Kabale Halakhe Kutuna                Oversight Committee 

2. Bonaya Adano Barako                      Oversight Committee 

3. Alex Abduba Gollo                           Oversight Committee 

4. Barako Guracha                               Oversight Committee 

5. Hon. Chachu Ganya   Mp, North horr Constituency 

AGENDA: 

1. Prayers and Introduction 
2. Chairman’s Remarks 

3. Financial Year 2019/2020 project implementation status 
4. Bursaries for Financial Years 2019/2020 
5. Financial Year 2020/2021 breakdowns 

6. Proposed and Priority Projects for financial year 2020/2021 
7. Projects For Re-Allocation and Change Of Activity FY: 2019/2020 
8. Documentation on Best Practice For North Horr Constituency 

9. A.O.B and adjournment  

MIN 1: 10/09/2020: PRAYERS AND INTRODUCTION 

The Chairman, Dr. Umuro Ibrae requested the Member Hajj Ali Adano to lead the meeting in prayers. He 

also requested all the members present to introduce themselves stating the wards or categories they 

represent in the committee. 
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MIN 2: 10/09/2020: CHAIRMAN’S REMARKS 

The Chairman thanked all the members for the attendance and the commitment they have shown towards 

working for the community. He read the agenda of the day for the members and reminded that they have 

been selected to participate fully in the meetings on behalf of the community. 

MIN 3: 10/09/2020:  PROJECT IMPLEMENTATION STATUS 2019/2020 

The Chairman invited all the NGCDFC Members from the various wards to give reports on the projects for 

the financial year 2019/2020. The report was summarized in the table below:  

NORTH HORR NG-CDF PROJECTS IMPLEMENTATION STATUS (PIS) 

  FINANCIAL YEAR 2019/2020   

S/NO PROJECT NAME WARD PROJECT ACTIVITY 
 BUDGETARY 
ALLOCATION  

IMPLEMENTATION 
STATUS REMARKS 

1 Shurr AP line Turbi Water connection 
    
1,800,000.00  Complete   

2 Shurr AP line Turbi Fencing of 1.5km perimeter 
    
2,960,000.00  Not started 

Late 
approval 

3 Shur pry sch Turbi 
Solar installation on admin 
block 

       
800,000.00  Not started 

Late 
approval 

4 
Turbi Girls Sec 
Sch Turbi Solar installation 

    
2,500,000.00  Not started 

Late 
approval 

5 
Turbi Girls Sec 
Sch Turbi Construction of staff house 

    
2,800,000.00  Not started 

Late 
approval 

6 Tigo pry school Turbi 
Construction of 2 classrooms 
with 40 desks 

    
3,200,000.00  On-going 

Late 
approval 

7 
Segel - Chiratone 
road Turbi Opening up 17km stretch 

    
3,000,000.00  Complete   

8 Maikona pry sch Maikona 
Construction of 1 no. 
classroom with 20 desks 

    
1,600,000.00  On-going   

9 Shankera pry sch Maikona 
Construction of 1 no. 
classroom with 20 desks 

    
1,600,000.00  On-going   

11 
Forole - Ulani 
Chabich road Maikona Opening up 25km stretch 

    
4,500,000.00  Complete   

12 Kalacha Girls Sec 
sch 

Maikona 
Construction of 2 classrooms 
with 40 lockers 

    
3,400,000.00  On-going 

Late 
approval 

Construction of 48 capacity 
dormitory with 24 double 
decker beds and 48 
mattresses 

    
4,800,000.00  Complete   

Equiping of science lab with 
apparatus 

    
1,000,000.00  Complete   

13 
Kalacha Nomadic 
Girls pry sch Maikona 

Replacement of old 
dilapidated wooden post 
with metallic ones covering 
1500metres and repair of 
broken chainlink and gate  

    
2,447,354.48  Not started On-going 
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14 Gas - Qete road 
North 
Horr 

Openong up of 17km 
distance 

    
2,800,000.00  Complete   

15 Ruso pry sch 

North 
Horr 

Partitioning/separation of 
fence 

    
1,000,000.00  Complete   

Construction of 1 pit latrine 
       
500,000.00  Complete   

16 
North Horr Boy's 
sec sch 

North 
Horr 

Construction of 4 no. 
classrooms 

    
4,820,000.00  On-going 

Late 
approval 

17 Helmer pry sch 
North 
Horr 

Fence repair of 900m 
distance 

    
1,500,000.00  Complete   

18 
El-Isacko Mala 
pry sch 

North 
Horr 

Construction of 1 no. 2 bed 
room staff house-variation 

    
1,300,000.00  On-going 

Late 
approval 

19 
Chalbi Muslim 
pry sch   Completion of fence 600m  

    
1,000,000.00  Not started 

NOT 
APPROVED 

20 
North Technical 
Training Institute 

North 
Horr 

Renovation of 1 no. staff 
house 

    
2,000,000.00  Not started 

NOT 
APPROVED 

Water connection 
    
1,200,000.00  Not started 

NOT 
APPROVED 

21 Qorqa pry sch 
North 
Horr 

Renovation works - 5 doors 
replacement 

       
332,000.00  Not started 

NOT 
APPROVED 

22 
Balesa Saru pry 
sch Dukana 

Construction of 1 no. 
classroom with 20 desks 

    
1,700,000.00  Complete   

23 
Balesa Saru - 
Goth Biresa road   

Opening up of 22km 
distance 

    
3,000,000.00  Complete   

24 
Telesgaye police 
post Illeret 

Renovation of 1 no. staff 
house 

    
1,500,000.00  Not started 

Late 
approval 

25 NGCDF Office 
North 
Horr 

Purchase of 1 4X4 land 
cruiser 

    
6,500,000.00  Not yet 

Procurement 
process on-
going 

 

On further discussion, the committee noted with concern that there had been delays in the project approval 

from the board and this was attributed to poor presentation during submission. The fund account manager 

was therefore tasked to ensure that projects details are well captured and be accompanied by the necessary 

documents where required. In addition, the committee underscored that the projects budget be stated in 

regard to vastness of the constituency and with tremendous rise in the cost of building materials and 

transportation cost will compromise the quality of works.  

MIN 4: 10/09/2020: BURSARIES FOR FINANCIAL YEAR 2019/2020 

The fund account manager read the years’ bursary allocations to the members. He said that during the 

year 2019/2020, Kshs. 41,138,000.00 was allocated to bursary, which was spent as follows: 

Secondary Schools  Kshs. 31,138,000.00 

Tertiary Institutions Kshs. 10,000,000.00  
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He told the members that over the years, North Horr constituency have been clearing first term fees for all 

form ones admitted to schools in and outside Marsabit County. He gave the following breakdowns on how 

fees have been awarded to students: 

 First Term fees cleared for 1,119 Form one students for Ksh. 19,290,000.00 

 Fees form 2-4 918 students for Kshs. 4,590,000.00  

 College fees for 155 students for Ksh 1,240,000.00 

 University Fees for 1,145 students at Ksh 10,000 each for Ksh 7,750,000.00 

 Tuition fees for 48 KMTC students for Ksh. 960,000  

In view of earlier discussion and consensus by the NG-CDFC that all special students with special needs be 

given consideration in disbursement and these are orphans, disabled children, children from very poor 

background and best performing students in expensive schools with limited family capacity to pay their 

fees. The total expenditure for this category came to Kshs. 1,340,000.00 for 42 students. 

Further, the committee deliberated and agreed that, because bursary is allocated bulk of the total 

constituency budgetary allocation, the disbursement of the fund be handled specially to avoid any audit 

query and ensure the right beneficiary gets the fund. The fund manager was therefore tasked to ensure the 

implementation to the latter.  

MIN 5: 10/09/2020: BUDGET CEILINGS AND STATUTORY COMPUTATIONS FOR FINANCIAL YEAR 

2020/2021 

The Fund Manager was tasked to take the Committees through the Budget Breakdowns and computations 

of the Statutory Ceilings to which he gave the following vide board circular NG-CDFB/CEO/BOARD 

CIRCULARs Vol 11 (024) dated 10th August, 2020 referenced call for submission of constituency project 

proposals for the 2020/2021 financial year on or before 30th September, 2020. 

Percentages FY 2020/2021 ALLOCATION        137,088,879.31  

5% Emergencies         7,192,206.90  

6% Admin/Recurrent         8,225,332.76  

3% Monitoring & Evaluation         4,112,666.38  

2% Environmental Activities         2,741,777.59  

2% Sport Activities         2,741,777.59 

25% Bursaries        34,272,219.83 

  Total for Statutory Votes        59,285,981.04  

  Total for Other Projects        77,802,898.27  
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MIN 6: 10/09/2020: PROPOSED AND PRIORITY PROJECTS FOR FINANCIAL YEAR 2020/2021 

The Members deliberated and listed the projects for funding during the financial year 2020/2021 with 

special attention to on-going projects if any. The Chairman tabled the list of the proposed projects for the 

various wards for the Committee to list out the priority projects identified during the last public 

participation forum across the constituency. After lengthy deliberation, the following projects were 

proposed for funding for the financial year 2020/2021. 

Priority List of Projects Identified During the Public Forums at Ward Levels: 

Project Name Project Activity   Amount 
Allocated  

Current 
Status  

ADMINISTRATION AND RECURRENT EXPENDITURE 
Employees Salaries Payment of staff salaries@ Kshs 3,000,000 and 

gratuity @ Kshs 500,000 
3,500,000.00 New 

Employees NHIF Payment of NHIF Deductions 130,000.00 New 
Employees NSSF Payment of NSSF Deductions 100,000.00 New 
Committee Expenses Payment of Committee sitting allowances, transport, 

conferences. 
2,200,000.00 New 

Goods and Services Purchase of fuel, repairs and maintenance, printing, 
stationery, telephone, travel and subsistence, office 
tea, Airtime, Electricity, Office Rent, Bank charges, 
Postal charges, Insurance costs. 

        2,295,332.76  New 

EMERGENCY RESERVE 
Emergency Reserve To cater for any urgent and unforeseen activity in the 

constituency during the financial year 
        7,192,206.90  New  

MONITORING,EVALUATION AND CAPACITY BUILDING 
Committee Expenses Payment of Committee sitting allowances, transport, 

conferences 
1,200,000.00 New 

Goods and Services Purchase of fuel, printing, stationery, telephone, travel 
and subsistence, office tea, Airtime, Electricity, Rent, 
Bank charges, Postal charges, Insurance costs. 

1,412,666.38 New 

NG-CDFC and PMC 
Capacity Building 

Undertake Training of the NGCDFC Staffs, 
PMCs and NG-CDFCs on NG-CDF Operations, Cross 
cutting Issues and Capacity Building activities 

1,500,000.00 New 

EDUCATION BURSARY AND SOCIAL SECURITY PROGRAMS 
Bursary Tertiary 
Institutions 

Payment of bursary to needy students in Tertiary 
Institutions 

14,000,000.00 New 

Bursary Secondary 
Schools 

Payment of bursary to needy students in Secondary 
Schools 

      20,272,219.83  New 

SPORT ACTIVITIES       
Sports Activities Purchase of sports kits i.e.72 number Balls, 8 number 

trophies, 270 piece fully branded uniforms kit for the 
following registered team:1. Shurr United FC 2. 
Bubisa FC 3. Turbi FC 4. Forole United FC 5. Hurri 
Hills United FC 6. Maikona United FC 7. Kalacha 
United FC 8. Elgadhe United FC 9. Blue Lions  FC 10. 
Helmer FC 11. Malabot FC 12. Yanga FC 13. Eagles FC 
14. Balesa United FC 15. El-Hadi FC 16. Dukana 
United FC 17. Balesa Saru United FC 18. Illeret United 
FC @Kshs.152,320.98 Per team 

        2,741,777.59  New 

ENVIRONMENTAL PROJECTS 
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Kalacha Boys' 
Secondary School 

Fencing works covering 1,500 metres with metallic 
posts, chainlink and barbed wire to completion 

        2,741,777.59  New 

PRIMARY SCHOOL PROJECTS 
Shurr primary school Renovation of 1 No. administration block; flooring, 

walling, ceiling repairs, guttering and painting to 
completion 

 800,000.00  New 

Segel primary school Renovation of 2 No. classrooms; flooring, walling, 
roofing & painting to completion for Ksh. 400,000 
each   

 800,000.00  New 

Turbi Nomadic Girls 
primary school 

Completion of construction of 2 No. classrooms; 
fixing of 10 No. windows for Ksh. 50,000; 2 No. 
metallic doors for Ksh. 20,000; guttering for Ksh. 
40,000; painting works for Ksh. 50,000 and 40 
wooden desks for Ksh. 240,000  

 400,000.00  New  

Baqaqa primary 
school 

Supply and delivery of 90 desks for Ksh. 540,000 and 
transportation for Ksh. 60,000 

 600,000.00  New  

Maikona primary 
school 

Construction of one classroom to completion @Ksh. 
1,480,000 and supply of 20 wooden desks for Ksh. 
120,000  

 1,600,000.00  New  

Shankera primary 
school 

Construction of one classroom to completion @Ksh. 
1,480,000 and supply of 20 wooden desks for Ksh. 
120,000  

 1,600,000.00  New  

Barambate primary 
school 

Construction of one unit with four rooms staff house 
to completion for Ksh. 2,000,000 and solar system 
installation for Ksh. 300,000 (wiring works for Ksh. 
66,000; 3 solar panels 200watt for Ksh. 120,000; 3 
solar batteries for Ksh. 64,000; 1 invertor for Ksh. 
25,000; 1 charge controller for Ksh. 25,000) 

 2,300,000.00  New  

Barambate primary 
school 

Renovation of 2 No. classrooms; flooring, walling, 
roofing & painting to completion for Ksh. 400,000 
each  

 800,000.00  New  

Qorqa primary school Fencing works covering 900 metres with metallic 
posts, chainlink and barbed wire to completion 

 1,500,000.00  New  

Illeret primary school Renovation of 3 No. classrooms to completion; 
flooring, walling, roofing & replacement of 3 no. 
doors to metallic type and painting to completion for 
Ksh. 500,000 each 

 1,500,000.00  New  

Bishop Cavallera 
primary school 

Construction of 2 No. double door  pit latrines to 
completion 

 1,000,000.00  New  

Turbi primary school Construction of two classrooms to completion 
@Ksh.2,960,000 and supply of 40 wooden desks 
@240,000 

 3,200,000.00  New  

Malabot primary 
school 

Fencing works covering 900 metres with metallic 
posts, chainlink and barbed wire to completion 

        1,500,000.00  New  

SECONDARY SCHOOL PROJECTS 
Kalacha Boys' 
Secondary School 

Construction of two classrooms to completion @Ksh. 
3,160,000 and supply of 40 lockers/chairs for Ksh. 
240,000 

        3,400,000.00  New  

Kalacha Boys' 
Secondary School 

Construction of a 40 capacity1 No. dormitory for Ksh. 
3,520,000 with 20 double decker beds for Ksh. 
300,000 and 40 matresses 3'' by 4'' for Ksh. 180,000 
to completion  

        4,000,000.00  New  
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Kalacha Boys' 
Secondary School 

Construction of a 50 capacity 1 No. science lab to 
completion 

        4,500,000.00  New  

Kalacha Boys' 
Secondary School 

Construction of 3 No. double door  pit latrines to 
completion 

        1,500,000.00  New  

Kalacha Boys' 
Secondary School 

Digging of 1 No. shallow well, protection, solar and 
installation of 1.5kva submassable water pump 
@Ksh.1,600,000 and one 5,000 litres overhead tank 
@200,000 

        1,800,000.00  New  

Kalacha Boys' 
Secondary School 

Construction of a 1 No. 160 capacity dining 
hall,kitchen and store block to completion 

        4,800,000.00  New  

Kalacha Boys' 
Secondary School 

Construction of one unit with  5 rooms staff house to 
completion 

        2,800,000.00  New  

Kalacha Girls Sec 
School 

Construction one classroom to completion @Ksh. 
1,580,000 and supply of 20 lockers/chairs 
@120,000 

        1,700,000.00  New  

Chalbi Boys Sec 
School 

Construction of one unit with  5 rooms staff house to 
completion 

        2,800,000.00  New  

SECURITY PROJECTS 
Gas police post Construction of 2 units with 4 rooms each police staff 

quarters to completion each unit @Ksh. 2,000,000 
        4,000,000.00  New 

Gas police post Fencing works covering 900 metres with metallic 
posts, chainlink and barbed wire to completion 

        1,500,000.00  New 

Gas police post Solar installation on the 2 No. staff house to 
completion (wiring works for Ksh. 82,000; 6 solar 
panels 200watt for Ksh. 240,000; 4 solar batteries for 
Ksh. 128,000; 1 invertor for Ksh. 25,000; 1 charge 
controller for Ksh. 25,000) 

           500,000.00  New 

Gas - Qete security 
road 

Spot improvement and  maintenance of Gas - Qete 
security road covering16km; grading, boulders 
removal and creation of drainage systems to 
completion 

        3,500,000.00  New 

Gas - Gof Dima 
security road 

Spot improvement and  maintenance of Gas - Gof 
Dima security road covering18km; grading, boulders 
removal, and creation of drainage systems to 
completion  

        4,000,000.00  New 

Balesa Saru police 
post 

Construction of 2 units with 4 rooms each police staff 
quarters to completion each unit @Ksh. 2,000,000 

        4,000,000.00  New 

Balesa Saru police 
post 

Fencing works covering 900 metres with metallic 
posts, chainlink and barbed wire to completion 

        1,500,000.00  New 

Balesa Saru police 
post 

Solar installation on the 2 no. staff house to 
completion (wiring works for Ksh. 82,000; 6 solar 
panels for Ksh. 240,000; 4 batteries for Ksh. 128,000; 
1 invertor for Ksh. 25,000; 1 charge controller for 
Ksh. 25,000) 

           500,000.00  New 

Forole - Ulani 
Chabich security road 

Spot improvement and maintenance of Forole - Ulani 
Chabich security road covering18km; grading, 
boulders removal, and creation of drainage systems to 
completion  

        4,000,000.00  New 

Segel - Chiratone 
security road 

Spot improvement and  maintenance of Segel - Chira 
Tone security road covering16km; grading, boulders 
removal and creation of drainage systems to 
completion 

        3,500,000.00  New 
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Balesa Saru - Goth 
Biresa secuirty road 

Spot improvement and  maintenance of Balesa Saru - 
Goth Biresa security road covering16km; grading, 
boulders removal and creation of drainage systems to 
completion  

        3,500,000.00  New 

OTHER PROJECTS-COMMUNICATION & PUBLICITY 
North Horr NG-CDF 
best practice 
documentary 2007-
2021 

Data collection, compilation, analysis and 
interpretation, printing and launching/dissemination 
of North Horr NG-CDF projects on NG-CDFB website 

        2,402,898.26  New 

TOTAL   137,088,879.31   

 

NG-CDFC approved above listed project for FY: 2020/2021 

MIN 7: 10/09/2020 PROJECTS FOR RE-ALLOCATION AND CHANGE OF ACTIVITY FY: 2019/2020 

The members also noted the need to change certain projects due to either change of priorities within the 

same institution or underutilization of funds like for bursary fund due to on-going covid-19 pandemic 

that lead to closure of schools. The members therefore deliberated and agreed to change the following 

projects as listed below: 

CHANGE OF ACTIVITY 

S/NO PROJECT NAME PROJECT 
ACTIVITY 

AMOUNT 
ALLOCATED 

CHANGE PROJECT 
ACTIVITY TO: 

REASONS FOR 
CHANGE OF 
ACTIVITY 

1 Turbi Nomadic 
Girls primary 
school 
(2018/2019) 

Construction of 1 
no. two bed room 
staff house 

                 
2,800,000.00  

Construction of 2 no. 
classrooms 
(foundation, walling, 
roofing, and 
plastering) 

Project funded 
through 
community 
initiative 

2 North Horr 
Technical Training 
Institute 2019/20 

Refurbishment of 1 
no. 5 roomed staff 
house 

                 
2,000,000.00  

Construction of 1 
no.4-units staff house 
to completion  

The fund is 
enough to put up 
a new structure of 
such design 

 

RE-ALLOCATION FROM: RE-ALLOCATION OF PROJECT TO  

S/NO PROJECT 
NAME 

PROJECT 
ACTIVITY 

PROJECT 
NAME 

PROJECT ACTIVITY AMOUNT STATUS REASONS FOR 
RE-
ALLOCATION 

1 Bursary 
secondary 
schools 

Payment of 
bursary to 
needy 
students in 
secondary 
schools 

Bishop 
Cavallera 
primary 
schools 

Construction of 1 no. 4 
doors bathrooms with soak 
pit to completion 

        
500,000.00  

New Funds not 
utilised 
following 
closure of 
schools due to 
covid-19 
pandemic  



10 | P a g e  

 

     

 

2 Bursary 
secondary 
schools 

Payment of 
bursary to 
needy 
students in 
secondary 
schools 

Tigo 
primary 
school 

Solar installation on the 2 
no. classrooms to 
completion (wiring works 
for Ksh. 82,000; 6 solar 
panels for Ksh. 240,000; 4 
batteries for Ksh. 128,000; 
1 invertor for Ksh. 25,000; 
1 charge controller for 
Ksh. 25,000) 

        
500,000.00  

New Funds not 
utilised 
following 
closure of 
schools due to 
covid-19 
pandemic  

3 Bursary 
secondary 
schools 

Payment of 
bursary to 
needy 
students in 
secondary 
schools 

North 
Horr 
Technical 
Training 
Institute 

Supply, delivery and 
installation/commissioning 
to completion of 20 no. 
desk top computers for 
Ksh. 1,200,000; transport 
for Ksh. 60,000 and 
installation/commissioning 
for Ksh. 50,000  

     
1,310,000.00  

New Funds not 
utilised 
following 
closure of 
schools due to 
covid-19 
pandemic  

4 Bursary 
secondary 
schools 

Payment of 
bursary to 
needy 
students in 
secondary 
schools 

Kalacha 
Girls 
secondary 
school 

Solar installation on the 2 
no. classrooms, 1 no. 
dining hall with 1no. 
Kitchen and 1 no. 
dormitory block to 
completion with 18 no. 
solar panels for Ksh. 
720,000; 12 no. batteries 
for Ksh. 384,000; 3 no. 
invertors for Ksh. 75,000; 
3 no. charge controllers for 
Ksh. 75,000; wiring works 
for Ksh. 746,000 

     
2,000,000.00  

New Funds not 
utilised 
following 
closure of 
schools due to 
covid-19 
pandemic  

5 Turbi 
High 
school 

Solar 
installation on 
2 no. 
classrooms, 2 
no. staff 
houses, 1 no. 
administration 
block with 18 
solar panels 
for Ksh. 
720,000; 6 
inverters for 
Ksh. 150,000; 
6 charge 
controllers for 
Ksh. 150,000; 
14 batteries 
for Ksh. 
448,000; and 
wiring works 
for Ksh. 
1,032,000 

Sibilio 
Thima - 
Matho 
Dimtu 
security 
road 

Opening up of new 
security road covering 14 
Km; Bush clearing, 
boulders removal to 
completion 

     
2,500,000.00  

New Electricity 
connection 
done through 
Rural 
Electrification 
Authority 
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MIN 8: 10/09/2020 DOCUMENTATION ON BEST PRACTICE FOR NORTH HORR CONSTITUENCY 

NG-CDF is devolved resource making a significant difference at the constituency level.  It has transformed 

lives and livelihoods in most part of the Country.  In marginal constituencies like north Horr, it has 

demonstrated what government can do when the State intervenes strategically.  In over a decade, North 

Horr was lucky enough to have uninterrupted development intervention under Hon. Chachu Ganya who 

have served concurrently for 3 terms.  

During that period NG-CDF have transformed the lives of people of north Horr.  NG-CDFC have clear 

baseline information and data from where we can conclusively state with empirical evidence that NG-CDF 

have transformed North Horr Constituency. North Horr NG-CDFC feel we have to share with the Nation 

and the world what NG-CDF is able to do if it is prudent managed and the development interventions 

strategically focused. Through a documentary and coffee Table size booklet, NG-CDF North Horr would want to 

display what we achieved in the largest and remotest constituency in the republic.  This is why we have earmarked 

some funds this financial year to document the best practice of NG-CDF using North Horr as a case study. 

MIN 9: 10/09/2020: A.O.B 

 The fund manager informed the committee that, the constituency strategic plan is ready and shared 
the final copy of the document. The members were impressed by the quality of the document. 

 The fund manager informed the members on the gazettement of the members in line with the NG-

CDF Act which was successfully done.  

The Meeting was adjourned with votes of thanks from the NG-CDFC Chairman Dr. Umuro at 5.35 pm 

who also welcome Mr. Abdub Gollo to close the meeting with a word of prayer. The date of the next 

meeting was agreed to be communicated to the members. 

 

Minutes taken by:      Minutes confirmed by: 

……………………………………    …………………………………… 

Mr. Denge Bonaya Roba     Mr. Hosea Umuro Ibrae 

NG-CDFC Secretary      NG-CDFC Chairperson 

Date………………………………..    Date………………………………..  

 

 

 


