MOSOP NGCDF COMMITTEE MEETING HELD ON 20th NOVEMBER 2018 NGCDF BOARD ROOM
MEMBERS PRESENT
1. Mark Sang 			Chairman
2. Sammy Makano	      	D.C.C Nandi North
3. Elias Kimaiyo		F.A.M.
4. Elcana Tello		Member
5. Divinah Tuwei		Member
6. Janet Too			Member
7. Sammy Tanui		Member
8. Precidies Jerop		Member
9. Nathan Biwott		Member
In attendance
1. Mr Kemei Cheboss		Constituency Manager
2. Mr Bungei John			Public Works Officer

Agenda
1. Reading and confirmation  of previous minutes 
2. Proposals FY 2018/2019
3. AOB 
Preliminary
The meeting started with a prayer from Rev Tello at 9.30 am. 
Min 1/20/2018
Agenda 1: Reading and confirmation of previous minutes 
The mebers were informed that the proposal that had been submitted has been reviewed and the secretariat has revered the document back to NGCDFC for review. Specifically the ongoing projects that had been left out of the consideration for the funding. 
Min 2/20/2018
Members relooked the ongoing projects report and noted the following observations;
1. The incomplete projects that have been considered for funding are as follows;
	 
	PROJECT NAME
	PENDING ACTIVITIES as at 30th June 2018
	 Amount Allocated 18/19 

	2017/2018
	A.i.c Kamanyinya  secondary school
	Clean and waste water system, gas system, Plastering and painting
	    900,000.00 

	2016/2017
	 kipsamoo primary school
	plastering painting flooring fixing of window glasses ceiling and wiring yet to be done
	    400,000.00 

	2017/2018
	A.I.C Kaptich Primary school
	Roofing, painting, plastering and flooring yet to be done
	 1,000,000.00 

	2016/2017
	ABC Labuiywet Primary school
	plastering painting sealing and wiring yet to be done
	    600,000.00 

	2015/2016
	AIC Ndulele Secondary school
	walling, roofing plastering wiring and plumbing work
	1,000,000.00

	2015/2016
	All Saints Bishop Muge Kapkoimur
	 plastering fixing of doors and windows ceiling painting of 7 classrooms
	    700,000.00 

	2016/2017
	Chepkatet Primary School
	plastering flooring painting fixing of windows and doors and wiring are yet to be done
	    200,000.00 

	2017/2018
	Cheptuiyet Secondary  school
	Walling plastering and fixing of doors and windows of a laboratory
	 1,200,000.00 

	2016/2017
	Kabisaga primary school
	plastering flooring fixing doors and windows  painting and faciaboard
	    300,000.00 

	2017/2018
	Kabiyet police station
	fixing of windows and doors plastering ceiling flooring 
	 1,300,000.00 

	2016/2017
	Kapkechui Primary school
	plastering painting yet to be done
	600,000.00

	2017/2018
	Kapkoimur Secondary School
	roofing fixing of doors and windows flooring plastering ceiling
	600,000.00

	2013/2014
	kapkoimur Secondary School
	 flooring painting plumbing works, and gas system  done
	          800,000.00 

	2017/2018
	Kapsabaot primary school
	 plastering wiring flooring ceiling
	 1,000,000.00 

	2015/2016
	Kapserton Primary School
	fixing of doors and windows flooring painting and verandah
	    400,000.00 

	2017/2018
	Kipkaren  Primary School
	flooring painting and fixing of doors and windows
	    300,000.00 

	2015/2016
	Kipngoror Primary School
	fixing of windows and doors plastering and electricity installation yet to be done
	          800,000.00 

	2016/2017
	Koiban Primary School
	wiring ceiling faciaboard fixing of windows and painting
	          200,000.00 

	2016/2017
	Ndalat D.E.B Primary School
	fixing of doors and windows, plastering flooring painting and verandah
	          700,000.00 

	2016/2017
	S.D.A  Panama  Primary School
	 plastering fixing of doors and windows ceiling painting
	          200,000.00 

	2017/2018
	Samutet  Primary School
	painting flooring fixing of windows and doors are yet to be done
	          600,000.00 

	2017/2018
	Saru Gaa Primary School
	 window glasses and painting are yet to be done
	          400,000.00 

	2015/2016
	Sigot Secondary School
	plastering flooring fixing of windows wiring ceiling and painting
	    500,000.00 

	2017/20148
	St brigita Girls High School
	Flooring , Painting , Fixing of windows and doors yet to be done
	 2,000,000.00 

	2017/2018
	St Charles Lwanga Chepkoiyo  Secondary School
	plastering painting flooring fixing of window glasses ceiling and wiring yet to be done
	 1,000,000.00 

	2016/2017
	St. Judes Tolilet Primary school
	flooring plastering ceiling painting fixing of windows
	          400,000.00 

	2017/2018
	St. Mathews Kormaet Secondary School
	Roofing, plastering ,painting piping and plumbing  works yet to be done
	 1,000,000.00 

	2015/2016
	St.Luke Kapngombe Sec.School
	roofing walling painting electrical installation fixing of windows and doors are yet to be done
	      2,000,000.00 

	2015/2016
	Stephen Kositany Girls Secondary
	flooring, walling fixing of windows and doors electrification and plumbing works yet to be done
	 1,000,000.00 

	2016/2017
	TukTuk Primary School
	flooring plastering fixing of doors and windows
	          400,000.00 


The public works officer noted that the amount allocated are expected to complete the pending project activities. Stephen kositany Girls that was indicated as still requiring and additional kshs 7 million was erronesly misquoted since the some activities have since been completed through school development vote. The amount allocated to St brigita Girls High School will also completed the indicated activities.
2. Project that were yet to receive fund as at the end of June 2018 and have since been completed
	
	Project Name
	Activities indicated has pending now completed
	FY Funded

	2017/2018
	Kapsosio Primary School
	fixing of windows and doors plastering and electricity installation
	Completed through allocation FY 2017/2018

	2017/2018
	Lelechwet  Primary School
	fixing of window glasses ceiling faciaboard and electrical installation are yet to be done
	Completed through allocation FY 2017/2018

	2017/2018
	Philip Biwott primary school
	roofing plastering painting fixing of windows and doors 
	Completed through allocation FY 2017/2018

	2016/2017
	Phillip Biwott Primary school
	painting ceiling and faciaboard are yet to be done
	Completed through allocation FY 2017/2018

	2015/2016
	Sarugaa Primary school
	plastering painting ceiling and faciaboard are yet to be done
	Completed through allocation FY 2017/2018

	2017/2018
	Chepkemel Primary School
	painting flooring plastering are yet to be done
	Completed through allocation FY 2017/2018

	2015/2016
	SDA Tiriin Primary school 
	roofing plastering painting flooring ceiling and faciboard are yet to be done
	Completed through allocation FY 2017/2018

	2017/2018
	Sirsiron Primary School
	flooring fixing of doors and windows and pillars are yet to be done
	Completed through allocation FY 2017/2018

	2017/2018
	Kamungei secondary School
	plastering flooring site benches and plumbing
	Completed through allocation FY 2017/2018

	2017/2018
	Kipkombot Primary School
	flooring plastering slab flooring ceiling fixing of windows and doors
	Completed through allocation FY 2017/2018


3. Project that cannot be considered for funding for various reasons
	
	PROJECT NAME
	PENDING PROJECT ACTIVITIES
	REASON FOR NOT FUNDING

	2017/2018
	Kamungei Police Post
	Walling roofing plastering , fittings and painting yet to be done
	The Project is in forest land that eviction notice has been issued for all the residents in the lands to vacate

	2016/2017
	S.D.A Kungurwet Primary School
	painting ceiling and faciaboard are yet to be done
	The school in 0.2 acres of land and plans are there to be relocated. The Schools sponsored by SDA church has the secondary which is private occupying three acres and kungurwet  primary being public in the same land only 0.2 acres.

	2016/2017
	Chepnyogoson primary school
	plastering flooring roofing materials
	The school is in forest land that eviction notice has been issued.

	2017/2018
	St. peters Kapsean  Primary school
	plastering flooring painting fixing of windows and doors and wiring
	The school is in plan to be reallocated  from the current church land  to a newly acquired land purchased through NGCDF in the FY 2017/2018



The members resolved that the Holy Trinity primary School and kapkures primary school be omitted from the list. St Clement Nyigon that had been considered foe two classrooms is reduced to one and the three projects are to be considered for further funding in the near future.

The members approved that the following proposal for the FY 2018-2019 as follows;
	 
	PROJECT NAME
	WARDS
	ONGOING PROJECTS PENDING ACTIVITIES
	STATUS
	BALANCE TO COMPLETE

	1
	Committee expenses Office Adm
	Constituency
	Payment of committee allowances.
	Ongoing
	1,400,000.00

	2
	Employees expenditure-Office Adm
	Constituency
	Compensation of contractual , interns and casual employees expenditure and service gratuity for current and previous staff
	Ongoing
	3,385,000.00

	3
	Goods and services-Offce Adm
	Constituency
	Purchase of stationery, fuel, repairs and maintenance, travel and subsistence, office refreshments
	Ongoing
	1,339,672.92

	4
	Nssf- employer contribution-Office Adm
	Constituency
	Employer contribution to the fund
	Ongoing
	73,440.00

	 
	PROJECT NAME
	WARDS
	ONGOING PROJECTS PENDING ACTIVITIES
	STATUS
	BALANCE TO COMPLETE

	1
	M$E Goods and services-
	Constituency
	Purchase of stationery, fuel, repairs and maintenance, travel and subsistence
	Ongoing
	599,056.46

	2
	M&E Cdfc/ pmc capacity building
	Constituency
	Capacity and empowerment of ng-cdfcs, ngcdfc's staff, pmcs, and other relevant government stakeholders. Benchmarking trip to best performing constituencies
	Ongoing
	1,300,000.00

	3
	M&E -Office Committee expenses
	Constituency
	Payment of committee allowances and other projects managers.
	Ongoing
	1,200,000.00

	 
	PROJECT NAME
	WARDS
	ONGOING PROJECTS PENDING ACTIVITIES
	STATUS
	BALANCE TO COMPLETE

	1
	A.I.C Kaptich Primary school
	KURKUNG SURUNGAI
	Roofing Plastering and flooring fixing of windows and doors of a dormitory.
	Ongoing
	1,000,000.00

	2
	ABC Labuiywet Primary school
	Chepterwai
	Fixing of doors and windows, plastering and painting of three  classroom
	Ongoing
	       600,000.00 

	3
	All Saints Bishop Muge Kapkoimur
	Chepterwai
	 plastering, fixing of windows and doors painting and flooring of 7 classrooms
	Ongoing
	       700,000.00 

	4
	Bishop Muge Memorial school
	KURKUNG SURUNGAI
	Construction of Dormitory to Completion
	New
	1,500,000.00

	5
	Chepkatet Primary School
	KABISAGA
	plastering flooring painting fixing of windows and doors one classroom
	Ongoing
	200,000.00

	6
	Cheptonon Primary School
	Chepterwai
	Reroofing, flooring and painting of 8 classrooms
	Ongoing
	900,000.00

	7
	Fr Toror Lelei Primary
	KURKUNG SURUNGAI
	Roofing, Fixing of doors and windows and painting of administration block
	Ongoing
	500,000.00

	8
	Kabisaga primary school
	KABIYET
	plastering flooring fixing doors and windows painting and faciaboard of and administration block
	Ongoing
	300,000.00

	9
	Kapchebosei primary school
	Chepterwai
	fixing of windows , plastering and painting of four classrooms
	Ongoing
	800,000.00

	10
	Kapkawa batist primary
	kipkaren
	Fixing of doors and windows, flooring , plastering and painting of 8 classrooms
	New
	800,000.00

	11
	Kapkorio Primary School
	Chepterwai
	Fixing of doors and windows, plastering and painting of three classrooms
	Ongoing
	600,000.00

	12
	Kapsabaot primary school
	KURKUNG SURUNGAI
	 plastering wiring, flooring and fixing of ceiling of administration block
	Ongoing
	1,000,000.00

	13
	Kapserton Primary School
	KIPKAREN
	fixing of doors and windows flooring painting and verandah of an administration block
	Ongoing
	500,000.00

	14
	KEBULWET PRIMARY SCHOOL
	KABISAGA
	ROOFING, FIXING OF DOORS AND WINDOWS , PLASTERING , PAINTING OF THREE CLASSROOMS
	Ongoing
	1,500,000.00

	15
	Ketam Primary School
	KABISAGA
	Construction of one classrooms to completion
	New
	800,000.00

	16
	Kipkaren  Primary School
	KIPKAREN 
	Flooring painting and fixing of doors and windows of an administration block
	Ongoing
	300,000.00

	17
	Kipngoror Primary School
	Chepterwai
	fixing of windows and doors plastering and painting of 8 classrooms
	Ongoing
	             800,000.00 

	18
	kipsamoo primary school
	KABISAGA
	plastering painting flooring fixing of window glasses ceiling and wiring two classrooms
	Ongoing
	400,000.00

	19
	Koiban Primary School
	KURKUNG SURUNGAI
	wiring ceiling faciaboard fixing of windows and painting of a dormitory
	Ongoing
	             300,000.00 

	20
	Kwindich primary school
	sangalo/kebulonik 
	Construction of two classrooms to completion
	New
	1,600,000.00

	21
	Ndalat D.E.B Primary School
	Ndalat 
	fixing of doors and windows, plastering flooring painting and verandah of two classrooms
	Ongoing
	             600,000.00 

	22
	Ndalat Jobs Outreach Primary
	Ndalat 
	Purchase of approximately two acres of  land
	New
	1,000,000.00

	23
	Ngariet primary School
	Ndalat 
	Purchase of land  approximately 1 acre to provide access to water dam to serve the community and the school
	New
	1,000,000.00

	24
	Philip Biwott primary school
	Kipkaren
	roofing plastering painting fixing of windows and doors of two classrooms
	Ongoing
	700,000.00

	25
	S.D.A  Panama  Primary School
	KABIYET
	 plastering fixing of doors and windows ceiling painting of one classroom
	Ongoing
	             200,000.00 

	26
	Samutet  Primary School
	Ndalat 
	Plastering, Fixing of windows and doors and floor of five classrooms
	Ongoing
	             600,000.00 

	27
	Sangalo central primary school
	sangalo/kebulonik 
	Fixing of doors, windows , plastering and painting of three classrooms
	Ongoing
	600,000.00

	28
	Saru Gaa Primary School
	kipkaren
	Floor window and doors ,plastering and painting of four classrooms
	Ongoing
	             400,000.00 

	29
	Sirsiron primary school
	kabiyet
	Purchase of two acres of land
	New
	1,000,000.00

	30
	Soin Primary School
	Chepterwai
	Construction of one Classrooms to completion
	New
	800,000.00

	31
	St Josephs Kamasia Primary 
	KABIYET
	Fixing of doors, windows and plastering , flooring of one classroom and painting of 4 classrooms
	Ongoing
	600,000.00

	32
	st mark's Seretio Primary school
	KABISAGA
	construction of one classrooms to completion
	New
	800,000.00

	33
	St Pauls Kapkechui Primary
	KABISAGA
	Plastering, fixing of windows and doors, plastering and painting of 5 classrooms
	Ongoing
	600,000.00

	34
	St Pauls Kemeliet Primary School
	KABIYET
	construction of two classrooms to completion
	New
	1,600,000.00

	35
	St Peter's Birei Primary
	sangalo/kebulonik 
	Construction of two classrooms to completion
	New
	1,600,000.00

	36
	St. Judes Tolilet Primary school
	KURKUNG SURUNGAI
	flooring plastering  and  painting fixing of windows of two classrooms
	Ongoing
	             400,000.00 

	37
	Tangaratwet Primary School
	Chepterwai
	Fixing of glasses , and painting of two classrooms and painting of additional three others
	Ongoing
	500,000.00

	38
	TukTuk Primary School
	kipkaren
	flooring plastering fixing of doors and windows of three classrooms
	Ongoing
	             400,000.00 

	 
	PROJECT NAME
	WARDS
	ONGOING PROJECTS PENDING ACTIVITIES
	STATUS
	BALANCE TO COMPLETE

	1
	A.i.c Kamanyinya  secondary school
	kipkaren
	waste water system, gas system, Plastering and painting of a laboratory
	Ongoing
	900,000.00

	2
	ACK St.Luke Kapngombe Sec.School
	Ndalat 
	Walling, roofing , plastering and gas system of a laboratory
	ongoing
	2,000,000.00

	3
	AIC Cheptuiyet Secondary  school
	KABIYET
	Roofing , plastering and painting of laboratory
	Ongoing
	1,200,000.00

	4
	Aic Moi Kabiemit Secondary
	Ndalat 
	Purchase of stools and wiring of laboratory.
	Ongoing
	200,000.00

	5
	Aic Moi Kabiemit Secondary
	Ndalat 
	Roofing, fixing of doors, plastering and painting of two classrooms
	Ongoing
	800,000.00

	6
	AIC Ndulele Secondary school
	KABIYET
	walling roofing plastering wiring and plumbing works of a laboratory
	Ongoing
	1,000,000.00

	7
	Chepyekoris secondary school
	sangalo/kebulonik 
	Construction of two classrooms to completion
	New
	1,600,000.00

	8
	Kapkatet Secondary 
	Ndalat 
	Construction of two classrooms to completion
	New
	1,600,000.00

	9
	kapkoimur Secondary School
	Chepterwai
	 flooring, painting plumbing works, and gas system  of a laboratory
	Ongoing
	             800,000.00 

	10
	Kapkoimur Secondary Schools
	Chepterwai
	Roofing, fixing of doors and windows, plastering and painting of a girl’s dormitory.
	Ongoing
	1,500,000.00

	11
	Koiban Secondary School
	KURKUNG SURUNGAI
	Construction of a laboratory to completion
	new
	3,000,000.00

	12
	Koitalel Samoei Secondary School
	sangalo/kebulonik 
	Construction of three classrooms to completion
	New
	2,400,000.00

	13
	Sarura Girls secondary school
	kipkaren
	Construction of two classrooms to completion
	New
	1,600,000.00

	14
	Sigot secondary
	KABISAGA
	Flooring, fixing of doors and windows,palstering and painting of boys dormitory
	Ongoing
	500,000.00

	15
	St Adrew's Kapsato Secondary
	KABISAGA
	Plumbing, electrical installations, construction of tables and ceiling of a laboratory
	Ongoing
	800,000.00

	16
	St Benedict Kipsamoite secondary school
	sangalo/kebulonik 
	Plumbing and gas system of a laboratory.
	Ongoing
	1,000,000.00

	17
	St brigita Girls High School
	KIPKAREN
	walling Cables, plastering, fittings of doors and windows, Floor scree ding and painting of a dining hall
	Ongoing
	2,000,000.00

	18
	St Charles Lwanga Chepkoiyo  Secondary School
	KABISAGA
	plastering painting flooring fixing of window glasses ceiling and wiring of four classrooms
	Ongoing
	800,000.00

	19
	St Clement Secondary nyigoon
	Ndalat 
	Construction of one classroom to completion
	New
	800,000.00

	20
	St Joseph Kapkenyeloi Secondary School
	Chepterwai
	Construction of three classrooms to completion
	New
	2,400,000.00

	21
	St mathews kormaet Secondary
	KABISAGA
	construction of one classroom to completion
	New
	800,000.00

	22
	St Patrick's Chepnoet secondary
	Ndalat 
	construction of three classrooms to completion
	New
	2,400,000.00

	23
	st Peters Eisero girls school
	KABISAGA
	construction of a laboratory to comletion
	New
	3,000,000.00

	24
	Stephen kositany Girls
	Kabiyet
	Walling , fixing of windows and doors and plastering of a dining hall
	Ongoing
	1,000,000.00

	 
	PROJECT NAME
	WARDS
	ONGOING PROJECTS PENDING ACTIVITIES
	STATUS
	BALANCE TO COMPLETE

	1
	Bursary- secondary schools
	constituency
	Fees subsidy for needy orphans and less privilege  secondary schools students from the constituency
	Ongoing
	16,304,712.69

	2
	Bursary- Tertiary institutions
	constituency
	Fees subsidy for needy orphans and less privileged colleges and university students from the constituency
	Ongoing
	11,000,000.00

	 
	PROJECT NAME
	WARDS
	ONGOING PROJECTS PENDING ACTIVITIES
	STATUS
	BALANCE TO COMPLETE

	1
	Sports
	Constituency
	Carry out sports activities in the constituency, sponsor sporting activities in the constituency
	New
	1,100,000.00

	 
	PROJECT NAME
	WARDS
	ONGOING PROJECTS PENDING ACTIVITIES
	STATUS
	BALANCE TO COMPLETE

	1
	Emergency
	Constituency
	Cather for emergencies that may occur within the Constituency.
	Ongoing
	5,738,993.45

	 
	PROJECT NAME
	WARDS
	ONGOING PROJECTS PENDING ACTIVITIES
	STATUS
	BALANCE TO COMPLETE

	1
	Kabiyet police station
	KABIYET
	Fixing of windows and doors plastering ceiling flooring of police offices
	Ongoing
	1,300,000.00

	2
	NGCDF Office
	Constituency
	Construction of Fence 
	New
	600,000.00

	 
	PROJECT NAME
	WARDS
	ONGOING PROJECTS PENDING ACTIVITIES
	STATUS
	BALANCE TO COMPLETE

	1
	Environment
	constituency
	Rain water harvesting in the following schools Tolilet primary, ACK Kolonget Primary,Chepkiyeb Primary, St Anthony Tulwet Primary, Kipkaren Township Primary, AIC Kabisaga Mission Primary, SDA Kapkeringon Primary, Panama SDA Primary School, St Mary's Kabisaga, Chepnego Primary School,Tabolwa Primary School.  Kaplemur Primary and Chumek PRimary purchase of water tank and installation of solar water pump.
	New
	1,100,000.00

	Annual Allocation
	109,040,875.52



AOB
1. Benchmarking trip that had been planned has been cancelled due to insufficient funds. FAM to plan immediately the funds are received.
2. Kerra team is expected to attend a training in Mombasa starting from 1st December 2018.
3. The sports project management Committee, Constituency manager, Jerop and Nathan to meet on Friday to address emerging issues. The committee proposed a constituency tournament on specific section of the constituency.
There being no other business, the meeting was adjourned at 4.40pm with a word of prayer form Mr.Rev Telo. 
Approved for circulation 
Chairman    	:_________________________________________     Date:_________________
Fund Manager: _________________________________________     Date:_________________
Secretary 	:_________________________________________     Date:_________________


