REPORTING TEMPLATE FOR INCOMPLETE AND COMPLETED BUT NOT IN USE PROJECTS


a)  INCOMPLETE DEVOLVED PROJECTS
COUNTY: NYERI
CONSTITUENCY NAME: MATHIRA 
	Location 
	
	Name Of The Project 
	Scope Of Work To Be Done (Pending Activities To Be Clearly Indicated)
	Project Cost (As Per Works Officers’ Certified Estimates
	Cost Of Project Completion (Certified)
	Cumulative Expenditure To Date (Certified)
	Capacity 
	% Of
Complition  
	Current Status Of The Project
	Remarks

	Kirimukuyu Ward 
	1. 
	Gatiko Dispensary 
	Plastering, Fixing  Door & Windows, Painting 
Sanitation Block
Electrical works, plumbing works,
Basic equipment’s 
Furniture’s 
	
4,000,000

	

4,000,000
	
2,500,000


	
50-60
	
60%
	The structure is partially complete 


	Dispensary is not operational

	Ruguru Ward 
	2. 
	Chieni  Dispensary 
	Mechanical i.e. water connection and septic tank, electrical connection from the main source. 
Sanitation Block 
Basic Equipment & furniture’s
  
	
4,000,000


	
1,500,000
	
3,500,000

	30-40 patients   
	90%
	Dispensary structure complete ready for use. Need extra Sanitation block 
	Dispensary is operational but some minor works are remaining 

	Magutu Ward 
	3. 
	Gathehu Dispensary 
	Abolition block, maintenance on electrical works, fencing and gate.
Basic Equipment
Furniture 
	
2,500,000


	1,000,000
	

1,450,000
	
20-25 
	
70%
	Complete only equipment’s remaining  
	The dispensary is operating but require funding to basic necessities 

	Iriaini Ward 
	4. 
	Kangocho Dispensary
(maternity unit)  
	Plastering And Painting 
Electrical works, mechanical works and
Basic equipment’s 
Furniture’s
	
3,000,000


	
2,500,000
	1,580,000

	
10-15
	
55%
	Structure partially complete 

	Building not complete 

	Konyu ward 
	5. 
	Ndimai-ni dispensary 
(maternity unit)
	Connection electricity and water from the main source
Maternity beds 
Basic equipment’s 
	5,000,000
	
1,500,000
	3,300,000
	20-25
	
80%
	Construction of maternity 
	Building ready for commissioning.Martenity beds and other equipments required

	Kirimukuyu 
	6. 
	Kaiyaba dispensary 
	Electrical and mechanical works not done 
Basic equipment 
Furniture’s 
Sanitation block 
	2,000,000
	
2,000,000
	800,000
	
45-50
	
60%
	
Major built works done 
	Building not complete

	Kirimukuyu ward 
	7. 
	Karogoto Dispensary 
	Electrical, mechanical, fittings Finishes, and painting not  done, basic equipment’s 
	4,000,000
	2,500,000
	
1,700,000
	
30-40
	
40%
	Roofing, wall plastering, fixing doors & windows.
	Project not complete 

	Kirimukuyu ward 
	8. 
	Gachuiro dispensary 
(staff house)
	
Electricatical, mechanical, fittings, finishes, and painting  

	2,500,000



	
1,000,000
	
1,700,000
	
3 staffs 
	
70%
	Substructure complete, major build works complete, windows and doors partially done. 
	Staff house incomplete.

	Iriaini ward 
	9. 
	Kiaruhiu Polytechnic
	Basic Equipment
Furniture &
 Sanitation Block

	4,000,000



	
2,000,000
	2,000,000
	30-40
	
95%
	Classroom, sheds,& strong room complete 
	Complete but not operating due to lack of major necessity 

	
Irianin ward 
	10. 
	Mururu-ini Polytechnique 
	Electrical and mechanical connection from the main source, Fencing and gate, Basic Equipment and
Furniture  
	3,000,000



	1,500,000
	2,500,000

	
40-50
	
85%
	Main built works complete 
	Building is complete but require necessary fittings and equipments 



	
Kirimukuyu 
	11. 
	Thamaru youth polytechnic
	Water connection and mechanical fittings, electrical connection
Basic Equipment 
Furniture 
&sanitation block
	2,500,000
	
2,500,000
	1,300,000
	50-60
	
80%
	Project partially complete 
	Polytechnic still requires necessary fittings and equipments

	Magutu 
	12. 
	Kamunyuini Polytechnic
	Equipment
Furniture  & 
Sanitation Block
	5,000,000



	
2,500,000
	4,400,000
	
70 -100
	
80%
	Project complete but no equipment’s & sanitation block
	Complete, operational but require basic necessities 


	Konyu ward 
	13. 
	Gachuku Polytechnic 
	Water connection from the main source,
Sanitation Block
	3,000,000



	
500,000
	2,000,000
	30-40 
	
90%
	Project complete but requires additional sanitation block
	
Project is operational but requires basic necessities 

	Kirimukuyu 
	14. 
	Mung’aria  Polytechnic
	Equipment’s
Furniture & sanitation block 
	2,500,000
	
2,500,000
	350,000
	60-70
	15%
	Construction work complete but requires equipment’s 
	
Equipments lacking



