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NG-CDF BOARD 
	NATIONAL GOVERNMENT CONSTITUENCIES  DEVELOPMENT FUND

	
	HOMABAY TOWN CONSTITUENCY 

	
	Kabunde Multipurpose Hall

	
	P.O BOX 240 Homabay, 40300

	
	Email: cdfhomabaytown@ngcdf.go.ke | Website: www.ngcdf.go.ke

	


NATIONAL GOVERNMENT CONSTITUENCY DEVELOPMENT FUND COMMITTEE MEETING HELD ON 4TH  NOVEMBER, 2021 AT THE NG-CDFC HALL KABUNDE

MEMBERS PRESENT:
1. Ouko Harrison Ogallo             	Chairperson
2. Tom Wasike                                     	Fund Account Manager
3. Betha Babby Hildigard               	Member
4. Edith Awuor Obonyo                       	Member
5. Bugo Agoro Charles                         	Secretary
6. Monica Nyadiero                             	Member
7. Teresa Ochieng                                 Co -Opted Member
8. Richard Ochieng Askari	            Member
9. Calvince Otieno Amollo                  	Member


IN ATENNDANCE
1. Donald Ochieng                               	Accounts Assistant
2. Oliver Akinyi                               	Ag Clerk of Works HBTC
3. Scholastica Wanina                           	Procurement Assistant

  AGENDAS:
1. Opening Remarks & Reading of the Previous Meeting Minutes
2. Communication from the NG-CDF Board
3. Preparation and Presentation of Project Proposal for 2021/2022 Financial Year
4. Any other business


MIN.HBTC NG-CDFC 01/11/01/2021/2022: OPENING REMARKS AND READING OF THE PREVIOUS MEETING MINUTES.

The meeting was called to order at 9.10 am by the Chairman after confirming the quorum. He requested Mr. Richard Askari to lead the members in a word of prayer. He appreciated the members for finding time to attend the session. He requested the members to strictly adhere to the day’s agenda of preparation and submission of the project proposal for 2021/2022 FY.  

He then requested the secretary to read the minutes of the previous meeting. The minutes were read and unanimously proposed and seconded by the members to be the true copies of the previous meeting.


MIN.HBTC NG-CDFC 02/11/01/2021/2022: COMMUNICATION FROM THE NG-CDF BOARD


The Fund Account Manager reminded the members that a team of directors and other officials from the NG-CDF Board had visited the constituency on 28th October, 2021to conduct monitoring and evaluation on some of the ongoing projects within the constituency.
The NG-CDF Board had therefore sent a letter to the mail yesterday 3rd November, 2021 dated 29th October, 2021stating their findings and recommendations with a response deadline of 1st November, 2021.
The members discussed the matters raised in the letter as under:
i. Non Prioritization of Ongoing Projects

The NG-CDF Board noted that the NG-CDFC had not allocated enough funds to complete some ongoing projects such as Adongo Primary School, Chiga Mixed Secondary School, Langoromo Mixed Secondary School among others.

A number of ongoing projects had also been completely left out in the 2021/2022 FY project proposal and that the implementation of some projects has taken more than three years which is against what is provided for in Section 46 (2) of the NG-CDF Act 2015 as amended in 2016 which stipulates that ongoing projects shall take precedence over all other projects and regulation 22 (11) of the NG-CDF regulations which provides that projects must be completed within three years.

The fund account manager tabled the report on status of ongoing projects forwarded to the NG-CDF Board as at June 30th, 2021. The report was compiled by the former clerk of works Vanessa Adongo (Quantity Surveyor).

In compliance with the Board’s advise to review the report on the ongoing project and having taken into consideration the cost of the pending works, the Committee resolved to review their report on ongoing projects as below:-










SIGNED: CHAIRPERSON AND SECRETARY

	FINANCIAL YEAR
	PROJECT NAME
	APPROVED PROJECT ACTIVITY
	PENDING ACTIVITIES
	 ORIGINAL COST 
	 CUMMULATIVE COST 
	 OUTSTANDING BALANCE 
	IMPLEMENTATION STATUS
	REMARK

	2018/2019
	Adongo Primary School
	Construction of Administration block

	Painting of internal and external walls, fitting of tiles in the staffroom, deputy head teacher’s office, senior teacher's office and installation of works.
	          3,045,950.00 
	        2,345,950.00 
	          700,000.00 
	The project is 95% complete.
	The amount allocated in the project proposal will complete the project. 

	2020/2021
	Ogande Mixed Primary School
	Construction  of 3 No. Classrooms
	Pending activities include: Roofing, fitting of windows & doors, plastering, painting, screed application, electrical works and labeling of the project.
	          3,000,000.00 
	        1,500,000.00 
	       1,500,000.00
	The following works have been executed: substructure, reinforced concrete superstructure, walling and roofing ( On going)
	The amount allocated in the project proposal will complete the project. 

	2020/2021
	Lorateng Primary School
	Construction of Administration Block (3 offices and a staff room) and 4 No classrooms
	Pending activities include: Fitting of windows and doors, plastering, painting, screed application, electrical works and labeling of the project.
	          5,500,000.00 
	        3,000,000.00 
	       2,500,000.00 
	The following works have been executed: substructure, reinforced concrete superstructure, walling and roofing ( On going)
	The amount allocated in the project proposal will complete the project. 

	2020/2021
	Disii Primary school
	Construction of administration block consisting of 3 offices and a staff room
	 Pending activities include : Roofing, fittings,  Floor Tilling, Plastering and Painting.
	       2,500,000.00 
	     1,000,000.00 
	1.500,000.00 
	The following works have been executed: substructure, reinforced concrete superstructure and walling ( On going)
	The amount allocated in the project proposal will complete the project. 

	2020/2021
	Rodi Primary School
	Construction of administration Block consisting of 3 offices bookstore and a staff room
	Pending activities include: Roofing, Plastering, Fittings Painting, tiling, electrical works, labeling and erection of a sign post
	       3,500,000.00 
	     2,000,000.00 
	    1,500,000.00 
	The following works have been executed: substructure, reinforced concrete superstructure and walling ( On going)
	The amount allocated in the project proposal will complete the project. 

	2016/2017
	Wiga Primary School
	Construction of of  4 classrooms
	Pending activities include: external plastering, fitting of window panes, flooring and painting
	       4,000,000.00 
	     3,500,000.00 
	       500,000.00 
	The following works have been executed: substructure, reinforced concrete superstructure, walling, roofing and internal plastering 
	The amount allocated in the project proposal will complete the project. 

	2020/2021
	Akele Primary School
	Construction of 2No. Classrooms
	Pending activities include: Fitting of the windows and the doors, plastering, painting, screed application,
	       1,800,000.00 
	     1,500,000.00 
	       300,000.00 
	The following works have been executed: Substructure, walling and reinforced concrete superstructure. (Ongoing)
	The amount allocated in the project proposal will complete the project. 

	2020/2021
	Maguti Primary School
	Construction of 2No. Classrooms
	Pending activities include: Fitting of the windows and the doors, plastering, painting, screed application,
	       1,800,000.00 
	     1,500,000.00 
	       300,000.00 
	The following works have been executed: Substructure, walling and reinforced concrete superstructure. (Ongoing)
	The amount allocated in the project proposal will complete the project. 

	2020/2021
	St. Patricks Makongeni primary school
	Construction of 3No. Classrooms to completion. ( Emergency Project)
	Pending works include: Fitting of tiles, construction of ramps and fitting of balusters along the ramps and the verandah.
	       3,500,000.00 
	     3,000,000.00 
	 500,000.00
	Works have been executed up to the painting of the walls
	The amount allocated in the project proposal will complete the project. 

	2019/2020
	Gogo Katuma Primary School
	Construction of  2No. Classrooms
	Fitting of glazing and iron monger on the windows and doors. Painting of the windows and doors. Plastering and painting of the walls. Screed application on the floor and electrical works.
	       1,900,000.00 
	     1,500,000.00 
	       400,000.00 
	Work has been executed up to the fitting of windows and doors.( Ongoing)
	The amount allocated in the project proposal will complete the project. 

	2020/2021
	Lake Primary School
	Construction of 4no. Classrooms
	Fitting of tiles, electrical works, fitting of balusters and labeling of the project.
	       3,900,000 
	     3,500,000.00 
	       400,000 
	Work has been done up to the plastering of the walls and screed application ( On going)
	The amount allocated in the project proposal will complete the project. 

	2019/2020
	Maguje Primary School
	Construction of an administration block.
	Construction of a ring beam, roofing, windows, doors, finishes, painting and electrical works.
	       3,000,000.00 
	     1,300,000.00 
	    1,700,000.00 
	Work has been done up to the slab level using the 1st allocation. The 2nd allocation is anticipated to do the superstructure columns and the walling. ( Ongoing)
	The amount allocated in the project proposal will complete the project. 

	2019/2020
	Ngere Primary School
	Construction of 4 No. Classrooms
	Painting of the internal and external walls, fitting of tiles on the floor, electrical works, labeling and erection of a sign post.
	       5,200,000.00 
	3,000,000.00 
	2,200,000.00 
	The project is 70% complete. Work has been done up to the application of plaster on the internal walls and screed on the internal floors. ( Ongoing)
	The amount allocated in the project proposal will complete the project.

	2019/2020
	Yao Primary School
	Construction of 2No. Classrooms
	Pending works include: fitting of windows & doors, plastering, painting, screed application and electrical works.
	       1,800,000.00 
	     1,500,000.00 
	       300,000.00 
	The PMC have requested for the funds to be re- allocated to the construction of 2 classrooms. The classrooms have been constructed up to roofing level.
	The amount allocated in the project proposal will complete the project.

	2019/2020
	Chiga Mixed Secondary School
	Construction of  a library block
	Pending activities include: roofing, windows, doors, plastering, painting, fixtures and electrical works.
	       4,000,000.00 
	     2,000,000.00 
	    2,000,000.00 
	The Ksh 1,000,000.00 that was disbursed in 2020/2021 is expected to the walling and reinforced concrete superstructure and the walling (Ongoing)
	The amount allocated in the project proposal will complete the project. 

	2019/2020
	Lang'oromo Mixed Secondary School
	Construction of  Laboratory
	Pending works include: plaster, painting, screed application, fitting of glazing & fixtures, plumbing system and gas system.
	       4,700,000.00 
	 4, 000,000.00 
	       700,000.00 
	Work done up to the roof level.
	The amount allocated in the project proposal will complete the project. 

	2019/2020
	Nyagidha Mixed Secondary School
	Construction of 2No. Classroom to completion
	Pending activities include: Fitting of the glazing on the windows, painting of the windows & doors, plastering, painting of walls, screed application on the floor and electrical works.
	       2,400,000.00 
	       1,650,000.00 
	       750,000.00 
	Work done up to the construction of the roof and the fitting of the windows and the doors. (Ongoing)
	The amount allocated in the project proposal will complete the project. 

	2019/2020
	Pala Masogo Mixed Secondary School
	Construction of Laboratory block:  accommodate approximately 100 students 
	Fitting of tiles & painting
	       5,000,000.00 
	     4,500,000.00 
	       500,000.00 
	up to plastering  fitting of door s and windows
	The building is structural defective. New laboratory to be funded in subsequent financial year

	2019/2020
	Rabuor Masawa Mixed Secondary School
	Construction of Science Laboratory
	Pending works; finishes, gas system, plumbing works and electrical works.
	       3,500,000.00 
	     2,000,000.00 
	    1,500,000.00 
	Work has been done up to the roofing level. The amount disbursed in the FY 2020/2021 has been used to fund windows, doors, plastering of the walls 
	The amount allocated in the project proposal will complete the project.

	2019/2020
	Riwa Secondary School
	Construction of administration block
	Painting, fitting of internal doors, plumbing, electrical and paint works.
	       3,000,000.00 
	     2,500,000.00 
	       500,000.00 
	Work done upto plastering of walls internally.(Ongoing)
	The amount allocated in the project proposal will complete the project.

	2019/2020
	St. Peters Disii Mixed Sec. School
	Construction of 2 Classrooms: 
	 Plastering, painting, screed application, electrical works and labeling of the project.
	       2,000,000.00 
	     1,500,000.00 
	    500,000.00 
	Work done up to the roofing level (Ongoing)
	The amount allocated in the project proposal will complete the project.

	2019/2020
	Wiobiero Mixed Secondary School
	Construction of  Laboratory 
	Fitting of doors, plumbing, gas system, electrical works, rain water goods, fixtures, fittings and paint works.
	       4,000,000.00 
	     3,000,000.00 
	    1,000,000.00 
	.Work done up to the fitting of steel casement windows. (Ongoing)
	The project will be considered in the FY 2022/2023.

	2019/2020
	Ogande Girls High School
	Construction of modern library (Dr Idah Odinga Library)
	Pending works include: Substructure phases of both the library and the auditorium wing involving excavations, site preparations, concrete works, reinforcements, form works, foundation walling and DPM.
	    50,000,000.00 
	     7,000,000.00

	  43,000,000.00 
	Work done include: excavations, site preparations (Ongoing)
	The NG-CDFC commits to allocate additional funds for completion of the NG-CDF phase of the project in subsequent financial year as per the MOU 

	2020/2021
	Ogande Mixed Secondary School
	Construction of dining Hall to cater for approximate pack of 400 students
	Pending works include: Completion of dining Hall to cater for approximate pack of 400 students
	     3,150,000.00
	     1,150,000.00 
	2,000,000
	The project is at procurement stage
.
	The amount allocated in the project proposal will complete the project. 


	2020/2021
	St. Camillus Ojunge Mixed Sec School
	Construction of  60 student capacity science laboratory;
	 Roofing, plastering, fixing doors and windows, flooring and painting, plumbing works and laboratory fittings 
	       4,000,000.00 
	     1,500,000.00 
	    2,500,000.00 
	The project is at procurement stage.
	The amount allocated in the project proposal will complete the project. 


	20202/2021
	St. Marys Marindi Girls School
	Purchase of a new School Bus Isuzu FRR 33L,51-Seater semi – luxury institution bus with a Diesel propelled engine painted to preferred color scheme and logo, fitted with high density cautions, handrails speed governor, inside parcel curriers, seatbelts, roof rack, radio plus speakers.
	 
	       8,000,000.00 
	     7,000,000.00 
	    1,000,000.00 
	The project is at procurement stage.
	The amount allocated in the project proposal will complete the project.

	2019/2020
	Wiobiero Primary School
	Construction of  an administration block consisting of a library, staff room and 4 offices 
	Painting and glazing 
	       2,100,000.00 
	     2,000,000.00 
	       100,000.00 
	Work has been done to completion
	The amount allocated in the project proposal will complete the project. 


	2014/2015
	Kanyabala Location Chiefs Office
	Construction of   of Chief’s Office
	Pending works include:
  Walling, roofing, Plastering, painting and general fishes
	       1,300,000.00 
	        900,000.00 
	400,000 
	Works done include; substructure and part of walling
	The amount allocated in the project proposal will complete the project. 













ii. Modern library at Ogande Girls High School
Concerning the construction of a modern library at Ogande Girls High School, the members discussed the following:
a) Financial Appraisal: The NG-CDFC had proposed to fund the substructure phases of both the library and the auditorium wing involving excavations, site preparations, concrete works, reinforcements, form works, foundation walling and DPM totaling to Forty Nine Million Three Hundred and Thirty Nine Thousand One Hundred and Thirteen Shillings Only (Ksh. 49,339,113.00). The NG-CDFC funds were to strictly cater for construction works and not consultancy fees. However, the NG-CDFC received a revised Bill of Quantities from the consultant architect Jerry Ndong containing the re-measured elements of the project. The substructure works of the library wing totals to Ksh.41, 893,837.00 while the substructure works of the auditorium wing totals to Ksh.38, 252,472.50 bringing a grand total of Ksh. 80,146,309.50. The members therefore decided to consult further with the consultant, the Member of Parliament and the PMC taking into account that the cost estimate had changed.
b) Evidence of existence of a separate PMC account for the project: The NG-CDF Board had mandated the BOM of Ogande Girls High School through the Homabay Town NG-CDFC to submit copies of documents showing the account opening process. The BOM of Ogande girls high school in availed copies of the following documents as a proof of the existence of a separate account for the PMC: 
· Minutes of BOM 
· Request for authorization of account opening
· Letter from MoE authorizing accounts opening
· Bank statement
c) Memorandum of understanding: The NG-CDFC is still consulting the consultant, the Member of Parliament and the PMC on the phase to be funded by the NG-CDFC in the revised bill of quantities. The MOU will be signed after a resolution has been made.


MIN.HBTC NG-CDFC 03/11/01/2021/2022: PREPARATION AND PRESENTATION OF PROJECT PROPOSAL FOR 2021/2022 FINANCIAL YEAR

The Chairman informed the members that the project proposal for 2021/2022 FY is pending approval by the NG-CDF Board citing clarifications on why some ongoing projects were left out in the proposal.
He then tabled to the members the report from the NG-CDF Board. After lengthy deliberations, the members concluded that the amounts allocated to the ongoing projects will be adequate to complete the projects and they agreed to request the NG-CDF Board to approve their proposal as submitted. The meeting therefore culminated with the below as the final project proposal for the 2021/2022 FY


	PROJECT NAME
	GFS CODE
	ORIGINAL COST
	CUMMULATIVE
ALLOCATION
	PROJECT ACTIVITY
	AMOUNT ALLOCATED
	STATUS

	OFFICE ADMINISTRATION
	 
	
	
	 
	

	 

	Employees’ Salaries
	4-0043-249-2110000-1
00-2021-2022-1
	4,560,000
	-
	Payment of staff salaries and Wages for Field Officers
	4,560,000
	New

	Staff Gratuity
	4-0043-249-2110000-1
00-2021-2022-2
	840,000
	-
	Payment of staff gratuity
	840,000
	New

	Goods and Services
	4-0043-249-2110000-1
00-2021-2022-3
	1,744,733
	-
	Payment of Utilities, Purchase of fuel &lubricants, hire of transport vehicle, Internet Subscription, Communication allowances, Repairs and Maintenance, purchase of  fire proof top security filling cabinet, printing, stationery, telephone, travel and subsistence, office tea and other office operation.
	1,736,693
	New


	NHIF
	4-0043-249-2110000-1
00-2021-2022-4
	80,000
	-
	Payment of NHIF Deductions
	80,000
	New

	NSSF
	4-0043-249-2110000-1
00-2021-2022-5
	116,640
	-
	Payment of NSSF Deductions
	116,640
	New

	Committee Expenses
	4-0043-249-2110000-1
00-2021-2022-6
	892,000
	-
	Payment of Committee sitting allowances, transport and conferences  


	891,000
	New

	 EMERGENCY
	 
	
	
	 
	
	 

	Emergency
	4-0043-249-2640200-1
01-2021-2022-1
	7,192,207.00
	-
	Funds set aside to cater for unforeseen occurrences during the financial year
	7,192,206.90
	New

	 BURSARY
	 
	
	
	 
	 
	 

	Bursary – Secondary Schools
	4-0043-249-2640101-1
03-2021-2022-1
	20,000,000.00
	-
	Bursary to cater for needy students in Secondary Schools
	20,000,000.00
	New

	Bursary – Tertiary institutions ( Universities and Colleges)/
	4-0043-249-2640101-1
03-2021-2022-2
	5,000,000.00
	-
	Bursary funds to cater for needy students in tertiary Institutions.
	5,000,000.00
	New

	Bursary – Special Schools

	4-0043-249-2640101-1
03-2021-2022-3
	            500,000.00 
	-
	Bursary funds to cater for needy students in special Schools and Institutions.
	            500,000.00 
	New

	MONITORING AND EVALUATION
	 
	
	
	 
	
	

	Goods and Services
	4-0043-249-2210000-1
11-2020-2021-1
	1,278,227.00
	-
	Purchase of fuel for GK Motorcycles, printing and stationery, purchase of airtime, hire of vehicle costs for Monitoring and Evaluation, travel and subsistence
	1,278,227.00
	New

	Committee Expenses
	4-0043-249-2210802-1
11-2020-2021-2
	864,000.00
	-
	Payment of committee sitting allowances, transport, conferences
	864,000.00
	New

	NG-CDFC/PMC & Staff Capacity Building
	4-0043-249-2210700-1
11-2020-2021-3
	1,937,804.70
	-
	Undertake training of the PMCs/NG-CDFCs and staff on NG-CDF related issues, benchmarking for NG-CDFC & staff
	1,937,804.70
	New

	PRIMARY SCHOOLS PROJECTS
	 
	
	
	 
	
	

	Adongo Primary School
	4-0043-249-2630204-1
04-2021-2022-01
	3,045,950.00
	2,345,950.00
2018/2019 FY
	Completion of Administration Block comprising of staffroom, deputy head teacher’s office and senior teacher’s office -Painting of the internal and external walls and fitting of tiles 
	700,000.00



	Ongoing

	Wiobiero Primary School
	4-0043-249-2630204-1
04-2021-2022-01
	2,100,000
	2,000,000
	Completion of an administration block consisting of a library, staff room and 4 offices; painting and glazing
	100,000
	Ongoing

	Achiero Primary School

 
	4-0043-249-2630204-1
04-2021-2022-02
	3,000,000.00
	-
	Purchase of land 3 acres for establishment of the school


	3,000,000.00
	New

	Akele Primary School
	4-0043-249-2630204-1
04-2021-2022-03
	1,800,000.00
	1,500,000.00-2020/21
	Completion of 2 classrooms; painting and tiling  
	300,000.00


	Ongoing

	Arujo Primary School
	4-0043-249-2630204-1
04-2021-2022-04
	600,000.00
	-
	Renovation of 4No. Classrooms: Plastering, Painting, Tiling and Glazing to completion  
	600,000.00
	New

	Arunda Primary School
	4-0043-249-2630204-1
04-2021-2022-05
	600,000.00
	-
	Renovation of 4No. Classrooms: Tiling, Glazing and Painting to completion 
	600,000.00
	New

	Asego Primary School

	4-0043-249-2630204-1
04-2021-2022-06
	1,400,000.00
	-
	Renovation of 8 No. Classrooms: Roofing, Plastering, Tiling and Painting to completion 
	1,400,000.00
	New

	Disii Primary school
	4-0043-249-2630204-1
04-2021-2022-07
	2,501,000.00
	[bookmark: _GoBack]1,000,000.00-2020/21
	Completion of administration block consisting of 3 offices and a staff room; roofing, plastering, painting and fixing of doors and windows
	1,501,000.00


	Ongoing

	Gogo Katuma Primary School
	4-0043-249-2630204-1
04-2021-2022-08
	1,900,000.00

	1,500,000.00


	Completion of 2No. Classrooms (tiling) at Kshs.200,000 and renovation of two classrooms (tiling and painting) at Kshs.200,000
	400,000.00
	Ongoing

	Got Kochungo Primary School

	4-0043-249-2630204-1
04-2021-2022-09
	600,000.00
	-
	Renovation of 4 No. Classrooms: Plastering, Painting, Tiling and Glazing to completion
	600,000.00
	New

	Homa Bay Primary School

	4-0043-249-2630204-1
04-2021-2022-10
	1,400,000.00
	-
	Renovation of 8No. Classrooms: re-roofing of 4 classrooms and tiling and painting of 8 classrooms to completion 
	1,400,000.00
	New

	Kijawa Primary School
	4-0043-249-2630204-1
04-2021-2022-11
	600,000.00
	-
	Renovation of 4 No. Classrooms: re-roofing and tiling to completion
	600,000.00
	New

	Kogwang Primary School


	4-0043-249-2630204-1
04-2021-2022-12
	600,000.00
	-
	Renovation of 4 No. Classrooms: Plastering, tilling and painting to completion
	600,000.00
	New

	Kuja Primary School

	4-0043-249-2630204-1
04-2021-2022-13
	1,500,000.00
	-
	Completion of 2 classrooms initiated by the school; Walling, roofing, fitting of windows & doors, plastering and painting to completion
	1,500,000.00
	New

	Lake Primary School


	4-0043-249-2630204-1
04-2021-2022-15
	600,000.00
	-
	Renovation of 4No. Classrooms: tiling, roofing, glazing and painting 
	600,000.00
	New

	Lake Primary School
	4-0043-249-2630204-1
04-2021-2022-16
	3,900,000.00
	3,500,000.00

2020/2021 FY and 2018/19
	Completion of 4No. Classrooms-Tiling.
	400,000.00
	Ongoing

	Lake Primary School
	4-0043-249-2630204-1
04-2021-2022-16
	       3,000,000.00 
	     2,900,000.00 
	Completion of administration block comprising of 3 offices; plastering and painting
	100,000
	Ongoing

	Lala Primary School


	4-0043-249-2630204-1
04-2021-2022-17
	2,800,000.00
	-
	Fencing of 8 acres of land using concrete posts, heavy-duty chain link wire and placement of gate
	2,800,000.00
	New

	Lang'oromo Primary School

	4-0043-249-2630204-1
04-2021-2022-18
	1,000,000.00
	-
	Renovation of 6 No. Classrooms: Roofing, Plastering, tilling and Painting to completion 
	1,000,000.00
	New

	Lieta Kabunde Primary School
	4-0043-249-2630204-1
04-2021-2022-19
	600,000.00
	-
	Renovation of 4 No. Classrooms: Plastering, Painting, Tiling and Glazing
	600,000.00
	New

	Lorateng Primary School

	4-0043-249-2630204-1
04-2021-2022-20
	5,500,000.00
	3,000,000.00

2020/2021 FY
	Completion of Administration Block: (3 offices and a staff room) and 4 No classrooms -Fitting of windows and doors, plastering, painting, screed application, tiling, electrical works.
	2,500,000.00
	Ongoing

	Magare   Primary School

	4-0043-249-2630204-1
04-2021-2022-21
	2,200,000.00
	-
	Construction of Administration Block consisting of 2 offices and a staff room; Foundation, walling and roofing
	1,200,000.00
	New

	Maguje Primary school
	4-0043-249-2630204-1
04-2021-2022-22
	3,000,000.00
	1,300,000

2019/2020 FY
	Completion of administration block consisting of 3 offices and a staff room- Roofing, windows, doors, tiling and painting 
	1,700,000.00


	Ongoing

	Maguti Primary School
	4-0043-249-2630204-1
04-2021-2022-23
	1,800,000.00
	1,500,000.00-
2020/2021 FY
	Completion of 2 No. Classrooms-tiling and painting

	300,000.00

	Ongoing

	Majiwa Primary School
	4-0043-249-2630204-1
04-2021-2022-24
	500,000.00

	-
	Renovation of 4 classrooms: Tiling, Glazing and Painting to completion
	500,000.00
	New

	St. Patrick Makongeni primary School
	4-0043-249-2630204-1
04-2021-2022-25
	3,400,000.00
	3,000,000.00

	Additional funds for completion of 3 No. Classrooms-Fitting of tiles, construction of ramps and fitting of balusters along the ramps and the verandah.
	400,000.00
	Ongoing

	Marindi Primary School

	4-0043-249-2630204-1
04-2021-2022-26
	600,000.00
	-
	Renovation of 4No. Classrooms: Tiling, Plastering, Painting to completion  
	600,000.00
	New

	Masakla Primary School


	4-0043-249-2630204-1
04-2021-2022-27
	1,200,000.00
	-
	Renovation of 6 classrooms: Roofing, Tiling and Painting to completion 
	1,200,000.00
	New

	Muche Primary School

	4-0043-249-2630204-1
04-2021-2022-28
	800,000.00
	-
	Renovation of 6 No. Classrooms: Plastering, tiling and glazing to completion 
	800,000.00
	New

	Ndiru Primary School
 
	4-0043-249-2630204-1
04-2021-2022-29
	2,841,308.00
	-
	Fencing of 7 acres of land using concrete posts, heavy-duty chain link wire and placement of gate

	2,841,307.64
	New

	Ndori Primary School

	4-0043-249-2630204-1
04-2021-2022-30
	1,800,000.00
	1,500,000.00-
2020/2021 FY
	completion of 2 classrooms – tiling and painting 
	300,000.00
	Ongoing

	Nduta Primary School





	4-0043-249-2630204-1
04-2021-2022-31
	2,050,000.00

	550,000.00

2019/2020 FY
	Additional funds for fencing of 4 acres of land using concrete post, heavy-duty chain link wire and placement of gate
	1,500,000.00
	Ongoing

	Ngere Primary School

	4-0043-249-2630204-1
04-2021-2022-32
	4,000,000.00
	1,500,000


	Completion of 2No. Classrooms (fitting of tiles on the floor, electrical works, Painting) at Kshs.500,000 and construction of 2 classrooms to completion at Kshs.2,000,000
	2,500,000.00
	Ongoing

	Nyagidha Primary School


	4-0043-249-2630204-1
04-2021-2022-33
	400,000.00
	-
	Renovation 4 No. Classrooms: Tiling and painting to completion 
	400,000.00
	New

	Nyakahia Primary School

	4-0043-249-2630204-1
04-2021-2022-34
	600,000.00
	-
	Renovation of 4 No. Classrooms: Plastering, tiling and glazing to completion 
	600,000.00
	New

	Nyalkinyi Primary School


	4-0043-249-2630204-1
04-2021-2022-35
	1,400,000.00
	-
	Renovation of 8No. Classrooms: Roofing, Tiling, Plastering and Painting to completion 
	1,400,000.00
	New

	Nyatago Kachar Primary School


	4-0043-249-2630204-1
04-2021-2022-36
	200,000.00
	-
	Renovation of Administration Block consisting of 3 offices and a staff room; Plastering, tilling Painting
	200,000.00
	New 

	Nyatago Kachar Primary School


	4-0043-249-2630204-1
04-2021-2022-37
	800,000.00
	-
	Renovation of 6 No. Classrooms: Plastering, Painting, Tiling and Glazing to completion 

	800,000.00
	New

	Ogande Primary School


	4-0043-249-2630204-1
04-2021-2022-38
	3,000,000.00
	1,500,000.00

2020/2021 FY
	Completion of 3 No. Classrooms: fitting of tiles on the floor and Painting.
	1,500,000.00
	Ongoing

	Ogongo Katuma Primary School
	4-0043-249-2630204-1
04-2021-2022-39
	800,000.00
	-
	Renovation of 6No. Classrooms: tiling, glazing and painting to completion
	800,000.00
	New

	Ojunge Primary School 
	4-0043-249-2630204-1
04-2021-2022-40
	700,000.00
	-
	Renovation of 5 No. Classrooms: Plastering, Painting, Tiling and Glazing to completion 
	700,000.00
	New

	Olodo Primary School
	4-0043-249-2630204-1
04-2021-2022-41
	1,000,000.00
	-
	Renovation of 8 No. Classrooms: Tiling, Plastering and Painting to completion
	1,000,000.00
	New

	Orego Primary School

	4-0043-249-2630204-1
04-2021-2022-42
	1,000,000.00
	-
	Renovation of 8 No. Classrooms: Plastering, Tiling, glazing and Painting 
	1,000,000.00
	New

	Otaro Primary School
	4-0043-249-2630204-1
04-2021-2022-43
	1,000,000.00
	-
	Renovation of 8 No Classrooms: roofing of 4 classrooms and tiling of 8 classrooms 
	1,000,000.00
	New

	Pala Masogo Primary School


	4-0043-249-2630204-1
04-2021-2022-44
	2,200,000.00
	-
	Construction of Administration Block consisting of 2 offices and a staff room:  Foundation and Walling and roofing
	1,200,000.00
	New

	Pap Ndege Primary School

	4-0043-249-2630204-1
04-2021-2022-45
	500,000.00
	-
	Renovation of 4 No. Classrooms: Tiling, glazing and Painting to completion 
	500,000.00
	New

	Pedo Primary School

	4-0043-249-2630204-1
04-2021-2022-46
	1,000,000.00
	-
	Renovation of 6No. Classrooms: Roofing, Tiling, Glazing, Plastering and Painting to completion 
	1,000,000.00
	New

	Rabuor Masawa Primary School
	4-0043-249-2630204-1
04-2021-2022-47
	700,000.00
	-
	Renovation of 5 No. Classrooms: Tiling and Glazing to completion 
	700,000.00
	New

	Radiro Primary School

	4-0043-249-2630204-1
04-2021-2022-48
	800,000.00
	-
	Renovation of 6 No. Classrooms: Tiling, Glazing and Painting to completion 
	800,000.00
	New

	Rangwena Primary School

	4-0043-249-2630204-1
04-2021-2022-49
	800,000.00
	-
	Renovation of 6No. Classrooms: Plastering, Tiling, Painting  to completion 
	800,000.00
	New

	Riwa Primary School

	4-0043-249-2630204-1
04-2021-2022-50
	800,000.00
	-
	Renovation of 4 No. Classrooms: Roofing, plastering, tiling and tiling to completion 
	800,000.00
	New 

	Roba Primary School

	4-0043-249-2630204-1
04-2021-2022-51
	800,000.00
	-
	Renovation of 6 No. Classrooms: Tiling, glazing, and Painting to completion 
	800,000.00
	New

	Rodi Primary School


	4-0043-249-2630204-1
04-2021-2022-52
	3,500,000.00
	2,000,000.00
2020/2021 FY
	Completion of administration Block consisting of 3 offices bookstore and a staff room, Plastering, Fittings Painting and tiling.
	1,500,000.00


	Ongoing

	Ruga Primary School


	4-0043-249-2630204-1
04-2021-2022-53
	800,000.00
	-
	Renovation of 6No. Classrooms: Tiling, Glazing and Painting to completion 
	800,000.00
	New

	Sero Primary School

	4-0043-249-2630204-1
04-2021-2022-54
	1,000,000.00
	-
	Renovation of 7No. classrooms and One Office: Plastering Tiling, Glazing and Painting to completion 
	1,000,000.00
	New

	Sinangi Primary School


	4-0043-249-2630204-1
04-2021-2022-55
	1,600,000.00
	-
	Construction of 2No. Classroom to completion
 
	1,600,000.00
	New

	Wahambla Primary School

	4-0043-249-2630204-1
04-2021-2022-56
	800,000.00
	-
	Renovation of 4 No. Classrooms: roofing, Plastering, Tiling and Glazing to completion 
	800,000.00
	New

	Wangapala Kobuola Primary School

	4-0043-249-2630204-1
04-2021-2022-57
	400,000.00
	-
	Renovation of 3 No. Classrooms: Tiling, Glazing and Painting
	400,000.00
	New

	Watata Primary School
	4-0043-249-2630204-1
04-2021-2022-58
	400,000.00
	-
	Renovation of 3 No. Classrooms: Tiling and Painting to completion
	400,000.00
	New

	Wiamen Primary School
	4-0043-249-2630204-1
04-2021-2022-59
	700,000.00
	-
	Renovation of 4 No. Classrooms: Roofing, Plastering, tiling, painting to completion 
	700,000.00
	New

	Wiga Primary School


 
	4-0043-249-2630204-1
04-2021-2022-60
	4,000,000.00
	3,500,000
2016/2017 FY
	Completion of 4 classrooms; external plastering, fitting of window panes, tiling and painting to completion
	500,000.00
	Ongoing

	Wiobiero Primary School

	4-0043-249-2630204-1
04-2021-2022-61
	1,000,000.00
	-
	Renovation of 8 No. Classrooms: Roofing, tilling, glazing and painting to completion
	1,000,000.00
	New

	Yao Primary school


	4-0043-249-2630204-1
04-2021-2022-62
	1,800,000.00


	1,500,000.00

2019/2020 FY
	Completion of 2 classrooms; painting and tiling. 


	300,000.00


	Ongoing

	SECONDARY SCHOOLS PROJECTS
	 
	
	
	 
	
	

	Chiga Secondary School
	4-0043-249-2630205-1
04-2021-2022-01
	4,000,000.00
	2,000,000.00

2019/2020 FY
	Completion of 200 students’ capacity library to enhance student learning: Roofing, Fittings, Plastering.

	2,000,000.00

	Ongoing

	Langoromo Mixed Secondary School
	4-0043-249-2630205-1
04-2021-2022-02
	4,500,000.00
	4,000,000.00
2020/2021 FY


	Completion of 45 students’ capacity laboratory; plaster, painting, screed application, fitting of glazing & fixtures, plumbing system and gas system.

	500,000.00


	Ongoing

	Nyagidha Mixed Secondary School
	4-0043-249-2630205-1
04-2021-2022-02
	1,500,000.00
	-

	Purchase of 2 acres of land
	1,500,000.00
	New

	Nyagidha Mixed Secondary School
	4-0043-249-2630205-1
04-2021-2022-03
	2,400,000.00
	1,650,000.00

2019/2020FY 

2020/2021 FY 
	Completion of 2 No. Classroom; Glazing on the windows, painting of the windows & doors, plastering, painting of walls, screed application on the floor, tiling, electrical works, labeling and erection of a sign post.
	750,000.00
	Ongoing

	Ogande Girls High School


	4-0043-249-2630205-1
04-2021-2022-04
	50,000,000.00
	7,000,000.00

	Construction of modern library (Dr Idah Odinga Library, Research, Innovation and Resource Centre) NG-CDFC Funds to undertake the substructure phases of both the library and the auditorium wing involving excavations, site preparations, concrete works, reinforcements, form works, foundation walling and DPM    

	10,000,000.00
	Ongoing

	Ogande Mixed Secondary School


	4-0043-249-2630205-1
04-2021-2022-05
	3,150,000.00

	1,150,000.00

2020/2021 FY
	Completion of dining Hall to cater for approximate pack of 400 students, roofing, fittings, general finishes to completion 
 
	2,000,000.00



	Ongoing

	Rabuor Masawa Mixed Secondary School
	4-0043-249-2630205-1
04-2021-2022-06
	3,500,000.00
	2,000,000.00
2019/2020FY


	Completion of 45 students’ capacity laboratory; openings, finishes, gas system, plumbing works, electrical works
	1,500,000.00
	Ongoing

	St. Camillus Ojunge Mixed Sec School
. 
.

	4-0043-249-2630205-1
04-2021-2022-07
	4,000,000.00
	1,500,000.00

2020/2021 FY
	Completion of 60 student capacity science laboratory; fitting of the windows and the doors, plastering, painting, screed application, tilling electrical works, 
	2,500,000.00
	Ongoing

	St. Marys Marindi Girls School

.

	4-0043-249-2630205-1
04-2021-2022-08
	8,000,000.00
	7,000,000.00
2020/2021 FY
	Additional funds for purchase of 51-seater school bus (Isuzu FRR 33L,51-Seater semi – luxury institution bus with a Diesel propelled engine)


	1,000,000.00


	Ongoing

	St. Peters Disii Secondary School
	4-0043-249-2630205-1
04-2021-2022-09
	2,000,000.00
	1,500,000.00
2019/2020 FY
	Completion of 2 classrooms; glazing, plastering, painting and tiling to completion
	500,000.00
	Ongoing

	St. Pius Ndiru Secondary School


	4-0043-249-2630205-1
04-2021-2022-10
	3,500,000
	-
	Construction of a Laboratory of an approximate 60 students laboratory building to completion

	3,500,000.00
	New

	St.Theresas Nyauu Girls Secondary School
	4-0043-249-2630205-1
04-2021-2022-11
	3,000,000.00
	-
	Construction of new girls’ dormitory:  Foundation Walling, Roofing, of an approximate 200 students
	1,500,000.00
	New

	St. Dominic Wiga Mixed Secondary School


	4-0043-249-2630205-1
04-2021-2022-12
	1,700,000.00
	-
	Construction of 2 Classrooms to completion
 
	1,700,000.00
	New

	Riwa Mixed Secondary School
	4-0043-249-2630205-1
04-2021-2022-13
	3,000,000
	2,500,000
	Completion of administration block of 3 offices and a staffroom; Plastering, painting and tiling
	500,000
	Ongoing 

	SECURITY PROJECT
	
	
	
	
	
	

	East Kanyada Location Chief's Office 

	4-0043-249-2640507-1
04-2021-2022-01
	700,000.00
	-
	Construction of Chief's Office consisting of 3 offices to completion 
	700,000.00
	New

	Kanyabala Location Chiefs Office

	4-0043-249-2640507-1
04-2021-2022-02
	1,300,000.00
	900,000.00

	Completion of Chief's Office consisting of 5 offices, a conference and a waiting bay: plastering, Application of screed, Fittings and general finishes 
	400,000.00


	Ongoing.
 

	Kanyach Kachar Chiefs Office

	4-0043-249-2640507-1
04-2021-2022-03
	700,000.00
	-
	Construction of Chief's Office consisting of 3 offices to completion 
	700,000.00
	New

	Komolo Location Chief's Office

	4-0043-249-2640507-1
04-2021-2022-04
	700,000.00
	-
	Construction of Chief's Office consisting of 3 offices to completion 
	700,000.00
	New

	TOTAL
	
	
	
	 
	137,088,879
	



MIN.HBTC NG-CDFC 04/11/01/2021/2022: ANY OTHER BUSINESS

There being no other business the meeting ended at 01.15 pm with a word of prayer from Charles Bugo. The date for the next meeting will be communicated by the secretary.

Compiled by: 

………………………………………………………………..Date………………………………
Charles Bugo                                                                          Secretary                                        

Confirmed   by:    

………………………………………………………………Date……………………………
Harisson Ouko                                                                          Chairman                                                


image1.emf

