NG-CDFC KISAUNI COMMITTEE

MINUTES OF NG-CDF HELD ON 27™ AUGUST 2021 AT THE NG-CDFC BOARD
ROOM AT 10:30AM

MEMBERS PRESENT

1. Khamisi Ali Mwabashiri - Chairman

2. Zainab Abdi - Secretary

3. Herman Nyundo - Member

4. Erick Odipo - Member

5. John Daudi - Member

6. Roselyne Omusula - Member

7. Said Mwakutanga - Member

8. Jamlek Mbuba Mutembei - DCC

9. Fatma M Abubakar - FAM

AGENDA pf)_\
1. PRELIMINARIES St
2. READING AND CONFIRMATION OF PREVIOUS MINUTES.
3. PROJECT MONITORING BY THE NG-CDF DIRECTORS AND SECRETARIAT
4. REALLOCATION
5. RESUBMISSION OF NG-CDF OFICE PROPOSAL FOR THE FY 2019/2020
6. A.OB

MIN: NG-CDFC/KISAUNI/01/27™ AUGUST 2021: PRELIMINARIES

The chairman called the meeting to order at 10:30am with word of prayers from Said Salim.

MIN. NG-CDFC/KISAUNI/02/27™ AUGUST 2021: READING AND CONFIRMATION
OF THE PREVIOUS MINUTES

The minutes of the previous meeting were read by M/s. Zainab Abdi which was accepied s true

records of the proceedings. The minutes were confirmed by M/s. Roselyn Omusula and seconded
by Mr. Said Mwakutanga.

MIN. NG-CDFC/KISAUNI/03/27™ AUGUST 2021: PROJECT MONITORING BY THE
NG-CDF DIRECTORS AND SECRETARIAT

The Fund Account Manager informed the members that visit by the NG-CDF directors and
secretariat was very successful and they were impressed by our projects but emphasize on
factoring the people with disabilities (PWDs) when constructing the toilets.
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NG-CDFC KISAUNI COMMITTEE

MIN NO: NG-CDFC/KISAUNI/04/27™ AUGUST 2021: REALLOCATION

The Chairman informed the members that the land for construct

ion of Barani primary School

which had earlier been promised by the county government and later revoked by cost water
works development agency because of the expansion of the water supply network.

It was later resolved to advertise for the expression of interest and as per the tender evaluation
report the recommended bidder had quoted Kshs. 32,340,000 for 1.191 Ha (2.943 acres) of land
title certificate number C.R.71781 whose market value is Kshs. 40,000,000.

The said piece of land had some encroachment of approximate 0.0185 Ha estimated to be Kshs.
435,500. Thus making it to be 1.1725 Ha at a cost of Kshs.31, 905,500.
Members deliberated on the matters above and resolved to reallocate the following projects.

Name of Financial | Amount to | Project to be Reallocated Reason for §,

initial Year be Reallocation

approved reallocated

project

Mwembelege | 2020/2021 | 11,500,000 | Purchase 1.191 Ha of land of title number | Purchase

za Primary C.R.71781 at Mjambere ward for 1.191 Ha of

school construction of new public schools: land for two
Barani primary school and Mjambre new schools
Secondary School

Emergency | 2020/2021 | 1,550,100 | Purchase 1.191 Ha of land of title number | Purchase

Fund Reserve C.R.71781 at Mjambere ward for 1.191 Ha of
construction of new public schools: land for two
Barani primary school and Mjambre new schools
Secondary School

Kajiweni 2019/2020 | 6,300,000 | Purchase 1.191 Ha of land of title number | Purchase

primary C.R.71781 at Mjambere ward for 1.191 Ha of

school construction of new public schools: land for two
Barani primary school and Mjambre new schools '\,
Secondary School o

Kajiweni 2017/2018 | 4,555,400 | Purchase 1.191 Ha of land of title number ‘{ Purchase

primary C.R.71781 at Mjambere ward for 1.191 Ha of

school construction of new public schools: land for two
Barani primary school and Mjambre new schools
Secondary School

TOTAL 23,905,500
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NG-CDFC KISAUNI COMMITTEE

The chairman informed the members that due to lack of land for Kajiweni primary s?hool and
delay in implementation of Barani Primary School we reallocate the desks for the said schools t

more needy schools.

\

Chairman........... 2

Secretary ......67.

Members deliberated and resolved to reallocate Kshs. 600,000.00 that was meant for Kajiwéhi ,}6"’
Primary School to Bamburi Primary school and Barani to Utange Primary School to \%?*‘qg&s<
purchase approximate 118 three seater school desks @ Kshs. 6,000.00 as follows:
- | Name of initial Financia | Amount | Name of New project to be Reallocated | Reason
approved project |1 Year to be for
reallocat Reallocati
: ed on
Kajiweni primary | 2019/20 | 600,000 | Bamburi Primary school. School
school Purchase of approximate 100 three allocated
Purchase of seater school desks @ Kshs. 6,000 for not yet
approximate 100 constructe
new three seater d due to
school desks @ land issue
Kshs. 6,000.00
Barani primary 2019/20 | 600,000 | Utange Primary school. School
school : Purchase of approximate 100 three allocated
Purchase of seater school desks @ Kshs. 6,000 for not yet
approximate 100 constructe
new three seater d due to
school desks @ land issue
Kshs. 6,000.00
Kajiweni primary | 2019/20 | 108,000 | Mwembelegeza Secondary school. School
school : Additional funds to construction of 6 door | allocated
Purchase of flushable toilets (2 for PWDs), urinals, not yet
approximate 6 soak pit, septic tank, piping the borehole constructe
teachers tables water, purchase of 3,000ltrs tank at an d due to
and chairs @ an estimated cost of Kshs. 2,000,000 land issue
estimate cost of
Kshs. 18,000.00
Barani primary 2019/20 | 108,000 | Mwembelegeza Secondary school. School
school Additional to construction of 6 door allocated
Purchase of flushable toilets (2 for PWDs), urinals, not yet
approximate 6 soak pit, septic tank, piping the borehole constructe
teachers tables water, purchase of 3,000ltrs tank at an d due to
and chairs @ an estimated cost of Kshs. 2,000,000 land issue
estimate cost of
Kshs. 18,000.00
NG-COF




NG-CDFC KISAUNI COMMITTEE

Mwembelegeza Secondary School

The chairman informed the members that a borehole was drilled by a good samaritan but the
school needs more toilets members deliberated to change from construction of 4 door flushable
toilet, soak pit, septic tank, drilling of a borehole, construction of overhead tower and purehase
of 5,000ltrs tank at an estimated cost of Kshs. 1,500,000, to construction of 6 door flushable
toilets (2 for PWDs), urinals, soak pit, septic tank, piping the borehole water, purchase of
3,000ltrs tank at an estimated cost of Kshs. 2,000,000 but the school has unutilized Kshs.
1,070,000, additional of Kshs. 930,000 is needed » we have managed to get 108,000 from Kajiweni

Primary School and Kshs. 108,000 from Barani that was meant to purchase 6 teachers tables and

chairs @ an estimated cost of Kshs. 18,000.00 for each School.

Concordia Secondary

The chairman informed the members that there is high demand of classrooms at Concordia since
some students are learning under the tents. Members deliberated and resolved to add one more
classroom storey building at an estimated cost. Construction of one additional Classroom storey
building, besides the administration block, rump, 4 door flushable toilets for the administration
block including external drainage work for the toilets all in one building.Members deliberated

and resolved to reallocate Kshs. 4,000,000 from emergency fund F/Y 2020/2021 to Concordia
Secondary School. - ;

members deliberated and resolved to resubmit funds meant for construction of NG-CDF Office
Kshs. 8,000,000.00 be resubmitted to procure the land for Mjambere Secondary School and
Barani Primary School.

A.O.B

There being no other business the meeting ended with a word of prayer from Mr. John Daud: at %
1.15pm e
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