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National Government Constituencies Development Fund

~N
< Ainamoi Constituency
Ainamoi Sub-County Headquarters
2 P.O Box 470
Qicodelio b wo Kericho, Kenya
Cell:
AINAMOI NG-CDF Email: cdfainamoi@ngcdf.co.ke| Website:www.necdf.oo ke

NGCDF MEETING HELD ON 28™ SEPTEMBER 2021 AT AINAMOI NG-CDF OFFICE/ TREASURY BOARDROOM 9:00 A.M.

MEMBERS PRESENT
1) Christopher K Mibei Chairman
2) Koskey Cheruiyot Geoffrey Secretary
3) Duncan Darusi DCC
4) Joel K Langat Member
5) Viola Cherotich Member
6) Fredrick Tonui Member
7) Lily C Sirma Member
8) Jackline Chepngetich Member
9) Robert Rono Co- opted member
10) Elvirah Kebaya Fund Account Manager
IN ATTENDANCE
e None
ABSENT WITH APOLOGY
e None
AGENDA
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Confirmation of previous minutes and discuss matters arising;
Public participation/Ward report;

Ongoing projects report;

Proposal F/Y 2020/2021;

Financial report;

Outstanding payments;

AOB;

Closing remarks and adjournment.
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MIN 01/28/09/2021: OPENING PRAYERS & REMARKS

The meeting was called to order by the Chair at 9.30 a.m. witha word of prayer from Robert Rono and the Chair welcome all the members present.

MIN 02/28/09/2021: READING AND CONFIRMATION OF PREVIOUS MINUTES

R AL sy AN O A e —,  ———

The Chair welcomed the Secretary who read through minutes of previous meeting and it was proposed as true record of what was deliberated on by Jackline

Chepngetich and seconded by Viola Cherotich.

MIN 03/28/09/2021: PUBLIC PARTICIPATION/WARD REPORT

DA A ——_——

The Members deliberated at length on the public participation in each ward and they all gave a positive feedback on the activity. The report was tabled and the

report is attached.

MIN 04/28/09/2021: ONGOING OROJECTS REPORT

The Members had captured the ongoing projects as below.
FINANCI | PROJECT APPROVED OUTSTANDING ACTIVITIES | Estimated Balance Implementati | Remarks 2021/2022
ALYEAR | NAME ACTIVITIES Cost (Kshs) Allocation/ | To

on
Approved Complete | Status/Level
Amount (Kshs)

(Kshs)
14/15 Matobo Twin Lab Gas piping, fume cupboard, 6,600,000 4,500,000 | 2,100,000 | Lab structure to complete
15/16 Secondary work tops and plumbing completed on getting
17/18 School works funds captured
18/19




19/20

13/14 Kipchebor | Administratio | Floor Tiling 1,250,000 500,000 750,000 | Superstructur Funds under
Primary n Block e completed | to complete | F/Y
School on getting 2020/2021
funds will complete
13/14 Chelimo Toilets Vents, doors, internal 750,000 500,000 250,000 | Structure to complete
. ’ 4 .
Primary finishes complete on getting
School funds captured
2016/20 | Kericho Renovation of | Floor repairs 2,400,000 | 2,000,000 400,000 | Roof
17 Boys 14No replacement
2018/20 | Boarding classrooms and external
19 Primary painting
School completed To complete | captured
12/13- Cheplil 4 classrooms | internal & external finishes, 3,440,000 | 2,050,000 | 1,390,000 | the 4 3 classrooms
14/15 Primary glazing to windows, floor classrooms captured
School finishes, painting roofed Balance - Partially
640,000 captured
12/13- Merto 4 classrooms | internal & external finishes, 2,460,000 1,460,000 | 1,000,000 | the 4 to be
14/15 Primary glazing to windows, floor classrooms considered
15/16 School finishes, painting roofed for funding
balance - partially
250,000 captured
fy Buchenge Twin Lab internal & external finishes, 6,600,000 | 6,300,000 300,000 | Superstructur
12/13- Secondary glazing to windows, floor e completed
13/14- School finishes, painting, Ceiling (Walling,
14/15- roofing,
15/16- doors & to complete
17/18- windows) on getting
18/19 funds captured
19/20 Kapkiam Purchase of 1.1 acres acquired out 2 3,730,000 | 1,830,000 | 1,900,000 | 1.1 acres Balance - Partially
Sec School | Land acres acquired 400,000 captured
17/18- Chebigen Construction | Windows, doors, internal 17,000,000 | 9,000,000 | 8,000,000 | Superstructur | Fully funded | captured
3
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18/19- [ Secondary | of Multi- wall partitions, gable walls, ¢ completed T
19/20- School Purpose hall | internal finishes, external
20/21 finishes, floor finishes,
electrical works, mechanical
works, gutters, part of
roofing, painting.
20/21 Kapng'etun | Completion internal & external finishes, 3,200,000 | 2,500,000 700,000 | tendering
19/20 y Sec Sch of single lab | glazing to windows, floor stage
finishes, painting, Ceiling
ongoing captured
2020/21 | Chepngetun | Purchase of 2,500,000 | 1,000,000 | 1,500,000 | land Not captured
(R) y Primary Land acquired, full | to be - land
School payment not | considered negotiations
yet for funding | ongoing
2017/18 | NG-CDF Construction | Roofing, second floor 24,000,000 | 20,000,000 | 4,000,000 | First floor
-18/19- | Office of NG-CDFC | finishes (internal, external, lintel level
19/20- office floor, ceiling)
20/21 Fully funded | captured
2020/21 | Bagao Purchase of 2,130,000 1,200,000 930,000 | land
Primary Land acquired, full
School payment not
yet Fully funded | captured
14/15/1 | AIC Telanet | Construction | Construction of 11,000,000 | 3,500,000 | 7,500,000 | First floor
6/19/20 | Girls of a 100 Superstructure walling, first slab
/21 Secondary | capacity floor columns,
School laboratory beams,roofing, fittings,
mechanical works, fume
chamber, gas piping, work
tops, electrrical works Balance - Partially
5000,000 captured
19/20 Torit Construction 16,000,000 | 4,000,000 | 12,000,00 | tendering
Secondary | of Dorm 0 | stage To complete | pyia))y
School phase 1 to captured
use. balance -
4 2
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8,000,000

2014/20 | Ketitui Completion Fume chamber, gas piping, 6,600,000 | 4,500,000 | 2,100,000 | Superstructur
15/2016 | Secondary | ofa 100 plumbing works, work tops, e completed
/2017/1 | School capacity twin | internal finishes, floor
8/19/20 laboratory finishes Balance Partially
/21 100,000 captured
2020/20 | Maso Construction | not started 3,700,000 | 1,500,000 | 2,200,000 | tendering
21 Secondary |ofa 50 stage
School capacity
single partially
laboratory 500,000 captured
15/16- Kericho Construction | fittings and finishes 3,867,000 | 3,200,000 667,000 | Superstructur
17/18- Township ofa 50 e completed
18/19- | Secondary | capacity (Walling,
20/21 School single roofing, to complete
laboratory doors & on getting
windows) funds captured
20/21 Brooke Day | Construction | not started 3,867,000 | 2,000,000 | 1,867,000 | tendering
Secondary ofa 50 stage
School capacity
single Balance - Partially
laboratory 367,000 captured
14/15 Kapsoit Construction | Superstructure walling, 2,500,000 600,000 | 1,900,000 | substructure
Secondary | of library fittings, roofing, finishes completed
School ongoing captured
14/15 Samutet Construction | Vents, doors, internal 1,000,000 400,000 600,000 | Superstructur
Primary of toilets finishes e completed
school stalled captured
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2013/14 | Kenegut Construction | internal finishes, fume 6,600,000 | 4,109,769 | 2,490,231 | substructure
Day of twin lab chamber, fittings (doors, completed
Secondary windows, floor, plumbing
School works, electrical works), Balance - Partially
painting 390,231 captured
18/19 Chemobei purchase of | purchase of land 1,000,000 | 1,000,000 0 | negotiation Not captured
Primary land with buyer Seller - land
School unwilling to | negotiations
sell to school | ongoing
18/19- Kapsoit construction | internal finishes, fittings 3,200,000 | 2,000,000 | 1,200,000 | substructure
20/21 Secondary | of dormitory | (glazing to doors & completed
School windows, floor, plumbing
works, electrical works),
painting Fully funded | captured
17/18- Poiywek construction | internal finishes, fume 3,700,000 | 1,500,000 | 2,200,000 | substructure
18/19 Secondary | of single chamber, fittings (doors, completed
School laboratory windows, floor, plumbing
works, electrical works), Balance - Partially
painting 700,000 captured
19/20 Buchenge Admin block | internal finishes, fittings 1,454,756 1,000,000 454,756 | Superstructur
Secondary ( glazing to doors & e completed
School windows, floor, ceiling, (Walling,
plumbing works, electrical roofing,
works), painting doors &
windows) ongoing captured
19/20 Kapsaos Construction | Painting, Fascia board 2,720,414 2,000,000 720,414 | Superstructur
Police Post of admin e completed
block 4 ongoing
offices Balance captured
19/20 Sumeiyon Construction | Superstructure walling, 3,259,250 | 2,000,000 | 1,259,250 | substructure
Secondary | of single electrical & mechanical completed
School laboratory fittings, roofing, finishes,
Ongoing captured

worktops,
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Tabet B B Ongoing
Primary Purchase of Balance -
19/20 School Land 3,200,000 1,000,000 2,200,000 700,000
Roofing,
doors,
windows,
Laliat Chiefs | Construction floor, plaster,
18/19 office of office Lintel level 1,200,000 500,000 700,000 | paint ongoing captured
MIN 05/28/09/2021: PROPOSAL F/Y 2021/2022

After lengthy deliberations, considering the strategic plan, ward reports and ongoing projects report, the Members agreed on the budget for F/Y 2021/2022 as
below.

ANNEXE 1 SUMMARY

NATIONAL GOVERNMENT CONSTITUENCIES DEVELOPMENT FUND BOARD

PROJECT PROPOSAL FOR AINAMOI NATIONAL GOVERNMENT CONSTITUENCIES DEVELPOMENT FUND

S/N 2 - Cumulative - Amount
o Project Name Original Cost Allocation Project Activity Allocated Status

ADMINISTRATION AND RECURRENT

Employees® Salaries 1,873,584.00 Payment of staff salaries 1,873,584.00 | New

—

2 | Gratuity 625,594.00 Payment of gratuity 625,594.00 | New

Purchase of fuel, repairs and maintenance, printing,
stationery, telephone, travel and subsistence, office tea,
Goods and Services 1,171,000.00 review of strategic plan, service charter, newsletter & 1,171,822.00 | New
bulletins, Radio time, paper shredder, printer, laptop,
3 vetting of bursary beneficiaries etc.
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. \ 4 | NSSF \ 28,800.00 Payment of NSSF for the staff 28,800.00 | New
1 5 | NHIF \ 60,000.00 Payment of NHIF for the staff 60,000.00 | New
Committee Expenses 1,586,200.00 Payment of Committee sitting allowances, transport, 1,586,200.00 | New
6 conferences
(MONITORING AND EVALUATION
Goods and Services 969,122.00 Purchase of fuel, repairs and maintenance, printing, 969,122.00 | New
7 stationery, Airtime, travel and subsistence
( Committee Expenses 1,300,000.00 Payment of Committee sitting allowances, transport, 1,300,000.00 | New
8 conferences
NG-CDFC/PMC Capacity Undertake Training of the PMCs/NG-CDFCs on NG-
9 | Building 1,500,000.00 CDF Related issues 1,500,000.00 | New
EMERGENCY
To cater for any unforeseen occurrences in the
10 Emergency 7,192,206.90 constituency during the financial year 7,192,207.00 | New
BURSARY
s Terti 27.000,000.00 | Payment of bursary to needy students in Universities and 23.000,000.00 | New
11 sary i colleges
12 | Bursary Secondary 15,000,000.00 Payment of bursary to needy students in secondary school 15,000,000.00 | New
Bursary Vocational Payment of bursary to needy students in vocational
13 | Training Institutions 3,000,000.00 training institutions - hair dressing 3,000,000.00 | New
. i Purchase of 5,000 copies of KCPE revision combined
Bursary Primary Schools | 4 409,000.00 encyclopedias books (top grade) to 5,000 candidates to 4,000,000.00 | New
14 Revision Books 5,000 candidates in 126 schools at Kshs. 800 each
8 ‘@Z ! L 2
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NG-CDF OFFICE o o
20.000.000.0 Completion of NGCDF Office(Phase 11), single storey —
NG-CDF office 23,900,000.00 T 0 roofing, internal & external finishes, electrical works, 4,000,000.00 | On-going
15 plumbing works, fittings, painting
SECONDARY SCHOOLS
Completion of 100 capacity one storey twin laboratory -
AIC Telanet Girl internal wall finishes (plaster & painting) external wall )
Sec onsa:yneSch:‘osl 11,000,000.00 | 3,500,000.00 | finishes (keying & pointing) Floor finishes, work tops, Ongoing
plumbing works (drainage and gas piping) electrical
16 works, 2,500,000.00
Brooke day Secondary Completion of a 50 capacity single laboratory - .
17 | School 3:867,000.00 | '2,000,000.00 substructure, superstructure, roofing, windows and doors 1,500,000.00 Ongoing
Construction of one classroom to completion —Kshs.
B
S::‘(’)‘;f day Secondary 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. New
18 40,000) 950,000.00
Completion of a 100 capacity dormitory - internal &
321::;? ge Secondary 6,600,000.00 | 6,300,000.00 | external finishes, glazing to windows, floor finishes, Ongoing
19 painting, Ceiling 300,000.00
Buch s 4 Completion of 5 rooms administration block - internal
uchenge Seconcary 1,454,756.00 | 1,000,000.00 | finishes, fittings ( glazing to doors & windows, floor, Ongoing
School &
20 ceiling, plumbing works, electrical works), painting 454,800.00
Completion of 800 capacity multipurpose hall (phase II)-
Chebigen Secondary Internal walling, gable walling, internal finishes, external 5
School 17,000,000.00 | 9,000,000.00 finishes, floor finishes, electrical fittings, plumbing On-going
21 works, kitchen work tops, painting, windows and doors 8,000,000.00
Chepng’obob Secondary c . 5
onstruction of one classroom to completion —Kshs. New
22 | School 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. 280,000:00
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‘ 40,000)
Kaboloin Secondary Purchase of 0.7 acres of land inclusive of processing of New
23 | School 700,000.00 tittle deed 700,000.00
. Purchase of 1 acre of land inclusive of processing of tittle :
( 24 Kapkiam Secondary School 3,730,000.00 1,830,000.00 deed 1,500,000.00 Ongoing
Kapng’etuny Secondary Completion of a 50 capacity single laboratory - Internal & ;
: : ; (o)
"25 School 3,200,000.00 | 2,500,000.00 external finishing, worktops. 700,000.00 ngoing
s Completion of a 100 capacity dormitory - internal wall i
K tS d On-
26 | Kapsoit Secondary School | 3,200,000.00 | 2,000,000.00 | oy ter, external finishes, painting, electrical fittings 1,200,000.00 | O"EO"E
27 | Kapsoit Secondary School 2,500,000.00 600,000.00 | Construction of 120 capacity library - walling, roofing 1,900,000.00 Ongoing
Kenegut Day Secondary Completion to use of a 100 capacity twin laboratory— 2
28 | School 6,600,000.00 | 4,109,769.00 internal and external fittings, painting. 2,100,000.00 On-gomg
Kericho Township Completion of a 50 capacity single laboratory - fittings Rk
29 | Secondary School 3,867,000.00 | 3,200,000.00 | ;1 finishing 667,000.00 Ongoing
Completion of a 100 capacity twin laboratory — Internal
Ketitui Secondary School 6,600,000.00 | 4,500,000.00 | and external finishes, painting, work tops, electrical On-going
30 fittings, plumbing works and floor finishes 2,000,000.00
Completion of a 100 capacity two storey dormitory,
o partially funded by parents superstructure, roofing,
?:S'g;s Girls Secondary 5,000,000.00 internal and external wall plaster complete — NG-CDF to New
choo do the windows, doors, painting, floor finishes, electrical
31 fittings, mechanical fittings to completion 5,000,000.00
Completion of a 50 capacity single laboratory - windows
.00 | 1,500,000.00 .
45 | Maso Secondary School 3,200,000 oA daoka 500,000.00 | O1EOME
6,600,000.00 N
33 | Motobo Secondary School e 4,500,000.00 | Completion of a 100 capacity twin laboratory — Gas 2,100,000.00 | Ongoing
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piping, fume cupboard,ﬁrkT)ps and plumbing works

34

Poiywek Secondary
School.

3,700,000.00

1,500,000.00

Completion of a 50 capacity single laboratory internal
wall finishes (plaster & painting) external wall finishes
(keying & pointing) Floor finishes, work tops, plumbing
works (drainage and gas piping) electrical works,

35

Sumeiyon Secondary
School

3,259,250.00

2,000,000.00

Completion of a 50 capacity single laboratory - internal
wall finishes (plaster & painting) external wall finishes
(keying & pointing) Floor finishes, work tops, plumbing
works (drainage and gas piping) electrical works,

Ongoing
2,200,000.00

Ongoing
1,259,300.00

36

Taiywet Secondary School

2,000,000.00

Purchase of 0.4 acres of land inclusive of processing of
tittle deed

2,000,000.00 | NV

37

Torit Girls Secondary
School

16,000,000.00

4,000,000.00

Construction of two storey 240 capacity dormitory -
completion of ground floor (Phase I) - Substructures
(excavation, strip footing, walling, column bases,
columns, back filling, hardcore, blinding, slab)
Superstructures (walling, suspended slab, columns,
beams) roofing (rain water goods and disposal, fascia
boards, roof covering, carpentry works), internal finishes
(soffits of suspended slabs, internal wall plaster and
painting, floor finishes, ceiling ) external wall finishes
( pointing and keying, rendering) Electrical works,
plumbing works

Ongoing

4,000,000.00

PRIMARY SCHOOLS

38

Arorwet Cheribo Primary
School

950,000.00

Construction of one classroom to completion —Kshs.
910,000 and Purchase of 20 desks (@2000 — Kshs.
40,000)

950,000.00

Bagao Primary School.

2,130,000.00

1,200,000.00

Purchase of 1 acres of land inclusive of processing of
tittle deed

930,000.00 | Ongoing
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Construction of one classroom to completion —Kshs.

40 | Binyiny Primary School 950,000.00 910,000 and Purchase of 20 desks (@2000 - Kshs. 950,000.00 | New
40,000)
Completion of toilets - 12 doors for girls(one door to cater )
41 | Chelimo Primary School 750,000.00 500,000.00 | for PLWD) and 10 doors for boys (one door to cater for 250,000.00 | Ongoing
PLWD)- vents, doors and internal finishes
D Construction of one classroom to completion ~Kshs.
Chemagaldit P
Rl e 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. 950,000.00 | New
40,000)
. Construction of two classrooms to completion —Kshs.
Chy P
<l b ki 1,900,000.00 1,820,000 and Purchase of 40 desks (@2000 — Kshs. 1,900,000.00 | New
80,000)
44 | Chepkoinik Primary School | 1,000,000.00 ot of 1 acre of land inclusive of processing of tittle | 4 640 000,00 | New
Construction of one classroom to completion —Kshs.
45 | Cheplel Primary School 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. 950,000.00 | New
40,000)
Renovation of 3 classrooms to completion —Kshs.630,000
e and Purchase of 60 desks (@2000 — Kshs. 120,000) - 3
46 | Cheplil Primary School 3,440,000.00 | 2,050,000.00 internal & external finishes, glazing to windows, floor 750,000.00 | Ongoing
finishes, painting
Purch f 0. f land i i i
47 | Kamasian Primary School 900,000.00 m—— Focos ok M iskative ok processing of 900,000.00 | New
Renovation of 4 classrooms to completion ~Kshs.840,000
Kapcheptoror Primary and Purchase of 80 desks (@2000 — Kshs. 160,000) — )
e School 1,000,000.00 plastering & painting of walls, window & door fittings, 1,000,000.00 | New
flooring, wiring and roofing
o,
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- 49 Kapsilangwa Primary 1,000,000.00 Purchase of | acre of land inclusive of processing of tittle 1,000,000.00 | New
School deed
Kericho Boys Boarding . . 400.000.00 | Ongoin;
50 School 2,400,000.00 | 2,000,000.00 | Renovation of 14 classrooms to completion — floor works ,000. going
Renovation of 4 classrooms to completion —Kshs.840,000
i 2 and Purchase of 80 desks (@2000 — Kshs. 160,000) - 1.000,000.00 | New
3). || Kibole Rrissny School T plastering & painting of walls, window & door fittings, Y
flooring, wiring and roofing
‘ 52 | Kipchebor Primary School 1,000,000.00 Renovation of 8 classrooms — (Roofing) to completion 1,000,000.00 | New
Construction of one classroom to completion —Kshs.
53 | Kipkeron Primary School 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. 950,000.00 | New
40,000)
Construction of one classroom to completion —Kshs.
54 | Kisabei Primary School 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. 950,000.00 | New [
40,000)
Construction of one classroom to completion —Kshs.
55 | Koibeiyot Primary School 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. 950,000.00 | New
40,000)
Construction of one classroom to completion —Kshs.
56 | Koisamoi Primary School 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. 950,000.00 | New
40,000)
. Construction of one classroom to completion —Kshs.
57 | Kondamety] Primary 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. 950,000.00 | New
School A
40,000)
Construction of one classroom to completion —Kshs.
58 | Lemeiywet Primary School 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. 950,000.00 | New
40,000)
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: ' Completion of 4 classrooms — internal & external finishes, .
59 | Merto Primary School 2,460,000.00 | 1,460,000.00 glazing to windows, floor finishes, painting 750,000.00 | Ongoing
Construction of one classroom to completion —Kshs.
60 | Motosiet Primary School 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. 950,000.00 | New
40,000)
61 | Ogirgir Primary School 1,000,000.00 lfun:hase of 0.25 acre of land inclusive of processing of 1,000,000.00 | New
tittle deed
Construction of one classroom to completion —Kshs.
62 | Otui Primary School 950,000.00 910,000 and Purchase of 20 desks (@2000 — Kshs. 950,000.00 | New
40,000)
Completion of toilets - 10 doors for girls (one door to
63 | Samutet Primary School 1,000,000.00 400,000.00 | cater for PLWD) and 10 doors for boys(one door to cater 600,000.00 | Ongoing
for PLWD) - Vents, doors, internal finishes
64 | Tabet Primary School 3.200,000.00 | 1,000,000.00 g:;‘;h”" of 1 acre of land inclusive of processing of tittle || 5 500 600,00 | Ongoing
|
SECURITY PROJECTS J
Purchase of 0.2 acres of land inclusive of processing of N
65 | Cheplel Chief's office 500,000.00 tittle deed 500,000.00 | o
Construction of a 3 rooms chief’s office - foundation, N
66 | Chepsoo Chief's office 500,000.00 walling, ring beam level 500,000.00 oW
Completion of a 4 rooms chief’s office - Painting, Fascia .
2,000,000.00 y i
67 | Kapsaos Chief's office 2,720,414.00 0 board \ 720.450.00 Ongoing
Completion of 3 rooms office - Roofing, doors, windows,
00, .00 3 SRS ? ¥ 3 i
68 | Laliat Chiefs office 1,200,000.00 500,000 floor, plastering, painting 700,000.00 Ongoing
Purchase of 0.1 acres of land inclusive of processing of N
69 | Telanet Ass Chief's office 500,000.00 tittle deed 500,000.00 ew
2
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