
AINAMOI NG-CDF 

National Government Constituencies Development Fund 
Ainamoi Constituency 

Ainamoi Sub-County Headquarters 
P.O Box470 

Kericho, Kenya 
Cell : 

Email: cdfa inamoi m!cdf. o.ke Website:www.ngcdf.go.ke 

NGCDF MEETING HELD ON 28TH SEPTEMBER 2021 AT AINAMOI NG-CDF OFFICE/ TREASURY BOARDROOM 9:00 A.M. 

MEMBERS PRESENT 

I) Christopher K Mibei 
2) Koskey Cheruiyot Geoffrey 
3) Duncan Darusi 
4) Joel K Langat 
5) Viola Cherotich 
6) Fredrick Tonui 
7) Lily C Siana 
8) Jackline Chepngetich 
9) Robert Rono 
10) Elvirah Kebaya 

IN ATTENDANCE 

• None 
ABSENT WITH APOLOGY 

• None 
AGENDA 

Chairman 
Secretary 
DCC 
Member 
Member 
Member 
Member 
Member 
Co- opted member 
Fund Account Manager 

1. Opening Prayers and remarks; 
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2. Confirmation of previous minutes and discuss matters ari sing; 
3. Public participation/Ward report; 
4. Ongoing projects report; 
5. Proposal FN 2020/2021 ; 
6. Financial report; 
7. Outstanding payments; 
8. AOB; 
9. Closing remarks and adjournment. 

MIN 01/28/09/2021: OPENING PRAYERS & REMARKS 

The meeting was called to order by the Chair at 9.30 a.m. with a word of prayer from Robert Rono and the Chair welcome all the members present. 

MIN 02/28/09/2021: READING AND CONFIRMATION OF PREVIOUS MINUTES 

The Chair welcomed the Secretary who read through minutes of previous meeting and it was proposed as true record of what was deliberated on by Jackline 

Chepngetich and seconded by Viola Cherotich. 

MIN 03/28/09/2021: PUBLIC PARTICIPATION/WARD REPORT 

The Members deliberated at length on the public participation in each ward and they all gave a positive feedback on the activity. The report was tabled and the 

report is attached. 

MIN 04/28/09/2021: ONGOING OROJECTS REPORT 

The Members had captured the ongoing projects as below. 

FINANCI PROJECT APPROVED OUTSTANDING ACTIVITIES Estimated Balance Implementati Remarks 2021/2022 

AL YEAR NAME ACI1VITIES Cost (Kshs) Allocation/ To on 
Approved Complete Status/Level 
Amount (Kshs) 
(Kshs) 

14/15 Matobo Twin Lab Gas piping, fume cupboard, 6,600,000 4,500,000 2,100,000 Lab structure to complete 

15/16 Secondary work tops and plumbing completed on getting 

17/18 School works funds captured 

18/1 9 
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19/20 

13/14 Kipchebor Administratio Floor Tiling 1,250,000 500,000 750,000 Superstructur Funds under 
Primary n Block ecompleted to complete F/Y 
School on getting 2020/2021 

funds will complete 

13/14 Chelimo Toilets Vents, doors, internal 750,000 500,000 250,000 Structure to complete 
Primary finishes complete on getting 
School funds captured 

2016/20 Kericho Renovation of Floor repairs 2,400,000 2,000,000 400,000 Roof 
17 Boys 14No replacement 
2018/20 Boarding classrooms and external 
19 Primary painting 

School completed To complete captured 

12/13- Cheplil 4 classrooms internal & external finishes, 3,440,000 2,050,000 1,390,000 the 4 3 classrooms 
14/15 Primary glazing to windows, floor classrooms captured 

School finishes , painting roofed Balance - Partially 
640,000 captured 

12/13- Merto 4 classrooms internal & external finishes, 2,460,000 1,460,000 1,000,000 the 4 tobe 
14/15 Primary glazing to windows, floor classrooms considered 
15/16 School finishes, painting roofed for funding 

balance - partially 
250,000 captured 

fy Buchenge Twin Lab in tern al & externa 1 finishes, 6,600,000 6,300,000 300,000 Superstructur 
12/13- Secondary glazing to windows, floor e completed 
13/14- School finishes, painting, Ceiling (Walling, 

14/15- roofing, 

15/16- doors & to complete 

17/18- windows) on getting 

18/19 funds captured 

19/20 Kapkiam Purchase of 1.1 acres acquired out 2 3,730,000 1,830,000 1,900,000 1. 1 acres Balance - Partially 

Sec School Land acres acquired 400,000 captured 

17/18- Chebigen Construction Windows, doors, internal 17,000,000 9,000,000 8,000,000 Superstructur Fully funded captured 
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18/19- Secondary of Multi- wall partitions, gable walls, ecompleted 
19/20- School Purpose hall internal finishes, external 
20/21 finishes, floor finishes, 

electrical works, mechanical 
works, gutters, part of 
roofing, painting. 

20/21 Kapng'etun Completion internal & external finishes, 3,200,000 2,500,000 700,000 tendering 
19/20 y Sec Sch of single lab glazing to windows, floor stage 

finishes, painting, Ceiling 

ongoing captured 

2020/21 Chepngetun Purchase of 2,500,000 1,000,000 1,500,000 land Not captured 
(R) yPrimary Land acquired, full tobe -land 

School payment not considered negotiations 
yet for funding ongoing 

2017/18 NG-CDF Construction Roofing, second floor 24,000,000 20,000,000 4,000,000 First floor 
-18/19- Office ofNG-CDFC finishes (internal, external, lintel level 
19/20- office floor, ceiling) 
20/21 Fully funded captured 

2020/21 Bagao Purchase of 2,130,000 1,200,000 930,000 land 
Primary Land acquired, full 
School payment not 

yet Fully funded captured 

14/15/1 AICTelanet Construction Construction of 11,000,000 3,500,000 7,500,000 First floor 
6/19/20 Girls of a 100 Superstructure walling, first slab 
/21 Secondary capacity floor columns, 

School laboratory beams,roofing, fittings, 
mechanical works, fume 
chamber,gas piping, work 
tops, electrrical works Balance - Partially 

5000,000 caphtred 

19/20 Tori! Construction 16,000,000 4,000,000 12,000,00 tendering 
Secondary of Dorn1 0 stage To complete Partially 
School phase 1 to captured 

use. balance -
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8,000,000 

2014/20 Ketitui Completion Fume chamber, gas piping, 6,600,000 4,500,000 2,100,000 Superstructur 
15/2016 Secondary of a 100 plumbing works, work tops, e completed 
/2017/1 School capacity twin internal finishes, floor 
8/19/20 laboratory finishes Balance Partially 
/21 100,000 captured 

2020/20 Maso Construction not started 3,700,000 1,500,000 2,200,000 tendering 
21 Secondary ofa 50 stage 

School capacity 
single partially 
laboratory 500,000 captured 

15/16- Kericho Construction fittings and finishes 3,867,000 3,200,000 667,000 Superstructur 
17118- Township ofa 50 e completed 
18/19- Secondary capacity (Walling, 
20/21 School single roofing, to complete 

laboratory doors& on getting 
windows) funds captured 

20/21 Brooke Day Construction not started 3,867,000 2,000,000 1,867,000 tendering 
Secondary of a 50 stage 
School capacity 

single Balance - Partially 
laboratory 367,000 captured 

14/15 Kapsoit Construction Superstructure walling, 2,500,000 600,000 1,900,000 substructure 
Secondary of library fittings, roofing, finishes completed 
School ongoing captured 

14/15 Samutet Construction Vents, doors, internal 1,000,000 400,000 600,000 Superstructur 
Primary of toilets finishes e completed 
School stalled captured 
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2013/14 Kenegut Construction intemal finishes, fume 6,600,000 4,109,769 2,490,231 substructure 
Day of twin lab chamber, fittings (doors, completed 
Secondary windows, floor, plumbing 
School works, electrical works), Balance - Partially 

painting 390,231 captured 

18/19 Chemobei purchase of purchase of land 1,000,000 1,000,000 0 negotiation Not captured 
Primary land with buyer Seller - land 
School unwilling to negotiations 

sell to school ongoing 

18/19- Kapsoit construction intemal finishes, fittings 3,200,000 2,000,000 1,200,000 substructure 
20/21 Secondary of dom1itory ( glazing to doors & completed 

School windows, floor, plumbing 
works, electrical works), 
painting Fully funded captured 

17/18- Poiywek construction intemal finishes, fume 3,700,000 1,500,000 2,200,000 substructure 
18/19 Secondary of single chamber, fittings (doors, completed 

School laboratory windows, floor, plumbing 
works, electrical works), Balance - Partially 
painting 700,000 captured 

19/20 Buchenge Admin block intemal finishes, fittings 1,454,756 1,000,000 454,756 Su perstructur 
Secondary ( glazing to doors & ecompleted 
School windows, floor, ceiling, (Walling, 

plumbing works, electrical roofing, 
works), painting doors & 

windows) ongoing captured 

19/20 Kapsaos Construction Painting, Fascia board 2,720,414 2,000,000 720,414 Superstructur 
Police Post of admin ecompleted 

block 4 ongoing 
offices Balance captured 

19/20 Sumeiyon Construction Superstructure walling, 3,259,250 2,000,000 1,259,250 substructure 
Secondary of single electrical & mechanical completed 
School laboratory fittings, roofing, finishes, 

worktops, Ongoing captured 
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Tabet Ongoing 

Primary Purchase of Balance -

19/20 School Land 3,200,000 1,000,000 2,200,000 700,000 

Roofing, 
doors, 
windows, 

Laliat Chiefs Construction floor, plaster, 
18/19 office of office Lintel level 1,200,000 500,000 700,000 paint ongoing captured 

MIN 05/28/09/2021: PROPOSAL F/Y 2021/2022 

After lengthy deliberations, considering the strategic plan, ward reports and ongoing projects report, the Members agreed on the budget for F/Y 2021/2022 as 

below. 

ANNEXE 1 SUMMARY 

NATIONAL GOVERNMENT CONSTITUENCIES DEVELOPMENT FUND BOARD 

PROJECT PROPOSAL FOR AINAMOI NATIONAL GOVERNMENT CONSTITUENCIES DEVELPOMENT FUND 

SIN Project Name Original Cost 
Cumulative Project Activity 

Amount Status 
0 Allocation Allocated 

ADMINISTRATION AND RECURRENT 

I Employees' Salaries 1,873 ,584.00 Payment of staff salaries 1,873,584.00 New 

2 Gratuity 625,594.00 Payment of gratuity 625,594.00 New 

Purchase of fuel , repairs and maintenance, printing, 
stationery, telephone, travel and subsistence, office tea, 

Goods and Services 1,171,000.00 review of strategic plan, service charter, newsletter & 1,171,822.00 New 
bulletins, Radio time, paper shredder, printer, laptop, 

3 vetting of bursary beneficiaries etc. 

7 



4 NSSF 28,800.00 Payment ofNSSF for the staff 28,800.00 New 

5 NHIF 60,000.00 Payment ofNHIF for the staff 60,000.00 New 

Committee Expenses 1,586,200.00 
Payment of Committee sitting allowances, transport, 1,586,200.00 New 

6 conferences 

MONITORING AND EVALUATION 

Goods and Services 969,122.00 
Purchase of fuel , repairs and maintenance, printing, 969,122.00 New 

7 stationery, Airtime, travel and subsistence 

Committee Expenses 1,300,000.00 
Payment of Committee sitting allowances, transport, 1,300,000.00 New 

8 conferences 

NG-CDFC/PMC Capacity 1,500,000.00 
Undertake Training of the PMCs/NG-CDFCs on NG- 1,500,000.00 New 

9 Building CDF Related issues 

EMERGENCY 

Emergency 7,192,206.90 
To cater for any unforeseen occurrences in the 7,192,207.00 New 

JO constituency during the financial year 

BURSARY 

Bursary Tertiary 27,000,000.00 
Payment of bursary to needy students in Universities and 23,000,000.00 New 

11 colleges 

12 Bursary Secondary ) 5,000,000.00 Payment of bursary to needy students in secondary school 15,000,000.00 New 

Bursary Vocational 3,000,000.00 
Payment of bursary to needy students in vocational 3,000,000.00 New 

13 Training Institutions training institutions - hair dressing 

Purchase of 5,000 copies of KCPE revision combined 
Bursary Primary Schools 4,000,000.00 encyclopedias books (top grade) to 5,000 candidates to 4,000,000.00 New 

14 
Revision Books 5,000 candidates in 126 schools at Kshs . 800 each 

T 
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NG-CDF OFFICE 

20,000,000.0 
Completion ofNGCDF Office(Phase 11), single storey -

NG-CDF office 23,900,000.00 roofing, internal & external finishes, electrical works, 4,000,000.00 On-going 

15 
0 plumbing works, linings, painting 

SECONDARY SCHOOLS 
Completion of I 00 capacity one storey twin laboratory -

AIC Telanet Girls 
internal wall finishes (plaster & painting) external wall 

Secondary School 
11,000,000.00 3,500,000.00 finishes (keying & pointing) Floor finishes, work tops, Ongoing 

plumbing works (drainage and gas piping) electrical 
16 works, 2,500,000.00 

Brooke day Secondary 3,867,000.00 2,000,000.00 
Completion of a 50 capacity single laboratory - Ongoing 

17 School substructure, superstructure, roofing, windows and doors 1,500,000.00 

Construction of one classroom to completion -Kshs. 
Brooke day Secondary 
School 

950,000.00 910,000 and Purchase of20 desks (@2000 - Kshs. New 

18 40,000) 950,000.00 

Buchenge Secondary 
Completion ofa 100 capacity dormitory - internal & 

School 
6,600,000.00 6,300,000.00 external finishes, glazing to windows, floor finishes, Ongoing 

19 painting, Ceiling 300,000.00 

Buchenge Secondary 
Completion of 5 rooms administration block - internal 

1,454,756.00 1,000,000.00 finishes, fittings ( glazing to doors & windows, floor, Ongoing 

20 
School ceiling, plumbing works, electrical works), painting 454,800.00 

Completion of 800 capacity multipurpose hall (phase II)-

Chebigen Secondary 17,000,000.00 9,000,000.00 
Internal walling, gable walling, internal finishes, external On-going 

School finishes , floor finishes, electrical linings, plumbing 

21 works, kitchen work tops, painting, windows and doors 8,000,000.00 

Chepng'obob Secondary Construction of one classroom to completion -Kshs. New 
22 School 950,000.00 910,000 and Purchase of20 desks (@2000- Kshs. 

950,000.00 



40,000) 

Kaboloin Secondary Purchase of 0.7 acres of land inclusive of processing of New 

23 School 700,000.00 tittle deed 700,000.00 

Kapk.iarn Secondary School 1,830,000.00 
Purchase of I acre of land inclusive of processing of tittle Ongoing 

24 3,730,000.00 deed 
1,500,000.00 

Kapng'etuny Secondary 3,200,000.00 2,500,000.00 
Completion of a 50 capacity single laboratory - Internal & Ongoing 

25 School external finishing, worktops. 700,000.00 

Kapsoit Secondary School 3,200,000.00 2,000,000.00 
Completion of a I 00 capacity dormitory - internal wall On-going 

26 plaster, external finishes, painting, electrical fittings 1,200,000.00 

27 Kapsoit Secondary School 2,500,000.00 600,000.00 Construction of 120 capacity library - walling, roofing 1,900,000.00 Ongoing 

Kenegut Day Secondary 6,600,000.00 4,109,769.00 
Completion to use ofa 100 capacity twin laboratory- On-going 

28 School internal and external fittings, painting. 2,100,000.00 

Kericho Township 3,867,000.00 3,200,000.00 
Completion of a 50 capacity single laboratory - fittings Ongoing 

29 Secondary School 
and finishing 667,000.00 

Completion of a I 00 capacity twin laboratory - Internal 

Ketitui Secondary School 6,600,000.00 4,500,000.00 and external finishes, painting, work tops, electrical On-going 

30 
fittings, plumbing works and floor finishes 2,000,000.00 

Completion of a I 00 capacity two storey dormitory, 

Kipsigis Girls Secondary 
partially funded by parents superstructure, roofing, 

5,000,000.00 internal and external wall plaster complete - NG-CDF to New 

School do the windows, doors, painting, floor finishes, electrical 

31 
fittings, mechanical fittings to completion 5,000,000.00 

Maso Secondary School 3,200,000.00 1,500,000.00 
Completion of a 50 capacity single laboratory - windows Ongoing 

32 
and doors 500,000.00 

Motobo Secondary School 
6,600,000.00 4,500,000.00 Completion of a I 00 capacity twin laboratory - Gas 2,100,000.00 Ongoing 

33 
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piping, fume cupboard, work tops and plumbing works 

Completion of a 50 capacity single laboratory internal 

Poiywek Secondary 3,700,000.00 1,500,000.00 
wall finishes (plaster & painting) external wall finishes Ongoing 

School. (keying & pointing) Floor finishes, work tops, plumbing 

34 
works ( drainage and gas piping) electrical works, 2,200,000.00 

Completion of a 50 capacity single laboratory - internal 

Sumeiyon Secondary 3,259,250.00 2,000,000.00 
wall finishes (plaster & painting) external wall finishes Ongoing 

School 
(keying & pointing) Floor finishes, work tops, plumbing 

35 
works ( drainage and gas piping) electrical works, 1,259,300.00 

Taiywet Secondary School 2,000,000.00 
Purchase of 0.4 acres of land inclusive of processing of New 

36 tittle deed 2,000,000.00 

Construction of two storey 240 capacity dormitory -
completion of ground floor (Phase I) - Substructures 
( excavation, strip footing, walling, column bases, 
columns, back filling, hardcore, blinding, slab) 

Torit Girls Secondary 
Superstructures (walling, suspended slab, columns, 

16,000,000.00 4,000,000.00 beams) roofing (rain water goods and disposal, fascia Ongoing 

School boards, roof covering, carpentry works), internal finishes 
(soffits of suspended slabs, internal wall plaster and 
painting, floor finishes, ceiling ) external wall finishes 
( pointing and keying, rendering) Electrical works, 

37 
plumbing works 4,000,000.00 

PRIMARY SCHOOLS 
Construction of one classroom to completion -Kshs. 

38 Arorwet Cheribo Primary 950,000.00 910,000 and Purchase of20 desks (@2000- Kshs. 950,000.00 

School 
40,000) 

39 Bagao Primary School. 2,130,000.00 1,200,000.00 
Purchase of 1 acres of land inclusive of processing of 930,000.00 Ongoing 
tittle deed 



40 Binyiny Primary School 950,000.00 
Construction of one classroom to completion -Kshs. 
910,000 and Purchase of 20 desks (@2000 - Kshs. 950,000.00 New 

40,000) 

41 Chelimo Primary School 750,000.00 500,000.00 
Completion of toilets - 12 doors for girls(one door to cater 
for PLWD) and 10 doors for boys (one door to cater for 250,000.00 Ongoing 

PL WO)- vents, doors and internal finishes 

Chemagaldit Primary 
Construction of one classroom to completion - Kshs. 

42 School 
950,000.00 910,000 and Purchase of20 desks (@2000 - Kshs. 950,000.00 New 

40,000) 

Chemugusu Primary 
Construction of two classrooms to completion -Kshs. 

43 School 
1,900,000.00 1,820,000 and Purchase of 40 desks (@2000 - Kshs. 1,900,000.00 New 

80,000) 

44 Chepkoinik Primary School 1,000,000.00 
Purchase of I acre of land inclusive of processing of tittle 1,000,000.00 New 
deed 

Construction of one classroom to completion -Kshs. 
45 Cheplel Primary School 950,000.00 910,000 and Purchase of20 desks (@2000 - Kshs. 950,000.00 New 

40,000) 

Renovation of 3 classrooms to completion -Kshs.630,000 

46 Cheplil Primary School 3,440,000.00 2,050,000.00 
and Purchase of 60 desks (@2000 - Kshs. 120,000) - 750,000.00 Ongoing 
internal & external finishes, glazing to windows, floor 
finishes, painting 

47 Kamasian Primary School 900,000.00 
Purchase of 0.1 acre ofland inclusive of processing of 900,000.00 New 
tittle deed 

Renovation of 4 classrooms to completion -Kshs.840,000 

48 
Kapcheptoror Primary 1,000,000.00 

and Purchase of 80 desks (@2000 - Kshs. 160,000) - 1,000,000.00 New 
School plastering & painting of walls, window & door fittings , 

flooring, wiring and roofing 



49 
Kapsilangwa Primary 1,000,000.00 

Purchase of I acre of land inclusive of processing of tittle 1,000,000.00 New 

School deed 

50 
Kericho Boys Boarding 2,400,000.00 
School 

2,000,000.00 Renovation of 14 classrooms to completion - floor works 400,000.00 Ongoing 

Renovation of 4 classrooms to completion -Kshs.840,000 

51 Kiboibei Primary School 1,000,000.00 
and Purchase of 80 desks (@2000 - Kshs. 160,000) - 1,000,000.00 New 
plastering & painting of walls, window & door fittings, 
flooring, wiring and roofing 

52 Kipchebor Primary School 1,000,000.00 Renovation of 8 classrooms - (Roofing) to completion 1,000,000.00 New 

Construction of one classroom to completion -Kshs. 

53 Kipkeron Primary School 950,000.00 910,000 and Purchase of20 desks (@2000- Kshs. 950,000.00 New 

40,000) 

Construction of one classroom to completion -Kshs. 

54 Kisabei Primary School 950,000.00 910,000 and Purchase of20 desks (@2000- Kshs. 950,000.00 New 

40,000) 

Construction of one classroom to completion -Kshs. 

55 Koibeiyot Primary School 950,000.00 910,000 and Purchase of20 desks (@2000-Kshs. 950,000.00 New 

40,000) 

Construction of one classroom to completion -Kshs. 

56 Koisamoi Primary School 950,000.00 910,000 and Purchase of20 desks (@2000- Kshs. 950,000.00 New 
40,000) 

Construction of one classroom to completion -Kshs. 
Kondametul Primary 

57 School 
950,000.00 910,000 and Purchase of20 desks (@2000- Kshs. 950,000.00 New 

40,000) 

Construction of one classroom to completion -Kshs. 

58 Lemeiywet Primary School 950,000.00 910,000 and Purchase of20 desks (@2000- Kshs. 950,000.00 New 
40,000) . 
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59 Merta Primary School 2,460,000.00 1,460,000.00 
Completion of 4 classrooms - internal & external fini shes, 750,000.00 Ongoing 
glazing to windows, floor finishes, painting 

Construction of one classroom to completion -Kshs. 

60 Motosiet Primary School 950,000.00 910,000 and Purchase of20 desks (@2000 - Kshs. 950,000.00 New 

40,000) 

61 Ogirgir Primary School 1,000,000.00 
Purchase of 0.25 acre of land inclusive of processing of 1,000,000.00 New 
tittle deed 

Construction of one classroom to completion -Kshs. 

62 Otui Primary School 950,000.00 910,000 and Purchase of20 desks (@2000- Kshs. 950,000.00 New 

40,000) 

Completion of toilets - IO doors for girls ( one door to 

63 Samutet Primary School 1,000,000.00 400,000.00 cater for PL WD) and IO doors for boys( one door to cater 600,000.00 Ongoing 

for PLWD) - Vents, doors, internal finishes 

64 Tabet Primary School 3,200,000.00 1,000,000.00 
Purchase of I acre of land inclusive of processing of tittle 2,200,000.00 Ongoing 
deed 

SECURITY PROJECTS 
Purchase of 0.2 acres of land inclusive of processing of New 

65 Cheplel Chiefs office 500,000.00 tittle deed 500,000.00 

Construction of a 3 rooms chiefs office - foundation, New 
66 Chepsoo Chiefs office 500,000.00 walling, ring beam level 500,000.00 

2,000,000.00 
Completion of a 4 rooms chiefs office - Painting, Fascia Ongoing 

67 Kapsaos Chiefs office 2,720,414.00 board 720,450.00 

500,000.00 
Completion of 3 rooms office - Roofing, doors, windows, Ongoing 

68 Laliat Chiefs office 1,200,000.00 floor, plastering, painting 700,000.00 

Purchase of 0.1 acres of land inclusive of processing of New 
69 Telanet Ass Chiefs office 500,000.00 tittle deed 500,000.00 
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