MINUTES OF KISUMU WEST NG-NGCDF’'C MEETING HELD ON 17/10/2019
AT THE_CDF OFFICE BOARDROOM -~ OJOLLA

Present
1. Elijah Akomo Were - Chairman - 0722 736 841
2. Hellen A. Sijenyi - Secretary - 0721 493 069
3. Washington Agengo Sawo - Member - 0728 277 192
4. John Okello - Member - 0720 483 555
5. Emily Nyangaga - Member - 0726 041 355
6. George Odhiambo Okello - Member - 0741 804 993
7. Mwanika A. Ramadhan - Member - 0798 975 730
8. Naphtally Ochuma - FAM - 0720 331 900
9. Caleb Oulu Odiko - Member - 0721 950 272
10. Vincent Mosiria ~ DCC - 0700 194 585

Agenda

1. Project Proposal 2019/2020
Project Resubmission
Change of Activity Request
Project Reallocations
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Preliminaries

The chairman called the meeting to order at 10.42 am and asked Caleb Oulu to lead members
in a word of prayer. The chair then explained that this meeting is a follow up of the meeting
held on 3rd October 2019 that was adjourned for member to go and consult further on project
proposal 2019/2020.

KSMWEST/NG-CDF/154/17/10/2019 - PROJECT PROPOSAL . ®

Following the adjustments made in the budget in the NGNGCDF’C meeting of September 2019,
the Chalrman asked FAM to take members through the annual budget for administration and
recur reut monioring and evaluation and bursary budget. The budgets were approved with

little ad justments..

FAM took members through the circular he received from the board about preparation and

submission of constituency project proposals 2018/19 financial year. He went further and




informed members that Kisumu West Constituency has been allocated Kshs. 137,367,724.14

for financial year 2018/ 19. He gave the details of percentage per vote head as follows: ‘

137,367,724.14 137,367,724.14

calculated as per NGCDF board circular calculated as per by NGNGCDF'C
percentage Amount Kshs percentage Amount Kshs
|
Admin And Recurrent 6% 8,242,063.45 6% 8,242,063.45 |
|
Monitoring And Evaluation 3% 4,121,031.72 3% 4,121,031.72
Emergency 5% 7,198,241.38 5% 7,198,241.38
Sports 2% 2,747,354.48 1.46% 2,000,000.00
Environment 2% 2,747,354.48 1.09% 1,500,000.L Il
Bursary 35% 48,078,703.45 30% 41,210,317.24
Projects 47% 64,232,975.17 53% 73,096,070.35
100% 137,367,724.14 100% 137,367,724.14

B

Public Participation Forums/ Strategic Plan 2018-2022- FAM informed members that as per

the circular and the NGCDF Act 2015, NGCDF regulations 2016 Section 27 (1) requires that

the chairperson shall within the first year of the commencement of a new parliament and at

every two years thereafter, convene open forum public meeting in every ward to deliberate on
development matters of the ward and the constituency. The NGCDF thereafter shall deliberate -
on the project proposals from every ward and rank projects in order of priority out of which a

list of projects to be submitted to the board in accordance with the Act. The FAM however
informed members that section 46 (2) of the NGCDF Act 2015, requires that committees
ensure that ongoing projects takes precedence while ranking priority projects. FAM informed
members that such a report on ongoing projects prepared by the clerk of works in liaison with

the Ministry of Public works, and would be used to guide the committee on the projects to be .
funded. FAM informed members that the circular had also stated that the projects should be in

line with the developed strategic plan 2018-2022.
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FAM informed members that the constituency had conducted ward meetings in financial year
2018/19 and hence there was no need to do public participation again since the two year
period had not elapsed. He also noted that there was an existing strategic plan that was
launched in February 2019 that will also be used to guide members in project prioritization as
per the strategic implementation plan.

Commitment to complete ongoing projects- FAM reminded members of the commitment they
made that the following projects will be given precedence before any other projects. The
projects included

® Chulaimbo Secondary School- Construction of Twin Dormitory- FAM
informed members that this project was complete and handed over. It was
therefore not necessary to allocate more funds. Certificate of completion
were issued by MOPW

*  Obede Secondary School- Construction of Multipurpose hall- the project is
ongoing and must be considered for funding.

* Kanyamedha Secondary School- Construction of Dormitory~ FAM informed
members that this project was complete and handed over. It was therefore
not necessary to allocate more funds. Certificate of completion were issued
by MOPW

Performance Contract 5 best Projects -FAM explained to members that the following projects
were of special interest and has to be completed within the financial year. These were projects
identified as best five projects for the constituency in the performance contract agreement.

* Obede Sec. School — Completion of Multi-purpose Hall

* Kuoyo Primary School — Construction of 2 classrooms

* Kisian Primary School — Renovation of & classrooms

* Ogal AP Post — Construction of office & Armory

* Sianda Primary School — Renovation of 8 classrooms
It was noted that each of the project represented a ward in the constituency; hence the projects
were evenly distributed. Members approved that the above projects be included in proposal
2019/20.
On administration vote allocation Kshs 8,242,063.45 — this was capped at 6% of the total
constituency allocation. FAM informed members that as per the circular dated 29t September
2019 the administration vote was to cater for running constituency office, developing of

service charters, utility bills, motor vehicle maintenances, motor vehicle comprehensive




\

-
b
%

insurance, postage expense, travelling and accommodation. A budget with different budget )
line was presented for deliberation and adoption (Appendix 1). Members deliberated on the \
budget proposed by the FAM and calendar of activities on various administration vote and \
agreed that the Admin vote be split and utilized as follows Employee salaries Kshs 3,446,340(

payment of salaries, PAYE, Gratuity, and medical insurance for 6 staff) , Goods and services
Kshs 3,202,203.45 ( to cater for stationary, fuel, utility bills, travel and subsistence, motor
vehicle insurance and motor vehicle maintenance costs), NSSF Kshs 155,520 ( Employer and
Kshs
1,372,000.00( payment of NGCDFC allowances during meetings and sub-committee meetings)

Employee contributions) and NHIF Kshs 66,000.00, and Committee expense

Project Name | Project Code Project Activity Amount STATUS
Allocated
4-042-239- . '
P E f f lar ;

Eﬁ Aﬁ;E 2110000-100- Pigm‘:“::ui‘z St salanies | o saem4600 On-going &
: 2019/2020-001 | "¢ gratully »
Purchase of fuel, repairs

. 4-042-239- and maintenance,
gE(;(\?I[():?E?ND 2210000-100- printing, stationery, | 3,202,203.45 On-going
. 2019/2020-002 | telephone, travel and
subsistence, office tea
4-042-239-
P f SF y
NSSF 2120101-100- Daiirzszgm % MNP 155,520.00 | On-going
2019/2020-003 | °
4-042-239- |
NHIF 2120201-100- ;‘lﬁziﬁgm o MNHIF| puint0:00 On-going
2019/2020-004
4-042-239- Payment of Committee Y
g)?PE\qugTsTEE 2210802-100- sitting allowances, | 1,372,000.00 | On-going
o 2019/2020-005 | transport, conferences
8,242,063.45
L_

On Monitoring and Evaluation allocation of Kshs 4,121,031.72 this was capped and 3% of
total constituency allocation- FAM informed members that this amount is to cater for the
following Committee allowances, oversight committee allowance of 1% of the M&E vote,

capacity building of PMC, staff and NGCDF'C. A comprehensive budget was presented to the




members, for deliberation and adoption. Members deliberated and agreed on the budget. It

was agreed that Quarterly M&E will be done by the Whole NGCDF'C, while Monthly M&E will
be done by the M&E sub-committee. The committee also agreed and tasked the FAM to

organize one benchmarking visit and training of NGCDF’C and Staff. It was therefore agreed
that M&E vote be split as follows Goods and Services Kshs 1,314,621.44, Committee Expenses
Kshs 1,290, 410 Capacity building Kshs 1,516,000.00

Project Name Project Code Project Activity Amount STATUS
Allocated
Purchase of fuel, repairs
4-042-239- and maintenance,
gfflj{%[és}as adl 2210000-111- printing, stationery, | 1,314,621.44 | On-going
2019/2020-001 | Airtime, travel and
subsistence
4-042-239- Payment of Committee
E)?fmij?g 2210802-111- sitting allowances, | 1,290,410.28 | On-going
2019/2020-002 | transport, conferences
Undertake Training of the
NGCDF’C/PMC | 4-042-239- PMCs/NGCDFC/STAFF
CAPACITY 2210700-111- AND OTHER | 1,516,000.00 | On-going
BUILDING 2019/2020-003 | STAKEHOLDERS on CDF

Related issues

4,121,031.72

On Sports allocation of Kshs 2,000,000.00 this was capped at 1.46% of the total constituency

allocation- .FAM informed members that the sports committee had presented a proposal that

for the first two years they will not hold major sports tournaments and would wish to do this in

the last 3 financial years,. The sports subcommittee had proposed to be given funds to pay

carry out Constituency Sports Tournament and host a sports clinic to promote soccer and
The committee approved that Kshs 2,000,000.00 to be

indoor games in the constituency.

allocated for sports activities.

Project Name | Project Code Project Activity Amount STATUS
Allocated
4-042-239- Carry out Constituency
SPORTS 2640509-112- Sports Tournament | 2,000,000.00 NEW
2019/2020-001 whereby the winning
teams will be awarded




Project Name | Project Code Project Activity Amount STATUS
Allocated
with trophies, balls and
uniforms
Total 2,000,000.00

L |

On Environment allocation of Kshs 1,500,000 - this was agreed at 1.09% of the total
allocation members agreed that since most of the projects in environment have been devolved
as per the board circular part of the funds can be used to complete the on-going projects. It
was therefore agreed that Kshs 1,500,000.00 the amount be allocated to Huma Girls for
construction of a Bio gas energy fuel system. The gas will be used in cooking at the school

system.

 Project Name | Project Code Project Activity Amount STATUS |
Allocated

HUMA GIRLS | 4-042-239-
SECONDARY | 2640510-110-
SCHOOL 2019/2020-001

Construction of Bio gas
system

1,500,000.00 NEW

Total 1,500,000.00

Bursary allocation of Kshs 41,210,317.24 — this is translating to 30% of the total constituency
allocation. After deliberations it was agreed that secondary school have many students
applying for bursary they be allocated 55% of bursary allocation, university and colleges be
allocated 35% of the allocation and special schools 10% (driving and coxswain training). This
was because secondary bursary had a component of full scholarship under the banner wings
to fly which is estimated will cost about Kshs 4.5 million since the number of students will be
40 students in financial year 2019/2020 in secondary schools, partial scholarship at cost of 1
million fo cater for the current number of beneficiary standing at 30 students. The breakdown
on bursary will then be as follows Secondary School bursary Kshs 20,740,674.48, Tertiary
Schools and college’s Kshs 13,198,611.03, specials school i.e. driving lessons training and

coxswain training. The constituency is also planning to equip all secondary school leavers in




KSCE Exams at a cost of Kshs 3,500,000.00

the constituency equipped with ICT skills (computer training and emails) after completion of

Project Name | Project Code Project Activity Amount STATUS
Allocated
BURSARY 4-042-239- By o E—
SECONDARY | 2640101-103- ei . ?m dst ursary: 101 90,740,674.48 | On-going
SCHOOLS 2019/2020-001 | "V
BURSARY 4-042-239- St of Tetomrr bn
TERTIARY 2640102-103- yde mdo t Y 13,198,611.03 | On-going
SCHOOLS 2019/2020-goz | TEC4Y AUEHG
s | P o
VOCATIONAL | 2640102-103- Sf}fogl ps st .‘.ng 7,271,031.72 | On-going
SCHOOLS 2019/2020-003 7 SOREINALE To TS
and computer skill classes
Total 41,210,317.23

Emergency Kshs 7,198,241.38 capped at 5% of the total allocation- this is to cater for any

unforeseen occurrences in the constituency during the financial year

Project Project Number Project Activity | Amount Status
Name Allocated
Emergency | 4-042-239-2640200-101- To cater for any | 7,198,241.38 | New
2019/2020-001 unforeseen
occurrences  in
the constituency
during the
financial year
Total 7,198,241.38

Education Primary Kshs 38,111,676.76- Members were taken through ward report for
2018/19, and Project Implementation Status 2018/19 as at September 2019 and strategic
plan 2018/2022,
looked at all reports members deliberated and agreed that ongoing projects will be given
priority. It was therefore agreed that a total of Kshs 38,111,676.76 be allocated to education

and monitoring and evaluation report for 1%t quarter 2019/20,having

primary to the following projects be submitted to the NGCDF Board for Funding. Kshs
31,748,179.24 for ongoing primary school project and Kshs 6,363,497.52 for new projects.
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FAM took members through the recommendations of the Monitoring and evaluation report as

follows for the ongoing projects:

Dago Kokore Primary School: the project activity is grading and leveling of the playing ground.
The current status is the grading has been done. However the pitch is still flooding and other
more interventions are needed to protect the flooding. It was agreed that an additional Kshs

3,111,100 for backfilling of murram on the field to raise it and introduction of arena stands.

Bar Ogwal Primary School: the current project activity is Renovation of 8 classrooms
(introduction of verandah on the 8 classrooms, re-plastering of the walls, changing floor from
normal screed to floor tiles, changing of windows and doors from wooden to metallic
windows/doors and painting and decorations, electrical works-wiring and electrical fittings.
The cost of renovation for the 8 classrooms is Kshs 3,350,953.48: in financial year 2018/19
the project was allocated Kshs 2,000,000 hence a balance of Kshs 1,350,953.48 to be allocated
in 2019/20 financial year. However during monitoring and evaluation it was noted that the
school had 3 additional classrooms, library, IT room, head teachers room and librarian room
which also needed renovation and had not been captured in the initial BQ. It was also noted
that a component of roof cover for the verandah for the 8 classrooms was omitted in the initial
BOQ. The MOPW estimates this to cost additional Kshs 2,850,000. It was therefore agreed
that a total of Kshs 1,350,953.48 be allocated toward completion of renovation at the school
and 2,850,000 for renovation of the additional 3 classrooms and other rooms. = g

& S
Mkendwa Primary school: the current project activity is Renovation of 8 classrooms (rSOf, %
plastering, floor terrazzo, painting, decorations), electrical works-wiring and electrical fittings.
The cost of renovation for the 8 classrooms is Kshs 3,143,600.00: in financial year 2018/19
the project was allocated Kshs 2,000,000 hence a balance of Kshs 1,143,600.00 to be allocated
in 2019/20 financial year. However during monitoring and evaluation it was noted that the
school had 10 existing classrooms hence 2 additional classrooms were omitted in the initial
BOQ which also needed renovation. It was also noted that a component of roof cover the
recommendation was to repaint, it was noted that most of the timber and roof cover were worn
out and needed replacement, the verandah was omitted in the initial BOQ. The MOPW
estimates this to cost additional Kshs 2,575,800. It was therefore agreed that a total of Kshs
3,719,400 be allocated toward completion of renovation at the school in financial year
2019/20.
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Kisian Primary School: the current project activity is Renovation of 8 classrooms (roof,
plastering, floor Terrazzo,), painting, decorations), electrical works-wiring and electrical
fittings. The cost of renovation for the & classrooms is Kshs 4,900,000.00: in financial year
2018/19 the project was allocated Kshs 2,000,000 hence a balance of Kshs 2,900,000.00 to
be allocated in 2019/20 financial year. However during monitoring and evaluation it was
noted that the school had 14 existing classrooms hence 6 additional classrooms were omitted
in the initial BOQ which also needed renovation. It was also noted that a component of roof
cover the recommendation was to repaint, it was noted that most of the timber and roof cover
were worn out and needed replacement, the verandah, pavement slabs, blackboard repainting
and electrical works were omitted in the initial BOQ. The MOPW estimates this to cost
additional Kshs 4,850,000. It was therefore agreed that a total of Kshs 7,750,000 be allocated

toward completion of renovation at the school in financial year 2019/20.

Kotetni Primary School: Construction of 2 new classrooms. The cost of construction of the 2
classrooms is Kshs 3,196,120.00: in financial year 2018/19 the project was allocated Kshs
2,200,000 hence a balance of Kshs 996,120.00 to be allocated in 2019/20 financial year.
During the project implementation the PMC requested that the wall separating the two
classroom to be changed and made adjustable, so that the classroom can be used as a hall
during functions in the school. The MOPW estimates that the roller wall cost Kshs 350,000. It
was therefore agreed that Kshs 1,346,120 be allocated towards completion of the construction
of the 2 classrooms in financial year 2019/2020.

Kuoyo Primary School: Construction of 2 new classrooms. The cost of construction of the 2
classrooms is Kshs 3,134,060.00: in financial year 2018/19 the project was allocated Kshs
2,200,000 hence a balance of Kshs 954,060.00 to be allocated in 2019/20 financial year.. It
was therefore agreed that the balance Kshs 954,060.00 be allocated towards completion of the

construction of the 2 classrooms in financial year 2019/2020. @ R

Sanganyinya Primary School: the current project activity is Renovation of 8 classrooms (roof, ,,
plastering, floor terrazzo,), painting, decorations), electrical works-wiring and electrical
fittings. The cost of renovation for the 8 classrooms is Kshs 3,485,340.00: in financial year
2018/19 the project was allocated Kshs 2,000,000 hence a balance of Kshs 1,485,340.00 to

be allocated in 2019/20 financial year. However, during monitoring and that a component of
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grills for the verandah was omitted in the initial BOQ. It was noted that most, pavement slabs,
blackboard repainting and electrical works were omitted in the initial BOQ. The MOPW
estimates this to cost additional Kshs, 850,000. It was therefore agreed that a total of Kshs

2,335,340.00 be allocated toward completion of renovation at the school in financial year
2019/20.

Mboto Sunrise Primary School: Construction of 1 new classroom. The cost of construction of
the 1 classroom is Kshs 1,350,470.00: in financial year 2018/19 the project was allocated
Kshs 1,100,000 hence a balance of Kshs 250,470.00 to be allocated in 2019/20 financial
year.. It was therefore agreed that the balance Kshs 250,470.00 be allocated towards

completion of the construction of the 2 classrooms in financial year 2019/2020.

Sianda Primary School: the current project activity is Renovation of 9 classrooms (roof, ,,
plastering, floor terrazzo,), painting, decorations), electrical works-wiring and electrical
fittings. The cost of renovation for the 9 classrooms is Kshs 4,8395,780.00: in financial year
2018/19 the project was allocated Kshs 2,000,000 hence a balance of Kshs 2,895,780.00 to
be allocated in 2019/20 financial year. There were no omissions noted during project
implementation. It was therefore agreed that a total of Kshs 2,895,780.00 be allocated toward
completion of renovation at the school in financial year 2019/20.

Eshivalu Primary school: the current project activity was erection of chain link fence 1140
meters using concrete pole and construction of a gate. The cost of the project as per filled BOQ
18 2,465,192.00, in financial year 2018/19 the project was allocated Kshs 1,731,350.62 hence
a balance of Kshs 733,841.38 to be allocated in financial year 2019/20. There were no
omissions noted during project implementation. It was therefore agreed that the balance of
Kshs 753,84 1.38 for completion of the project.

Nawa Primary School: the current project activity was erection of chain link fence 950 meters
using concrete pole and construction of a gate. The cost of the project as per filled BOQ is
1,972,465.00, in financial year 2018/19 the project was allocated Kshs 241,114.38 hence a
balance of Kshs 241,114.38 to be allocated in financial year 2019/20. There were no

omissions noted during project implementation. It was therefore agreed that the balance of

Kshs 753,841.38 for completion of the project %"& @A\/
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Kodiaga Primary School: the current project activity is Renovation of 4 classrooms (roof,
plastering, floor terrazzo,), painting, decorations), electrical works-wiring and electrical
fittings. The cost of renovation for the 4 classrooms is Kshs 1,400,000.00: in financial year
2017/18 through re-allocation the project was allocated Kshs 800,000 hence a balance of
Kshs 600,000.00 to be allocated in 2019/20 financial year. However, during monitoring and \
evaluation it was noted that the school had 21 existing classrooms hence 17 additional
classrooms were omitted in the initial BOQ which also needed renovation. The MOPW
estimates this to cost additional Kshs 13,550,000. Members deliberated and agreed the project
be done in phases and It was therefore agreed that a total of Kshs 3,550,000 be allocated
toward renovation 5 additional classrooms. The total to be allocated is therefore Kshs
4,150,000 1n financial year 2019/20

The summary of Primary school projects is therefore as follows

? Project Project Code Project Activity Amount STATUS
Name Allocated
Grading of football
DAGO - ‘
FORORE 4-042-259-2080004 E:SE %?fl?;:xnd lefféi—igﬁ 3,111,100.00 | On-goin
FRIMARY 112-2019/2020-001 | <X & M A o3
SCHOOL digging and planting of
grass
Additional funds for
Completion of
Renovation of 8
classrooms (roof
BAR OGWAL | 4-042-239-2630204- o g% .
PRIMARY 112-2019/2020-002 pamtmg, repa}nt{ng, 1,350,953.48 | On-going
plastering,  painting,
decorations), electrical
.‘-‘%

/ works-wiring and
electrical fittings

Renovation of 3 |
classrooms, , library, IT '
room, head teachers '
BAR OGWAL | 4-042-239-2630204- | room and librarian
PRIMARY 112-2019/2020-002 | room (reroofing, | %PP0,000.00 | New
plastering, floor tiles, !
painting and ,
decorations, electrical
works-wiring and

2/




Project Code

Project Activity Amount STATUS
Allocated

electrical fittings( Kshs
1,850,000) and
verandah roof for 11
classrooms  ( Kshs
1,000,000)

Additional funds for

Completion of
1,143,600.00 On-going

2,575,800.00

renovation of 8
classrooms; re
2,980,000.00
4,850,000.00 New
pavement slabs
(Kshs.4,700,000),

plastering of the wall,
12 %

MKENDWA
PRIMARY
SCHOOL

4-042-239-2630204.-
112-2019/2020-003

floor files, painting,
decorations, electrical
works-wiring and
electrical fittings

Fi Y
)

Renovation; reroofing
of 8 classrooms ( Kshs
1,575,800) and
introduction of
verandah  with yoof
and pavement slabs(
Kshs 1,000,000)

MKENDWA
FRIMARY
SCHOOL

4-042-239-2630204-
112-2019/2020-003

Additional funds
Completion of
Renovation of 8
classrooms G
plastering, floor
terrazzo, painting and
decorations, electrical
works-wiring and
electrical fittings

KISIAN
PRIMARY
SCHOOL

4-042-239-2630204-
112-2019/2020-004

£

Renovation of 4+
classrooms (roof,
plastering, floor
terrazzo, painting and
decorations, electrical
works-wiring and
electrical fittings,

KISIAN
PRIMARY
SCHOOL

4-042-239-2630204-
112-2019/2020-004




Project Code Project Activity Amount STATUS
Allocated
water reticulation
around the 12
classrooms,
(Kshs.150,000)
completion of 2
classrooms  (terrazzo
KOTETNI floor installation
4- ~ -2 - .. 2 .
PRIMARY 1 1%%; 021%3 2 062%0_‘(2)%? painting and | 1,346,120.00 | On-going
SCHOOL decoration and
installation of fold up
doors)
completion  of 2
classrooms  (terrazzo
KUOYO floor installation,
PRIMARY ‘11 12%? 02129/ 22062%0_3321 painting and | 934,060.00 | On-going
SCHOOL decoration and
installation of fold up
door)
Additional funds for
completion of
Renovation of 8
classrooms (roof,
TP plastering, floor
A _
4-042-239-2630204- | terrazzo,), painting, X
RY : ;
E(R:%AOL 112-2019/2020-007 | decorations), electrical “35,54000 | Onsgoing
works-wiring and
electrical fittings and
introduction of grill
around the verandah
and ramps
Additional funds for
completion of
MBOTO Construction of 1 new
SUNRISE 4-042-239-2630204- | classroom (painting .
FRIMARY 112-2019/2020-008 | and decorations 280,270.00 Qr-going
SCHOOL Kshs.150,470)), water
reticulation
(Kshs.100,000)
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Project Project Code Project Activity Amount
Name Allocated
Renovation of 8
classrooms (roof,
plastering, floor
SIANDA 3 terrazzo,) painting
4-042-239-2630204- ik o ;
PRIMARY decorations), electrical | 2,895,780.00 | On-going
works-wiring and
electrical fittings,
introduction of grill
and pavement slabs
Additional funds for
completion of
ESHIVALU Installation and
4-042-239-2 204- 5 T ;
PRIMARY 112-2019/2 06230? 010 | crection of chain-link 733,841.38 | On-going
SCHOOL fence ( 1,140M) using
concrete poles and
construction of gate
Additional funds for
Installation and
NAWA erection of chain-link
4-042-239-2 204 - . . .
PRIMARY 112-20 1%?, 9 0%5;)({ O? 1 fence(950M) using 241,114.38 On-going
SCHOOL Concrete poles, 6
strand barbed wire and
construction of gate
Additional funds for
— renovation of 5
' AG sx s
4-042-239-2630204-~ | classrooms ( painting p
PRIMARY ; .
SCHOOL 112-2019/2020-012 | and decoration and 60R,000.00 On-going
introduction of
verandah)
Renovation of 5
CODIAGA additional classrooms (
4-042-239-2630204- | roofing, tiling and
PRIMARY ’ /
priany 112-2019/2020-012 | introduction of HIROPURLD | Dew
verandah, painting and
decoration)
Total 31,748,179.24
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primary

Marera Primary School- the school purchased to pieces of land adjacent to if;

Members deliberated and agreed to implement the following new projects under education

2

Kisumu/Marera/1231 size 0.08HA and Kisumu/Marera/80 size 0.04HA. The cost of the
pieces of land is Kshs 350,000 and Kshs 380,000 respectively totaling to Kshs 730,000 as per
the signed agreements. The institution has paid a total of Kshs 105,000 as commitment fee for
both pieces of land (Kshs 65,000 for land no.1231 and Kshs 40,000 for land no. 80), this
leaves a balance of Kshs 625,000. The committee deliberated and agreed to allocate Kshs
700,000 for the purchase of the aforementioned pieces of land (Kshs 285,000 for land no
1231 and Kshs 340,000 for land no 80, with Kshs 75,000 allocated for transaction fee)

Project Name | Project Code Project Activity Amount STATUS
Allocated
Purchase of Land (Kisumu/
Marera/80, 0.40ha Kshs
MARERA 285,000) and
PRIMARY Foa2-289 2050204 | (Kisumu/Marera 1231 700,000.00 | NEW
~-2019/2020-013
SCHOOL 0.08Ha Kshs 340,000) and
land transaction fee Kshs
75,000.
Installation and erection of
DWELE ) chain-link fence (950M)
PRIMARY 4-042-259-2680204- | ;ing Concrete poles, 6 1,500,000.00 | NEW
- 112-2019/2020-014 e
SCHOOL strand barbed wire and
construction of gate
Construction of 1 new
g y classroom( Kshs 1,200,000
ABEMB
PRIMARY ?302456%%3"220‘;30%?‘: ﬂloer 1Fert{azzo g 1,350,000.00 NEW
SCHOOL . 5 | electrical works), water
harvesting system (
150,000)
Renovation of 4 classrooms
(roof, plastering, floor
;;S&K:RY 4-042-239-2630204- | tiles,), painting, 1.450.000.00 NEW
preaiig 112-2019/2020-016 decoratiqn:s), electrical T
works-wiring and
electrical fittings,
AKINGLI Construction of 1 new 1.363.497.52 NEW
4-042-239-2630204- 2 ? i
PRIMARY classroom
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Project Name | Project Code Project Activity Amount STATUS
Allocated
SCHOOL 112-2019/2020-017 | Kshs.1,213,497.52 and
installation of water
harvesting system (
Kshs.150,000)
Total 6,363,497.52

Education Secondary Kshs 22,330,061.00- Members were taken through ward report for
2018/19, and Project Implementation Status 2018/19 and strategic plan 2018/2022, having
looked at both reports members deliberated and agreed that ongoing projects will be given
priority. It was therefore agreed that a total of Kshs 22,330,061.00 be allocated to education
secondary to the following projects be submitted to the NGCDF Board for Funding. Status of

ongoing projects is as follows:

Bishop Okoth Ojolla Girls Secondary School: Construction of twin storey laboratory (for 120
students) and classrooms block (4 classrooms). This project was co- funded by NGCDF Kisumu
west, PTA and BOM with NGCDF contributing Kshs 12,470,000 since 2014/15 ( Kshs
1,800,000.00) , 2016/17 ( Kshs 500,000), 2017/18 Kshs 4,639,850 and 2018/19 Kshs
5,530,990. The project is complete and handed over, however during the hand over the PMC
requested that some omissions were done and it would be prudent if they are funded to make
the project fully in use. Water reticulation systems and purchase of equipment’s for physics
and Chemistry laboratories, the committee deliberated and agreed to add additional Kshs
550,000 for the water reticulation ( erection of water tower, purchase of 5,000 liter water
tank and connection the plumbing system of the laboratory and Kshs 1,164.360 for purchase
of laboratory equipment’s and furniture ( 100 lab stools and 12 lab tables). The equipment’s
include: Physic lab- ball & ring, bulb holder, conductivity roles, electronic magnets, rheostats,
conclave lens, ticker timer, cell holders, helical spiral sprays, crocodile clips, Vermeer and
Micrometer screw gauge. Biology Lab-scalpels, cork-borers, photometer, clinostat, human
skeletons, forceps, sweep nets, pitfall trap, quadrant, colas cartridge, microscope, motor
&pestle, induction coil and cathode ray Oscilloscope. Chemistry Lab- pippete, barnette, beaker
glass, test tubes, thermometers, wash bottles, pippete filler, density bottles, clamp boss & rod,

test tube racks, retort glass, separating glass, weigh balance, portable banner, drapers, spatula,

&




portable banner, test tube holder, boiling tubes, conical flasks, volumetric flasks, stop watches,

and measuring cylinders.

Dago Kokore Secondary Schools: the current project activity is Renovation of 9 classrooms
(roof, plastering, floor terrazzo,), painting, decorations), electrical works-wiring and electrical
fittings. The cost of renovation for the 8 classrooms is Kshs 6,620,063.00: in financial year
2018/19 the project was allocated Kshs 2,200,000 hence a balance of Kshs 4,420,063.00 to
be allocated in 2019/20 financial year. However during monitoring and evaluation that a
component of roof cover the recommendation was to repaint, it was noted that most of the
timber and roof cover were worn out and needed replacement,. The MOPW estimates this to
cost additional Kshs 2650,000. it was therefore agreed that a total of Kshs 7,070,063.60 be

allocated toward completion of renovation at the school in financial year 2019/20.

Dago Thim Secondary School: Construction of library cum administration block. This project
was co- funded by NGCDF Kisumu west, PTA and BOM with NGCDF contributing Kshs
11,408,090 since 2014/15 ( Kshs 2,000,000.00) , 2017/18 Kshs 4,292,350.00 and
2018/19 Kshs 5,115,740.00. The project is complete and handed over, however during the
hand over the PMC requested that some omissions were done and it would be prudent if they
are funded to make the project fully in use. The omissions include fire escape route and septic
tank, the committee deliberated and agreed to add additional Kshs 500,000 for the fire escape
and Kshs 1,200,000.00 for construction of Septic tank..

Obambo Secondary School: Construction of twin laboratory for 125 students. This project was
fully funded by NGCDF Kisumu west, at a cost Kshs 6,660,059.96 since 2014/15 (Kshs
1,000,000.00), 2017/18 Kshs 4,292,918.56 and 2018/19 Kshs 1,367,141.40. The project is
complete and handed over, however during the hand over the PMC requested that some
omissions were done and it would be prudent if they are funded to make the project fully in
use. Water reticulation systems and purchase of equipment’s for physics and Chemistry
laboratories, the committee deliberated and agreed to add additional Kshs 450,000 for the
water reticulation ( purchase of 5,000 liter water tank and connection the plumbing system of
the laboratory and Kshs 1,000.0000 for purchase of laboratory equipment’s and furniture. The
equipment’s include: Physic lab- ball & ring, bulb holder, conductivity roles, electronic
magnets, rheostats, conclave lens, ticker timer, cell holders, helical spiral sprays, crocodile

clips, Vermeer and Micrometer screw gauge. Chemistry Lab- pippete, barnette, beaker glass,
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test tubes, thermometers, wash bottles, pippete filler, density bottles, clamp boss & rod, test tube

racks, retort glass, separating glass, weigh balance, portable banner, drapers, spatula, portable
banner, test tube holder, boiling tubes, conical flasks, volumetric flasks, stop watches, and

measuring cylinders.

Obede Secondary School: Construction of 1 storey multipurpose. This project is being co-
funded by NGCDF Kisumu west ,PTA and BOM with NGCDF already contributing , Kshs
7,872,339.10 for completion of ground floor since 2015/16 (Kshs 1,600,000.00), 2017/18
Kshs 6,272,339.10 the ground floor is complete. In 2018/19 Kshs NGCDF allocated Kshs
4,825,886.97 towards construction of the 1 floor. The cost of completing the 1% floor is Kshs
10,730,800.00; hence there is a balance of Kshs 5,804,913.00 to make the project complete
and usable. It was therefore agreed that Kshs 5,804,913 be allocated towards completion of the

project (, windows, doors, painting and decoration and , and construction of septic tank.

Sunga Secondary School: Construction of 2 new classrooms. The cost of construction of the 2
classrooms is Kshs 2,708,700: in financial year 2018/19 the project was allocated Kshs
2,200,000 hence a balance of Kshs 708,700.00 to be allocated in 2019/20 financial year. It
was therefore agreed that the balance Kshs 708,700 be allocated towards completion of the

construction of the 2 classrooms in financial year 2019/2020.

Usare Secondary School: Construction of administration block. This project was fully funded
by NGCDF Kisumu west, at a cost Kshs 5,848,040 since 2014/15 (Kshs 1,000,000.00),
2016/17 Kshs 3,268,040, 2017/18 Kshs 930,000 and 2018/19 Kshs 650,000 for furniture.
The project is complete and handed over, however during the hand over the PMC requested
that some omissions were done and it would be prudent if they are funded to make the project
fully in use. Septic tank for the project at a cost Kshs 1,500,000.00, the committee approved

this allocation.

Nyang’inja Secondary School: Construction of 2 new classrooms. The cost of construction of
the 2 classrooms is Kshs 2,732,025: in financial year 2018/19 the project was allocated Kshs
2,200,000 hence a balance of Kshs 532,025.00 to be allocated in 2019/20 financial year.. It
was therefore agreed that the balance Kshs 532,025 be allocated towards completion of the

construction of the 2 classrooms in financial year 2019/2020 5

~
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Sianda Secondary School: Construction of administration block. This project was fully funded

by NGCDF Kisumu west, at a cost Kshs 4,164,285.00 since 2015/16 (Kshs 1,000,000.00),
2016/17 Kshs 800,000 through reallocations of funds, 2017/18 Kshs 2,364,285. The project

is complete and handed over, however during the hand over the PMC requested that some

omissions were done and it would be prudent if they are funded to make the project fully in
use. Purchase of furniture Kshs 750,000. The committee approved that Kshs 700,000.00 be
allocated for purchase of furniture for the school and construction of washroom and septic
tank Kshs 1,300,000.

The summary for all on going activities is as follows

Project Project Code Project Activity Amount STATUS
Name Allocated
Completion of
construction of twin storey
gl;‘g(T); 4-042-239-2630205 ey Whumbing
OJOLLA 104,20{9 /202“0_001 works for installation of | 550,000.00 On-going
SECONDARY water tank tower and
5000Iitre tank and system
at the laboratory)
Purchase of Laboratory
equipment’s for physics,
biology and chemistry
BISHOP labgr?tzorliets) (i C])OC; Ia;b st?r?]ls
K 4-042-239-263 5- an a aples). c
gjg,ﬁ 104?20219?’220?20{%31 equipment’s include; | 1,164,360.00 New
SECONDARY Physic lab- ball & ring,
bulb holder, conductivity
roles, electronic magnets,
rheostats, conclave lens,
L ticker timer, cell holders,
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ijcct Project Code Project Activity Amount

Name Allocated
helical  spiral sprays,
crocodile clips, Vermeer
and Micrometer screw
gauge.  Biology  Lab-
scalpels, cork-borers,
photometer, clinostat,
human skeletons, forceps,
sweep nets, pitfall trap,
quadrant, colas cartridge,
microscope, motor &pestle,
induction coil and cathode
ray Oscilloscope.
Chemistry Lab- pippete,
barnette, beaker glass, test
tubes, thermometers, wash
bottles,  pippete filler,
density bottles, clamp boss
& rod, test tube racks,
retort  glass, separating
glass,  weigh balance,
portable banner, drapers,
Spatula, portable banner,
test tube holder, boiling
tubes,  conical flasks,
volumetric  flasks, stop
watches, and measuring
cylinders

i ’.%

Additional ~ funds  for
completion of renovation

DAGO of 9  classrooms 5

4-042-239-2630205- : ; i
KOKORE 104-2019/2020-002 plastering, floor terrazzo,), | 4,420,063.60 On-going

SECONDARY painting, decorations),
electrical works-wiring
L and electrical fittings
Renovation of 9
DAGO _ classrooms, reroofing and
KOKORE 4-042-259-2630205- installation of pavement 2,650,000.00 New

SECONDARy | 104-2019/2020-002 slab ~ ( Kshs.2,450,000), s

installation  of  water
‘ L harvesting and reticulation N
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