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MINUTES OF SUBA SOUTH NG-CDFC MEETING HELD ON 25™ OCTOBER 2019 AT THE NG- CDF OFFICE
BOARD ROOM-GINGO

MEMBERS PRESENT
1. MAURICE OPINDE - CHAIRMAN
2. HERINE ODERO - SECRETARY
3. EVALINE DUNGA - MEMBER
4. LAMECK OTIENO = MEMBER
5. ALICE OJOWI - MEMBER
6. CHARLES ODHOK ~ MEMBER
7. WALTER ODUOQOL - MEMBER
8. ALFRED OBETTO - MEMBER
9. DAVID AGONG - FAM
10. JOSEPH K. MAINA - DCC
AGENDA

1. Preliminaries

2. Reading and confirmation of the previous minutes
3

. Matters arising from the previous minutes

S

- Review of the commitment plan for completion of ongoing projects

“

- Submission of projects proposal for financial year 2019/2020 for the total allocation of Kshs. 137,367,724.14
6. Any Other Business

MIN: 25 SSNGCDFC / OCTOBER /2019/2020: PRELIMINARIES

The meeting was officially opened at 10:00 AM with prayer from Evaline Dunga followed with a warm
welcome from the Chairman.

MIN: 26 SSNGCDFC / OCTOBER /2019/2020; READING AND CONFIRMATION OF THE PREVIOUS
MINUTES

The previous minutes were read and confirmed having been proposed by Luke Lameck and seconded by
Alfred Obetto

MIN: 27 SSNGCDFC / OCTOBER /2019/2020: MATTERS ARISING FROM THE PREVIOUS MINUTES




-
“

The Committee resolved to review the commitment plan made on 30™ November 2018 for completion of ongoing projects as tabulated below:

Financial Project Approved Pending Activities Balance to Imple. % level Planned Remarks
year name activities complete " Status/ of Years of
(Kshs.) Level complet | Completion
ion
2014/2015 | Wira Construction | Fitting, plastering Roofing 60% | 2019/2020 | Included in
Primary of one Glazing and painting 300,000.00 done 2019/2020
School classroom proposal
from
foundation to
roofing
2014/2015 | Malongo construction | Fitting, plastering Roofing 60% | 2019/2020 | Included in
Primary of one new Glazing and painting 300,000.00 done 2019/2020
School classroom proposal
foundation to
roofing
2014/2015 | Nyaburu construction Fitting, plastering Roofing 60% | 2019/2020 | Estimated cost
Primary of two Glazing and painting 500,000.00 done for
School classrooms completion
from reviewed to
foundation to Kshs.
roofing 300,000.00
and included
n
2019/2020
proposal.
2014/2015 | Rowo Completion of | glazing and painting plastered 80% | 2019/2020 | Included in
primary two 200,000.00 FY
school classrooms: 2019/2020
repair on proposal
walls and
floors
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2014/2015 | Nyatoto Co-funding of | fittings, plastering, fittings 60% | 2019/2020 | Approximatel
mixed construction | glazing and painting 700,000.00 done y Kshs.
secondary of girls 100 300,000/=

» school bed capacity funded by
dormitory school
from Kshs.400,000
foundation to /= included
finishing in
2019/2020
proposal

2014/2015 | Rowo Mixed | Construction | plastering, glazing and fittings 70% | 2019/2020 | Commitment
Secondary of one new painting 200,000.00 done reviewed to
School classroom be included in

from Y
foundation to 2020/2021
fitting proposal

2014/2015 | Obanga completion of | Worktops, installation work tops 201972020 | Included in
mixed 50 students of gas system and 1,100,000.00 | done 2019/2020
secondary capacity water system, proposal
school Single Science | Plastering, glazing and

Laboratory painting

2014/2015 | Kumuinda construction | plastering, glazing and fittings 70% | 2019/2020 | Included in
Primary of 1 new painting 200,000.00 done 2019/2020
School classroom proposal

from
foundation to
roofing

2015/2016 | Wira construction | Fitting, plastering Roofing 60% | 2019/2020 | Included in
Primary of one new Glazing and painting | 300,000.00 done 2019/2020
School classroom proposal

from
foundation to
roofing

2015/2016 | Sawanka construction | plastering, glazing and fittings 70% | 2019/2020 | Included in
Primary of one new painting 200,000.00 done 2019/2020
School classroom proposal

from
foundation to
fitting AT 7]
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2015/2016 | Ongalo construction Fitting, plastering Roofing 60% | 2019/2020 | Included in
Primary of two Glazing and painting | 400,000.00 done 2019/2020
School classrooms proposal
from
g foundation to
roofing
2015/2016 | Malongo construction Fitting, plastering Roofing 60% | 2019/2020 | Commitment
Primary of one new Glazing and painting | 300,000.00 done reviewed, to
School classroom be included in
from FY
foundation to 2020/2021
roofing proposal
2015/2016 | Nyawacha construction | Fitting, plastering Roofing 60% | 2019/2020 | Commitment
Primary of one new Glazing and painting 300,000.00 done reviewed, to
classroom be included in
from FY
foundation to 2020/2021
roofing proposal
2015/2016 | Osoi construction | fittings, plastering and Roofing 60% | 2019/2020 | Included in
ECDE/Prima | of one new painting 300,000.00 done 2019/2020
ry School classroom proposal
from
foundation to
roofing
2015/2016 | Mumisa completion of | plastering, glazing and fitting 70% | 2019/2020 | Estimated cost
Primary administration | painting 500,000.00 for
School block of 5 completion
rooms: reviewed to
roofing and Kshs. 300,000
fittings and included
in
2019/2020
proposal
2015/2016 | Rowo construction | fitting plastering, Roofing 60% | 2019/2020 | Commitment
Primary of one new glazing and painting 300,000.00 done reviewed, to
School classroom be included in
from FY
foundation to 2020/2021
roofing proposal

~




2015/2016 | Nyaburu construction | Fitting, plastering Roofing 60% | 2019/2020 | Estimated cost
Primary of two new Glazing and painting 500,000.00 done for
School classrooms completion
from reviewed to
foundation to Kshs. 300,000
roofing and included
in
2019/2020
_proposal
2015/2016 | Kumuinda construction | Fitting, plastering Roofing 60% | 2019/2020 | Included in
Primary of one new Glazing and painting 200,000.00 done 2019/2020
School classroom proposal
from
foundation to
roofing
2015/2016 | Kasinga construction | Fitting, plastering Roofing 60% | 2019/2020 | Commitment
Primary of one new Glazing and painting | 300,000.00 done reviewed to
classroom be included
from FY
foundation to 2020/2021
roofing proposal.
2015/2016 | Got construction | plastering, glazing and fitting 70% | 2019/2020 | Included in
Kombuto of one new painting 200,000.00 2019/2020
Primary classroom proposal
School from
foundation to
fitting
2015/2016 | Nyabera construction Fitting, work tops, Roofing 40% | 2019/2020 | Estimated cost
Girls of 50 students | piping, plastering 1,000,000.00 | done for
Secondary capacity Glazing and painting completion
School Single Science revised to
Laboratory Kshs. 500,000
from and included
foundation to 2019/2020
roofing proposal
2015/2016 | St. Johns completion of | Installation of gas Roofing 40% | 2019/2020 | Included in
Kikubi Girls | 50 students system and water 1,100,000.00 | done 2019/2020
Secondary capacity system, plastering,
School Single Science | glazing and painting
Laboratory
roofing N\ \M :
2% = 84
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2015/2016 | Onywera Completion of | plastering, glazing and fitting 70% | 2019/2020 | Completed
Secondary administration | painting 700,000.00 with
School block 2018/2019
funding and
already in use
2016/2017 | Miramba Completion of | plastering, glazing and Ongoing 75% | 2020/2021 | Included in
Primary administration | painting 500,000.00 2019/2020
School block of 6 proposal
rooms from
roofing, fitting
& plastering
2016/2017 | Kikubi construction | Fitting, plastering Ongoing 65% | 2020/2021 | Included in
Primary of one new Glazing and painting | 300,000.00 2019/2020
School classroom proposal
from
foundation to
roofing
2016/2017 | Kumuinda Construction | plastering, glazing and fitting 70% | 2020/2021 | To be
Primary of one painting 200,000.00 included in FY
School classroom 2020/2021
from as planned
foundation to
roofing
2016/2017 | Ongalo Construction | glazing and painting plastering 80% |.2020/2021 | Included in
Primary of one new 100,000.00 2019/2020
School classroom proposal
from
foundation to
fitting and
plastering
2016/2017 | Malongo Construction | Fitting, plastering Roofing 60% | 2020/2021 | To be
Primary of one new Glazing and painting | 300,000.00 done included in FY
School classroom 2020/2021
from as planned
foundation to
roofing
2016/2017 | Uterere Construction | Fitting, plastering Roofing 60% | 2020/2021 | Included in
Primary of one new Glazing and painting | 300,000.00 done 2019/2020
School classroom proposal
from
foundation to 5 A~
roofing P i | — N
STEEIG ~ g™
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2016/2017 | Ngerl Construction | Fitting, plastering Roofing 60% | 2020/2021 | Estimated cost
Primary of one new Glazing and painting 300,000.00 done for
School classroom completion
from reviewed to
foundation to Kshs. 200,000
roofing and included
in
2019/2020
proposal
2016/2017 | Kisiambi Construction | glazing and painting plastering 80% | 2020/2021 | To be
Primary of one new 150,000.00 included in FY
School classroom 2020/2021
from as planned
foundation to
roofing
2016/2017 | Wira Completion of | Fitting, plastering Roofing 70% | 2020/2021 | To be
Primary two Glazing and painting | 300,000.00 done included in FY
School classrooms 2020/2021
fitting and as planned
plastering
2016/2017 | Got Construction | plastering ,glazing and fitting 70% | 2020/2021 | To be
Kombuto of one new painting 200,000.00 included in FY
Primary classroom 2020/2021
School from as planned
foundation to
fitting and
plastering
2016/2017 | Nyalkembo | Construction | glazing and painting fitting 70% | 2020/2021 | Included in
Primary of one new 200,000.00 2019/2020
School classroom proposal
from
foundation to
fitting and
plastering
2016/2017 | Kasinga Completion of | Fitting, plastering Roofing 60% | 2020/2021 | To be
Primary three Glazing and painting | 300,000.00 done included in FY
School classrooms 2020/2021
plastering & as planned
fitting
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2016/2017 | Ongoro Construction | Fitting, plastering Roofing 60% | 2020/2021 | Estimated cost
Primary of one new Glazing and painting | 300,000.00 done for
School classroom completion
from reviewed to
foundation to Kshs. 200,000
roofing and included
in
2019/2020
proposal
2016/2017 | Sawanka Construction | plastering, glazing and fitting 70% | 2020/2021 | Estimated cost
Primary of one new painting 300,000.00 for
School classroom completion
from reviewed to
foundation to Kshs.200,000
roofing and included
in
2019/2020
proposal
2016/2017 | Miriya Construction | Fitting, plastering Roofing 60% | 2020/2021 | To be
Primary of one new Glazing and painting | 300,000.00 done included in FY
School classroom 2020/2021
from as planned
foundation to
fitting and
plastering
2016/2017 | Gendo Construction | glazing and painting fitting 80% | 2020/2021 | To be
Primary of one new 250,000.00 included in FY
School classroom 2020/2021
from as planned
foundation to
fitting and
plastering
2016/2017 | Kumbatha Completion of | plastering, glazing and fitting 70% | 2020/2021 | To be
Primary three painting 200,000.00 included in FY
School classrooms 2020/2021
plastering & as planned
fitting
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2016/2017 | Nyamadede | Construction | Fitting, plastering Roofing 60% | 2020/2021 | Estimated
Primary of one new Glazing and painting | 300,000.00 done cost for
School classroom completion
from reviewed to
foundation to Kshs.
fittings 200,000.00
and included
in
2019/2020
proposal
2016/2017 | Nyaburu Construction | Fitting, plastering Roofing 60% | 2020/2021 | To be
Primary of one new Glazing and painting 300,000.00 done included in FY
School classroom 2020/2021
from as planned
foundation to
fitting and
plastering
2016/2017 | Nyenga Construction | glazing and painting plastering 80% | 2020/2021 | To be
Primary of one new 200,000.00 included in FY
School classroom 2020/2021
from as planned
foundation to
fitting
2016/2017 | God bura Construction | Fitting, plastering Roofing 60% |.2020/2021 | To be
Primary of one new Glazing and painting | 300,000.00 done included in FY
School classroom 2020/2021
from as planned
foundation to
roofing
2016/2017 | Ligongo Completion of | glazing and painting plastering 80% | 2020/2021 | To be
Mixed two 200,000.00 included in FY
Secondary classrooms: 2020/2021
School repair on as planned
walls and
floors
2017/2018 | Yongo Construction | Fitting, plastering Roofing 60% | 2020/2021 | To be
Secondary of one new Glazing and painting | 400,000.00 done included in FY
School classroom 2020/2021
from as planned
foundation to
fitting 7 —
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2017/2018 | Wira Construction | Fitting, plastering Roofing 60% | 2020/2021 | To be
Primary of one new Glazing and painting | 300,000.00 done included in FY
School classroom 2020/2021
from as planned
foundation to
roofing
2017/2018 | Ngeri Construction | Fitting, plastering Roofing 60% | 2020/2021 | Estimated cost
Primary of one new Glazing and painting 300,000.00 done for
School classroom completion
from reviewed to
foundation Kshs. 200,000
and fitting and included
in
2019/2020
proposal
2017/2018 | Victor construction | roofing fitting, lintel 40% | 2020/2021 | To be
Musoga of plastering glazing and | 500,000.00 included in FY
Primary administration | painting 2020/2021
School block from as planned
foundation to
roofing
2017/2018 | Ongoro construction | Fitting, plastering Roofing 60% | 2020/2021 | To be
Primary of one new Glazing and painting 300,000.00 done included in FY
School classroom 2020/2021
from as planned
foundation to
roofing
2017/2018 | Sawanka construction | plastering, glazing and fitting 70% | 2020/2021 | Estimated cost
Primary of one new painting 300,000.00 for
School classroom completion
from reviewed to
foundation to Kshs.200,000
fitting and included
in
2019/2020
proposal
2017/2018 | Ongalo construction | glazing and painting plastering 90% | 2020/2021 | Included in
Primary of one new 100,000.00 201972020
School classroom proposal
from
foundation to -
SUBA SOUTR NATIET plastering I /1 7
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2017/2018 | Malongo construction plastering, glazing and fitting 70% | 2020/2021 | To be
Primary of one new painting 200,000.00 included in FY
School classroom 2020/2021
from as planned
foundation to
fittings
2017/2018 | Mwiraria completion of | glazing and painting plastering 90% | 2020/2021 | To be
Primary two 100,000.00 included in FY
School classrooms 2020/2021
fittings and as planned
plastering
2017/2018 | Kwikongo completion of | Fitting, plastering Roofing 60% | 2020/2021 | To be
Primary classroom Glazing and painting | 300,000.00 done included in FY
School walling and 2020/2021
roofing as planned
2017/2018 | Nyaburu construction | plastering, glazing and fitting 70% | 2020/2021 | To be
Primary of one new painting 300,000.00 included in FY
School classroom 2020/2021
from as planned
foundation to
fitting
2017/2018 | Ragwe construction | Fitting, plastering Roofing 60% | 2020/2021 | Estimated cost
Primary of one new Glazing and painting | 300,000.00 done for
School classroom completion
from reviewed to
foundation to Kshs. 400,000
roofing and included
in
2019/2020
proposal
2017/2018 | Nyawacha construction | plastering, glazing and Fittings 70% | 2019/2020 | Commitment
Primary of one new painting 200,000.00 done reviewed to
School classroom be included in
from FY
foundation to 2020/2021
fitting proposal
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2017/2018 | God oloo Construction | Fitting, plastering Roofing 50% | 2019/2020 | Estimated cost
mixed of 100 bed Glazing and painting | 400,000.00 done for
secondary capacity boys completion
school dormitory reviewed to
from lintel to Kshs. 400,000
roofing and included
in
2019/2020
proposal
2017/2018 | St completion of | Plastering, glazing and Roofing 50% | 2019/2020 | Estimated cost
Merceline dining hall painting 1,900,000.00 done -2021 for
Kigoto from lintel to completion
Mixed roofing reviewed to
Secondary Kshs.
School 1,400,000.00
ncluded in
2019/2020
proposal.
2017/2018 | St. completion of | Fixing of doors and Gable 40% | 2019/2020 | Included in
gﬂ%ﬁﬂ::m 150 TOQ imBQOiuv ﬂwmmwnﬁ:—ww 1,300,000.00 -2021 2019/2020
Kigoto capacity boys glazing and painting proposal
Mixed dormitory
Secondary walling to
School gable
2017/2018 | Seka mixed | Completion of | Roofing fitting lintel 40% | 2019/2020 | Included in
secondary administration | plastering glazing and | 1,400,000.00 -2021 2019/2020
block of 8 painting proposal
rooms:
walling and
lintel
2017/2018 | Mark completion of | plastering, glazing and Roofing 50% | 2019/2020 | Included in
Matunga 50 students painting 800,000.00 done 2019/2020
Kiwa Mixed | capacity proposal
Secondary Single Science
School Laboratory
roofing and
fitting
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2017/2018 | Ragwe completion of | work tops, piping, fitting 60% | 2019/2020 | Included in
Mixed 50 students plastering, glazing and | 800,000.00 2019/2020
Secondary capacity painting proposal
school Single Science
Laboratory
roofing and
fitting
2017/2018 | Rowo Mixed | construction | Fitting, plastering Roofing 60% | 2019/2020 | Included in
secondary of one new Glazing and painting | 200,000.00 done 2019/2020
school classroom proposal
from
foundation to
roofing
2017/2018 | Kianyumba | completion of | plastering, glazing and fitting 70% | 2019/2020 | Included in
Mixed 50 students painting 800,000.00 2019/2020
Secondary capacity proposal
School Single Science
Laboratory
roofing and
fitting
2017/2018 | Yongo construction | Fitting, plastering Roofing 60% | 2019/2020 | Commitment
Mixed of one new Glazing and painting 200,000.00 done reviewed to
secondary classroom be included in
school from FY
foundation to 2020/2021
roofing proposal
2017/2018 | Gingo Completion of | Fitting, plastering Roofing 60% | 2019/2020 | Kshs.500,000
Mixed 100 bed Glazing and painting 1,000,000.00 | done disbursed in
secondary capacity girls 2018/2019,
school dormitory Kshs. 300,000
lintel and co-funded by
roofing school,
balance of
Kshs. 200,000
included in
2019/2020
proposal
TOTAL 28,900,000.00 Balance
Kshs.7,300,000
"SUBA SOUTH NATIONAL
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MIN: 29 SSNGCDFC / OCTOBER /2019/2020: SUBMISSION OF ?O_mﬂ_,m PROPOSAL FOR FINANCIAL YEAR 2019/2020 FOR THE TOTAL

ALLOCATION OF KSHS. 137,367,724.14

The Fund Account Manger brought to the attention of the committee Circular Ref: NG-CDFB/CEOQ/BOARDCIRCULARS Vol. Il (014) on guidelines for
preparation and submission of projects proposals for the 2019/2020 Financial Year, ward meeting report and Strategic plan 2017-2022.

The committee then resolved to submit the projects proposal for financial year 2019/2020 as tabulated below;

WARD PROJECT NAME PROJECT ACTIVITY | ESTIMATED COST ACCUMULATED AMOUNT BALANCE STATUS
(KSHS. COST (KSHS.) ALLOCATED FOR
(KSHS) COMPLETION
(KSHS.)
ADMINISTRATION
AND RECURRENT
EXPENSES
Constituency | Employees’ Salaries | Payment of staff 4,129,925.00 4,129,925.00 Ongoing
salaries and
gratuity
Constituency | NSSF NSSF Employer 133,225.00 133,225.00 Ongoing
contribution
Constituency | Goods and Services | Purchase of fuel, 1,413,913.40 1,413,913.40 Ongoing
repairs and
maintenance,
printing,
photocopies,
internet services
stationery, travel
and subsistence,
office tea and
other office
running expenses
Constituency | Committee Payment of 2,085,000.00 2,085,000.00 Ongoing
Expenses Committee sitting
allowances,
transport,
conferences
IBA SOUTH NATIONAL
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Constituency

Purchase of NG-
CDF Office
Equipment

Purchase and
installation of a
standby generator
with an output
capacity of
5.0KVA Kshs.
300,000.00,
photocopy
machine with a
capacity of 35
papers per minute
at Kshs. 60,000.00
and 2 lap top
computers
Kshs.120,000.00

480,000.00

480,000.00

Sub-Total

8,242,063.40

8,242,063.40

MONITORING
AND EVALUATION

Constituency

Goods and Services

Purchase of fuel,
repairs and
maintenance,
printing,
stationery, airtime,
travel and
subsistence

1,097,010.36

1,097,010.36

- | Ongoing

Constituency

Committee
Expenses

Payment of
Committee sitting
allowances,
transport,
conferences

1,512,000.00

1,512,000.00

- | Ongoing

Constituency

NG-CDFC/PMC
Capacity Building

Undertake
Training of the
PMCs/NG-CDFC
on NG-CDF
related issues

1,512,000.00

1,512,000.00

Ongoing

Sub-Total

452,159.00

452,159.00
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EMERGENCY
RESERVE
Constituency | Emergency Reserve | To cater for any 7,198,241.38 7,198,241.38 Ongoing
unforeseen
occurrences in the
constituency
during the
financial year
Sub-Total 7,198,241.38 7,198,241.38
CONSTITUENCY
SPORTS
TOURNAMENTS
Constituency | Constituency Purchase of 300,000.00 300,000.00 Ongoing
Sports uniforms, balls
Tournaments and trophies to be
awarded to
winning teams in
tournaments
Sub-Total 300,000.00 300,000.00
ENVIRONMENTAL
PROJECTS
Gwassi Koyombe Primary | Construction of 4 300,000.00 300,000.00 New
North school door pit latrines
from digging to
completion
Sub-Total 300,000.00 300,000.00
BURSARIES
Constituency | Bursary- Payment of 18,000,000.00 18,000,000.00 Ongoing
Secondary Schools | bursary to needy
students in
secondary schools
Constituency | Bursary - Tertiary | Payment of 16,342,000.00 16,342,000.00 Ongoing
Institutions bursary to needy
students in middle
level colleges and
universities
Sub-Total 34,342,000.00 34,342,000.00
m oA lo iy oy el Lﬁv = .\/ 5
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PRIMARY
SCHOOLS
PROJECTS
Kaksingri Rowo primary Completion of one 700,000.00 500,000.00 200,000.00 Ongoing
West School classroom: Fixing
of doors and
windows,
plastering, glazing
and painting
Kaksingri Got Kombuto Completion of one 800,000.00 600,000.00 200,000.00 Ongoing
West primary school classroont: Fixing
of doors and
windows,
plastering, glazing
and painting
Kaksingri Wira Primary Completion of two 2,000,000.00 1,500,000.00 500,000.00 Ongoing
West School classrooms:
Fixing of doors
and windows,
plastering, glazing
and painting
Kaksingri Ragwe Primary Completion of two 1,400,000.00 1,000,000.00 400,000.00 Ongoing
West School classrooms:
Fixing of doors
and windows,
plastering, glazing
and painting
Kaksingri Ngeri Primary Completion of two 1,400,000.00 1,000,000.00 400,000.00 Ongoing
West School classrooms:
Fixing of doors
and windows,
plastering, glazing
Tcm> SQUTH NATIONAL and painting
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Kaksingri Governor Awiti Completion of one 800,000.00 600,000.00 200,000.00 Ongoing
West Kisenye Primary classroom:
School Plastering, glazing
and painting
Kaksingri Governor Awiti Construction of 800,000.00 - 800,000.00 New
West Kisenye Primary one classroom
School from fpundation
to completion
Kaksingri Gingo Primary Construction of 1,500,000.00 - 1,500,000.00 New
West School two classrooms
from foundation
to completion
Sub-Total 9,400,000.00 5,200,000. | 4,200,000.00
00
SECONDARY
SCHOOLS
PROJECTS
Kaksingri Rowo Mixed Completion of one 900,000.00 700,000.00 200,000.00 Ongoing
West Secondary School | classroom: Fixing
of door and
windows,
plastering, glazing
and painting
Kaksingri Kianyumba Mixed | Completion of 50 3,000,000.00 2,200,000.00 800,000.00 Ongoing
West Secondary School | students’ capacity
Single Science
Laboratory:
Plastering, glazing
| SUBA SOUTH NATIONAL and painting 2
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Kaksingri Gingo Mixed Completion of 100 3,000,000.00 2,800,000.00 200,000.00 -
Secondary School | bed capacity
dormitory:
Glazing and
painting
Kaksingri Ragwe Mixed Completion of 50 3,000,000.00 2,200,000.00 800,000.00 - | Ongoing

Secondary School | students capacity
Single Science
Laboratory:
Plastering,
glazing and
painting

Kaksingri Rowo Mixed Construction of 50 3,000,000.00 - 1,500,000.00 | 1,500,000.00 | New

L!

Secondary School | students capacity
Single Science
Laboratory:
Foundation,
walling and lintel

Kaksingri Msare Mixed Construction of a 4,500,000.00 - 1,500,000.00 | 3,000,000.00 | New
Secondary School 150-bed capacity
dormitory:
Foundation and
walling
Kaksingri Moi Girls High Construction of 900,000.00 - 900,000.00 - | New
School Sindo one classroom
from foundation
to completion
Sub-Total 18,300,000.00 7,900,000.00 | 5,900,000.00 | 4,500,000.00
)
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TERTIARY
INSTITUTIONS
PROJECTS
Kaksingri Suba Kenya Construction of 5 10,000,000.00 - | 10,000,000.00 New
West Medical Training | classrooms from
College fgundation to
completion Kshs.
5,000,000.00
and Construction
of administration
block of 5 rooms
from foundation
to completion
Kshs.
5,000,000.00
Sub-Total 10,000,000.00 - | 10,000,000.00
PRIMARY
SCHOOLS
PROJECTS
Ruma Ongoro Primary Completion of two 1,600,000.00 1,200,000.00 400,000.00 Ongoing
Kaksingri School classrooms:
East Fixing of doors
and windows,
plastering, glazing
and painting
Ruma Sawanka Primary | Completion of 2,400,000.00 1,800,000.00 600,000.00 Ongoing
Kaksingri School three classrooms:
East Fixing of doors
and windows,
plastering, glazing
and painting
Ruma Nyakweri Primary | Construction of 800,000.00 - 800,000.00 New
Kaksingri School one classroom
East from foundation
to completion
Sub-Total 6,400,000.00 4,200,000.00 N.Noo,ooo.ov
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SECONDARY
SCHOOLS
PROJECTS
Ruma Nyatoto Mixed Completion of a 3,000,000.00 2,600,000.00 400,000.00 - | Ongoing
Kaksingri School Secondary | 100-bed capacity
East dormitory:
Glazing and
painting
Ruma Nyabera Girls Completion of 50 2,300,000.00 1,800,000.00 500,000.00 - | Ongoing
Kaksingri Secondary School | students capacity
East Single Science
Laboratory:
Plastering, glazing
and painting
Ruma Onywera Construction of a 3,000,000.00 - 1,500,000.00 | 1,500,000.00 | New
Kaksingri Secondary School | 100-bed capacity
East dormitory:
Foundation,
walling and lintel
Sub-Total 8,300,000.00 4,400,000.00 |  2,400,000.00 | 1,500,000.00
PRIMARY
SCHOOLS
PROJECTS
Gwassi Ongalo Primary Completion of 2,400,000.00 1,800,000.00 600,000.00 - | Ongoing
North School three classrooms:
Fixing of doors
and windows,
plastering, glazing
and painting
Gwassi Malongo Primary | Completion of one 800,000.00 500,000.00 300,000.00 - | Ongoing
North School classroom: Fixing
of door and
windows,
plastering, glazing
and painting
Gwassi Uterere Primary Completion of two 1,500,000.00 1,100,000.00 400,000.00 - | Ongoing
North School classrooms:
Fixing of doors
and windows, \
plastering, glazin
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Gwassi
North

Kumuinda Primary
School

Completion of two
classrooms:

Fixing of doors
and windows,
plastering, glazing
and painting

1,600,000.00

1,200,000.00

400,000.00

Ongoing

Gwassi
North

Nyakasera Primary
School

Completion of one
classroom: Fixing
of doors and
windows,
plastering, glazing
and painting

900,000.00

600,000.00

300,000.00

Ongoing

Gwassi
North

Miramba Primary
School

Completion of
administration
block of six rooms:
Fixing of doors
and windows,
plastering, glazing
and painting

1,500,000.00

1,000,000.00

500,000.00

Ongoing

Gwassi
North

Kikubi Primary
School

Completion of one
classroom:
Roofing, fixing of
door and windows
and plastering

800,000.00

500,000.00

300,000.00

Ongoing

Gwassi
North

Nyandiwa Primary
School

Completion of
administration
block of seven
rooms: Roofing,
fixing of doors
and windows,
plastering, glazing
and painting

1,800,000.00

800,000.00

1,000,000.00

Ongoing

Gwassi
North

Kisegi Primary
School

UBA SOUTH N

ATIONAL

Renovation of two
classrooms: Fixing
of doors and
windows,
plastering, glazing
and painting

400,000.00

400,000.00

Rehabilita
tion

GOVERNMENT CDF
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Gwassi Kitawa Primary Renovation of two 1,600,000.00 1,200,000.00 400,000.00 - | Rehabilita
North School classrooms: ficn

Fixing of doors
and windows,
plastering, glazing
and painting
Gwassi Obanga Primary Construction of 800,000.00 - 800,000.00 - | New
North School one classroom
from foundation
to completion
Gwassi Mwiyoyo Primary | Drilling of bore 5,000,000.00 - 5,000,000.00 - | New
North School hole, installation
of solar water
pumping unit and
10,000 litre UPVC
water tank and
fetching point
Sub-Total 19,100,000.00 8,700,000.00 | 10,400,000.00
SECONDARY
SCHOOLS
PROJECTS
Gwassi Obanga Mixed Completion of one 3,000,000.00 1,900,000.00 1,100,000.00 - | Ongoing
North Secondary School | wing of 50
students’ capacity
twin science
laboratory:
Worktops,
installation of gas
system and water
system, Plastering,
glazing and
painting
Gwassi St. John’s Kikubi Completion of 50 3,000,000.00 1,900,000.00 1,100,000.00 - | Ongoing
North Girls Secondary students’ capacity
School Single Science
Laboratory:
Installation of gas
system and water
system, plastering,
lazing and 7
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Gwassi Mark Matunga Completion of 50 3,000,000.00 2,200,000.00 800,000.00 - | Ongoing
North Kiwa Mixed students’ capacity
Secondary School | Single Science
Laboratory:
Installation of gas
system and water
system, and
painting
Gwassi St. Antony Final payment for 850,000.00 600,000.00 250,000.00 - | Ongoing
North Nyandiwa Mixed | 52-seater school
Secondary School | bus
Gwassi St. Gabriel Gwassi | Extension of 1,000,000.00 - 1,000,000.00 - | Extension
North Girls Secondary administration
school block constructed
by school P.A. and
B.O.M - single
staff room from
foundation to
completion
Gwassi Kisegi Mixed Renovation of four 1,300,000.00 - 1,300,000.00 - | Rehabilita
North Secondary School | classrooms: tent
Fixing of doors
and windows,
plastering, glazing
and painting
Gwassi Kisaku Mixed Construction of a 3,100,000.00 - 1,500,000.00 | 1,600,000.00 | New
North Secondary School | 100-bed capacity
dormitory:
Foundation and
walling and lintel
Gwassi Tonga Boys Construction of a 3,000,000.00 - 1,500,000.00 | 1,500,000.00 | New
North Secondary School | 100-bed capacity
dormitory:
Foundation and
walling and lintel
Gwassi Hon. John Mbadi Construction of 50 3,000,000.00 - 1,500,000.00 | 1,500,000.00 | New
North Koyombe Mixed students’ capacity
Secondary School | Single Science
Laboratory:
SUBA SOUTH NATIONAL modﬂ.nmmo.w_. " \
E walling and linte el
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Miramba Mixed

Gwassi Construction of 900,000.00 - 900,000.00 - | New
North Secondary School | one classroom
from foundation
to completion
Sub-Total 22,150,000.00 6,600,000.00 | 10,950,000.00 | 4,600,000.00
PRIMARY
SCHOOLS
PROJECTS
Gwassi Nyaburu Primary | Completion of 2,700,000.00 2,100,000.00 600,000.00 - | Ongoing
South School three classrooms:
Fixing of doors
and windows,
plastering, glazing
and painting
Gwassi Mumisa Primary Completion of 1,500,000.00 1,200,000.00 300,000.00 - | Ongoing
South School administration
block of five
rooms: Plastering,
glazing and
painting
Gwassi Osoi ECD Primary | Completion of two 1,500,000.00 1,000,000.00 500,000.00 - | Ongoing
South School classrooms: Fixing
of doors and
windows,
plastering, glazing
and painting
Gwassi Nyamadede Completion of one 700,000.00 500,000.00 200,000.00 - | Ongoing
South Primary School classroom: fixing
of door and
windows and
plastering, glazing
and painting
Gwassi Pundo Primary Renovation of one 300,000.00 - 300,000.00 - | Rehabilita
South School classroom: Re- e
roofing,
plastering, glazing %
SUBA SOUTH] and painting "
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Gwassi Got Adundo Drilling of bore 5,000,000.00 - 5,000,000.00 - | New
South Primary School hole, installation
of solar water
pumping unit and
10,000 litre UPVC
water tank and
fetching point
Gwassi God Bura Primary | Construction of 800,000.00 - 800,000.00 - | New
South School one class room
from foundation
to completion
Gwassi Kiabuya Primary Construction of 800,000.00 - 800,000.00 - | New
South School one class room
from foundation
to completion
Gwassi Bunge Frimary Construction of 4,500,000.00 - 3,000,000.00 | 1,500,000.00 | New
South School five classrooms:
Foundation,
walling, roofing,
fixing of doors
and windows
Gwassi Kimoro Primary Construction of 800,000.00 - 800,000.00 - | New
South School one class room
from foundation
to completion
Sub-Total 18,600,000.00 4,800,000.00 | 12,300,000.00 | 1,500,000.00
SECONDARY
SCHOOLS
PROJECTS
Gwassi St. Marcellin Completion of a 4,000,000.00 2,700,000.00 1,300,000.00 - | Ongoing
South Kigoto Mixed 150-bed capacity
Secondary School | dormitory: Fixing
of doors and
windows,
plastering, glazing -
and painting
SUBA SCUTH NATIONAL
ME b - ~
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Gwassi
South

St. Marcellin
Kigoto Mixed
Secondary School

Completion of a
300 carrying
capacity dining
hall: Plastering,
glazing and
painting

4,000,000.00

2,600,000.00

1,400,000.00

Ongoing

South

Seka Mixed
Secondary School

Completion of
administration
block of eight
rooms: Plastering,
glazing and
‘painting

3,500,000.00

2,100,000.00

1,400,000.00

Ongoing

Gwassi
South

God Oloo Mixed
Secondary School

Completion of 100
bed capacity
dormitory:
Plastering, glazing
and painting

1,400,000.00

1,000,000.00

400,000.00

Ongoing

Gwassi

God Oloo Mixed
Secondary School

Final payment for
52-seater school
bus

7,162,250.00

3,000,000.00

4,162,250.00

Ongoing

Kiabuya Mixed
Secondary School

Completion of a
100-bed capacity
dormitory:
Roofing, fixing of
doors and
windows,
plastering, glazing
and painting

3,000,000.00

800,000.00

2,200,000.00

Ongoing

South

Nyenga Mixed
School Secondary

Completion of first
phase of a 240-
bed capacity
storey dormitory
ground floor:
Walling, floor
slabbing and
fixing of doors
and windows

7,000,000.00

1,500,000.00

3,500,000.00

2,000,000.00

Ongoing

Gwassi

God Bura
Secondary School

Final payment for
52-seater school
bus

4,000,000.00

2,000,000.00

2,000,000.00
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Gwassi
South

Magunga
Township Mixed
Secondary School

Completion of 50
students’ capacity
Single Science
Laboratory: Fixing
of doors and
windows,
worktops and
piping, plastering,
glazing and
painting

3,000,000.00

1,100,000.00

1,900,000.00

Ongoing

South

Nyamadede Mixed
Secondary School

Construction of
one class room
from foundation
to completion

900,000.00

900,000.00

Gwassi

Hon. John Mbadi
Oma Mixed
Secondary School

Construction of a
100-bed capacity
dormitory:
Foundation,
walling and lintel

3,000,000.00

1,500,000.00

1,500,000.00

New

Gwassi
South

St. Joseph’s Olando
Mixed Sec School

Construction of a
50 students
capacity Single
Science
Laboratory:
Foundation,
walling and lintel

3,000,000.00

1,500,000.00

1,500,000.00

New

Gwassi
South

Ligongo Mixed
Secondary School

Construction of
one class room
from foundation
to completion

900,000.00

900,000.00

New

Sub-Total

44,862,250.00

16,800,000.00

23,062,250.00

[Susa

5,000,000.00
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SEURITY PROJECTS

West

Gingo BMU

Purchase of one
security
surveillance(patro
1) speed boat with
engine capacity of
40 horsepower

500,000.00

500,000.00

North

Kisegi BMU

Purchase of one
security
surveillance(patro
) speed boat with
engine capacity of
40 horsepower

500,000.00

500,000.00

Sub-Total

1,000,000.00

1,000,000.00

GRAND-TOTAL

213,067,724.14

58,600,000.00

137,367,724.14

17,100,000.00

m L
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The committee made the following considerations to ensure compliance with the circular Ref: NG-
CDFB/CEQ/BOARD CIRCULARS Vol. Il (014) on preparation and submission of projects proposal for financial year
2019/2020;

1. The projects had been identified through consultative forums
2. The projects proposed were all eligible under the NG-CDF Act, 2015 as amended in 2016
3. The projects proposed had defined unit or part thereof or phase

4. Preference was given to completion of ongoing projects and review was made on recommitment to
complete all the outstanding ongoing projects

5. Statutory ceilings were adhered to accordingly

6. Disparity in allocations to projects; the committee resolved to allocate varying amounts to projects with the
same activities because of difference in soil types and ground nature ,in addition some projects were located

at places with logistical challenges causing building materials supply cost and incidental costs to shoot above
others.

7. The committee resolved to allocate all the respective estimated required amounts for completion of each of
the remaining ongoing projects in the financial year 2020/2021 to ensure they are completed, it was also
emphasized that new projects should be allocated adequate funds to ensure that they are completed in the
shortest period possible to enhance service delivery.

8. Gingo and Kisegi BMU Security Surveillance (Patrol) speed boats; the committee resolved that the office of
the Deputy County Commissioner was to supervise the operation of the security boats and officially own the
~ facilities to ensure their sustainability.

9. School Buses:

The NG-CDFC resolutions on school bus allocations were informed by the fact that the Ministry of Education
directed schools not to charge development levies, in addition the two school buses already acquired faced
risk of being repossessed by the financier due to loan default.

(1) St. Antony Nyandiwa Mixed Secondary school 52-seater Bus KCH609Q; The bus had been
acquired through harambee and parents’ contributions together with a loan facility (asset
financing) of Kshs. 1,632,000 of which Kshs. 1,373,104.55 inclusive of Suba South NG-CDFC
allocation of Kshs. 600,000/= in the financial year 2018/2019 had since been repaid leaving
principal balance of Kshs.258,895.45, the committee therefore resolved to allocate Kshs.
250,000/= in the financial year 2019/2020 towards the project, the school was to pay the
outstanding principal balance of Kshs. 8,895.45 together with accrued interest

(i)  God Bura Secondary School Bus KCA 698F; The bus had been acquired through harambee and
parents’ contribution together with a loan facility (asset financing) of Kshs. 4,780,300/= of
which Kshs. 2,610,963.80 which included Ksh. 2milllion funding by Suba South NG-CDF in
financial year 2017/2018 and 2018/2019 had since been repaid leaving a principal balance
of Kshs.2,169,336.20. NG-CDFC therefore resolved to allocate Kshs. 2,000,000/= in the
current financial year making the total allocation to be Kshs.4, 000,000/ = towards the project,
the school was to pay the outstanding principal balance of Kshs. 169,336.20 together with the
accrued interest.




(ili)  God Oloo Mixed Secondary School 52 seater Bus; The total estimated Cost of the bus excluding
insurance premium, asset financing cost and any incidental costs as per the Ministry of
Transport, Infrastructure, Public Works, Housing and Urban Development (State Department
for Public Works-Supplies Branch) Contract No. SB/9/0079/19-21 dated 2" May 2019 was
Kshs.7, 162,250.00; NG-CDFC resolved to make the final allocation of Kshs. 4,162,250 in the
current financial year 2019/2020 in addition to the Kshs.3 Million allocated by NG-CDFC in
the previous financial year 2018/2019, a total allocation of Kshs.7, 162,250 to facilitate
funding of this new bus. The school was to settle the insurance premium and any incidental
costs.

It was noted that the Kshs. 3 million allocated in the fiancial year 2018/2019 to God Oloo Mixed Secondary

School had since been disbursed to the PMC and paid to the bus company; body building works had been
concluded awaiting settlement of the balance of Kshs. 4,162,250 and collection of the bus.

MIN: 30 SSNGCDFC / OCTOBER /2019/2020: ANY OTHER BUSINESS

There being no A.O.B the meeting ended with prayer from Alfred Obetto at 2:30pm
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